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The Food and Nutrition Technical Assistance Ill Project:
Project Overview

The Strategic Objective of the U.S. Agency for International Development (USAID)-funded Food and
Nutrition Technical Assistance III Project (FANTA') is “food security and health policies, programs, and
systems for improved nutrition strengthened.” FANTA meets this objective through the efficient
provision of high-quality technical assistance (TA) to scale up evidence-based nutrition interventions,
while further building the evidence base for multisectoral approaches. Guided by the principles of Feed
the Future (FTF) and USAID Forward, FANTA uses a three-pronged approach to improve nutrition.

o At the global level, FANTA promotes the adoption of policies, standards, and promising practices
and develops guidance and tools for monitoring and evaluation (M&E) and capacity building.

e FANTA expands the evidence base for what works through delivery science and impact evaluation
research.

e FANTA provides TA to countries, USAID Missions, and implementing partners (IPs) to improve
assessments, program design and implementation, and M&E.

FANTA aims to take research to practice by testing and validating food security and nutrition approaches
in a consistent manner. High-quality implementation at scale is achieved by:

e Supporting country ownership by building the capacity of national stakeholders to assess, design,
implement, and evaluate programs

¢ Coordinating with other donors, global partners, and programs
e Using current evidence and state-of-the art approaches

e Using effectiveness studies, delivery science, operations research, and M&E to innovate and
further expand the evidence base

e Including an explicit gender perspective in program research, policy and standards
recommendations, tools and guidance, and TA

FANTA’s work falls under two Intermediate Results (IRs).

e FANTA strengthens the global evidence and capacity for food security and health policies,
programs, and systems for improved nutrition (IR 1) by expanding the evidence base for effective
food security and nutrition program approaches; developing and implementing M&E systems and
tools; promoting global standards and policies in food security and nutrition; creating linkages
within health systems to strengthen nutrition throughout the life cycle; and strengthening capacity
in assessment, program design, implementation, and M&E.

e FANTA strengthens country-driven food security and health policies, programs, and systems
for improved nutrition (IR 2) by improving the assessment, design implementation, and M&E of
programs focusing on food security and nutrition in the context of emergency situations, HIV and
other infectious diseases, maternal and child health and nutrition (MCHN), and agriculture and
nutrition linkages.

! The project is currently operating under its fourth Cooperative Agreement (February 2012—-February 2017). For the purposes of
this annual report, “FANTA” also refers to work begun under previous Cooperative Agreements. “Project Year” 1, 2, or 3 refers
to the first, second, or third year of the current agreement.

Project Overview 1
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Each IR contains four sub-IRs (see Figure 1). Table 1 displays activities by sub-IR in the countries in
which FANTA worked in Project Year 2. This annual report presents progress that was made on activities
that were carried out or proposed by FANTA in Project Year 2, organized by sub-IR and country.

FANTA is implemented by FHI 360. The project is a 5-year cooperative agreement (February 8, 2012 to
February 7, 2017). Partners include the Centre for Counselling, Nutrition and Health Care
(COUNSENUTH); Development Alternatives, Inc. (DAI); Helen Keller International (HKI); Instituto de
Nutricion de Centro America y Panamda (INCAP) (Institute of Nutrition of Central America and Panama);
the International Food Policy Research Institute (IFPRI); Media for Development International; Michigan
State University; Micronutrient Initiative; Tufts University; University of California — Davis (UC Davis);
and Washington University in St. Louis (WUSTL).

Figure 1. FANTA Strategic Framework

Strategic Objective:
Food Security and Health Policies, Programs, and Systems for
Improved Nutrition Strengthened

IR 2 Country-Driven Food Security and Health
Policies, Programs, and Systems for Improved
Nutrition Strengthened

IR 1 Global Evidence and Capacity for Food
Security and Health Policies, Programs, and
Systems for Improved Nutrition Strengthened

1.1 Evidence Base for
Effective Food and
Nutrition Program

Approaches Expanded

1.3 Global Standards
and Policies in
Nutrition and Food
Security Promoted

Project Overview

1.2 Monitoring and
Evaluation Systems
and Tools Developed
and Implemented

1.4 Capacity in
Assessment, Program
Design, Implementation,
Monitoring, and
Evaluation Strengthened

2.1 Emergency
Nutrition Program
Assessment, Design,
Implementation,
Monitoring, and
Evaluation Improved

2.3 HIV Nutrition and
Food Security Program
Assessment, Design,
Implementation,
Monitoring, and
Evaluation Improved

2.2 Resilience and
Vulnerability/Food
Security Program
Assessment, Design,
Implementation,
Monitoring, and
Evaluation Improved

2.4 Maternal and Child
Health and Nutrition
Program Assessment,

Design,
Implementation,
Monitoring, and

Evaluation Improved
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Table 1. Matrix of Country Activities by Sub-IR
IR1 IR 2
1.4 Capacity in 2.2 Resiliency and 2.3 HIV Nutrition and 2.4 Maternal and
Assessment, 2.1 Emergency Vulnerability/Food Food Security Child Health and
1.1 Evidence Base Program Design, Nutrition Program Security Program Program Nutrition Program
for Effective Food 1.2 Monitoring and 1.3 Global Standards Implementation, Assessment, Design, Assessment, Design, Assessment, Design, Assessment, Design,
and Nutrition Evaluation Systems and Policies in Monitoring, and Implementation, Implementation, Implementation, Implementation,
Program Approaches | and Tools Developed Nutrition and Food Evaluation Monitoring, and Monitoring, and Monitoring, and Monitoring, and
COUNTRIES Expanded and Implemented Security Promoted Strengthened Evaluation Improved Evaluation Improved Evaluation Improved Evaluation Improved
Bangladesh X X X
Bolivia X
Burundi X
Cote d’lvoire X X
DRC X
Ethiopia X X
Ghana X X X
Guatemala X X X X
Haiti X X X X
Honduras X
India X
Kenya X
Lesotho X
Madagascar X
Malawi X X
Mozambique X X X
Namibia X
Niger X
South Sudan X
Tanzania X X
Uganda X X X X X
Vietnam X X
Zambia X

Project Overview
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At a Glance: FANTA Project Year 2 Key Achievements

Using Evidence-Based Tools to Develop Food-Based Recommendations

To improve the quality of dietary patterns in the Western Highlands of Guatemala, FANTA worked with
INCAP to formulate food-based recommendations and other strategies to improve nutrient intake, using
an innovative tool called Optifood. Optifood allows public health professionals to develop and test
population-specific food-based recommendations to meet the nutritional needs of people, based on their
local diets. Optifood was developed by the World Health Organization in collaboration with the London
School of Hygiene and Tropical Medicine, FANTA, and B-Infinity.

In Project Year 2, the Optifood results and key findings were presented through a variety of outreach
events to the Government of Guatemala, USAID partners, academia, and potential private sector
partners. These results have been embraced by a variety of potential collaborators, such as private sector
food companies, who see great potential to use Optifood results to tailor their products to address
“problem nutrients” that cannot be adequately provided through local diets.

Providing New Guidance on Implementation of Nutrition Assessment,
Counseling, and Support

The nutrition assessment, counseling, and support (NACS) approach comprises a set of priority nutrition
interventions to be delivered as part of routine health care services. NACS covers prevention, detection,
and treatment of malnutrition and maintenance of improved nutritional status. For people with chronic
diseases such as HIV and tuberculosis, NACS can identify nutrition problems early and provide
counseling and resources to help ensure adequate food intake, improve nutritional status, boost immune
response, and improve response to treatment of illness. FANTA has developed several country-specific
NACS training guides for health care providers and is developing global guidance that can be adapted for
country use. The guidance consists of a set of modules that policymakers, planners, and implementers can
use to plan, establish, improve, and scale up NACS services. These modules will be available on
FANTA’s website during Project Year 3 and will be updated as new evidence and experience are
available.

Using PROFILES for Nutrition Advocacy

PROFILES, an evidence-based advocacy tool developed by FHI 360 with USAID funding, uses computer
models and country-specific data to project the consequences that reducing malnutrition will have on a
country in terms of lives improved and saved and economic losses averted. Those estimates are then used
to engage country governments and other high-level stakeholders in a collaborative process to identity
and prioritize actions to reduce malnutrition.

In Project Year 2, FANTA led multistakeholder collaborative processes that culminated in estimates that
illustrated the consequences of malnutrition in both Haiti and Ethiopia. In Ethiopia, the analysis led to the
elaboration of a nutrition advocacy plan. In Bangladesh, FANTA built on PROFILES and nutrition
costing model analyses to advocate for increased attention and government support of nutrition by
developing and distributing nutrition messages and conducting media training, among other activities.

In response to increasing interest in PROFILES and nutrition costing by USAID and country
stakeholders, FANTA will develop a comprehensive manual for nutrition advocacy using PROFILES and

Key Achievements 4
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nutrition costing. This manual will include step-by-step instructions for program managers and others
interested in using the advocacy tools. In addition, FANTA began development of a PROFILES module
that links nutrition to cognitive development and educational performance.

Studying the Effectiveness of Title Il Development Food Assistance
Programs

To document the effectiveness of USAID Office of Food for Peace (FFP) Title II development food
assistance programs during the 2003—-2009 time period, FANTA assessed the approaches used and results
achieved in more than 100 programs in 28 countries. The assessment identified promising practices,
innovations, lessons learned, strengths, weaknesses, and constraints to achieving results. FANTA held
two webinars and a stakeholder event to present findings, and also presented findings at an FFP Food Aid
Manager’s Course. Both the full Second Food Aid and Food Security Assessment (FAFSA-2) report and
a summary of the full report’s findings are posted on the FANTA website.

In addition, FANTA presented preliminary findings from its assessment of program exit strategies in four
countries—Bolivia, Honduras, India, and Kenya. These multiyear studies investigated one of the
persistent challenges of Title Il development food assistance programs: how to ensure that the benefits of
the interventions are sustained after programs end.

Sharing Findings from Innovative Research

At the September 2013 International Congress for Nutrition in Granada, Spain, findings from innovative
FANTA research were presented, including:

e Results from a study that evaluated the effectiveness of lipid-based nutrient supplements (LNS) for
the prevention of chronic malnutrition in children and the improvement of nutritional status in
pregnant and lactating women in Bangladesh

e How maternal education and decision-making power modify the association between household
dietary diversity and child height in Burundi

e Results from a study in Malawi that investigated the extent to which adverse birth outcomes can be
reduced through dietary interventions during pregnancy

e Results from studies in Bolivia, Honduras, and Kenya to evaluate the sustainability of Title II
program activities and impacts 2 years after the program’s close

The findings from these research activities will strengthen the design of food security and nutrition
programs targeting vulnerable populations.

Creating the Next Generation of Leaders in Nutrition: The Uganda
Nutrition Fellowship Program

FANTA established the Uganda Nutrition Fellowship, a program that promotes skill-building in
leadership, teamwork, communication, and nutrition technical topics through a fellowship program that
targets new graduates in nutrition and agriculture. FANTA placed eight Fellows with host organizations,
including ministries, hospitals, and nongovernmental and civil society organizations, to gain on-the-job
experience. The program will continue into Project Year 3, with Fellows participating in quarterly retreats
and professional development training and carrying out a project specifically related to their placement.
Recruitment for the second class will begin in 2014, with the transition of program ownership to local
Ugandan organizations planned for the future.

Key Achievements 5
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IR1 Global Evidence and Capacity for Food Security and Health
Policies, Programs, and Systems for Improved Nutrition
Strengthened

Through various key global and U.S. initiatives, including FTF and the Scaling Up Nutrition (SUN)
movement, the international community has made a significant commitment to improving nutrition.
FANTA builds on the existing evidence base, such as research evidence documented in the landmark
2013 Lancet “Maternal and Child Undernutrition” series, for targeting interventions aimed at preventing
undernutrition during the 1,000-day window. In Project Year 2, FANTA continued working to develop
and test methods, tools, and program approaches that inform and support how to implement effective
programs and policies to improve nutrition, while continuing to strengthen the evidence base on what
interventions work in key areas, seeking ultimately to strengthen and improve the capacity of programs
and systems that deliver nutrition services. FANTA’s strategic research studies also inform the
development of tools, M&E, and capacity strengthening activities.

IR1.1 Evidence Base for Effective Food and Nutrition Program
Approaches Expanded

In Project Year 2, FANTA conducted research activities in priority areas, including effectiveness studies,
delivery science, operations research, impact evaluations, cost-effectiveness studies, and secondary data
analysis, to test and validate new and promising program approaches and strategies. Results from these
activities are used to develop practical tools (such as calculators, software, and M&E indicators) and
guides (such as technical reference materials and training modules) to facilitate the adoption of promising
practices (reported under IRs 1.2 and 1.4) and to improve nutrition programs across a range of settings
(reported under IRs 2.1 through 2.4). The results also contribute to the development of global standards
and policies in nutrition and food security (reported under IR 1.3).

USAID Office of Food for Peace Program Policies and Approaches

The Title II development food assistance program is the largest nonemergency food aid program in the
world, providing more than US$350 million in development resources on an annual basis to reduce food
insecurity among vulnerable populations in Africa, Asia, and Latin America and the Caribbean. In light of
this substantial investment by USAID, it is imperative that Title II food and nutrition program approaches
reflect state-of-the-art knowledge. In Project Year 2, FANTA worked with FFP to carry out the following
four activities to build the global evidence base for effective food security and nutrition program
approaches and policies.

Preventing Malnutrition in Children under 2 Approach (PM2A) (funded by FFP, October 2010—
September 2016, implemented by IFPRI). PM2A is a food-assisted approach to prevent child malnutrition
by targeting a package of health and nutrition interventions during the critical 1,000-day window of
opportunity to all pregnant women, mothers of children 0-23 months of age, and children under 2 years
of age in food-insecure program areas, regardless of nutritional status. PM2A supports the provision of
three core services to participants: conditional food rations, preventive and curative health and nutrition
services for children and women according to national protocol, and social and behavior change
communication (SBCC).

IR 1.1 Evidence Base for Effective Food and Nutrition Program Approaches Expanded 6
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A 2007 FANTA, IFPRI, World Vision/Haiti, and Cornell University study in Haiti showed that PM2A is
effective in preventing child malnutrition by targeting all children under 2. However, the relatively high
program cost of PM2A remains an issue. In FY 2010, USAID initiated two large Title II development
food assistance programs, one in Guatemala (implemented by Mercy Corps) and one in Burundi
(implemented by Catholic Relief Services [CRS]), to scale up the model and assess ways of reducing
operational costs while maintaining the kind of impact that had been seen in Haiti.

FANTA initiated a cluster-randomized trial in Guatemala and Burundi with the Title II awardees to
further refine PM2A, examining the impact of different types and duration of individual rations and the
need for and size of the household ration. The main research questions and outcomes being investigated
are the impact and cost-effectiveness of PM2A on child nutritional status (stunting, underweight, and
anemia) and the optimal composition, size, and duration of PM2A food rations.

In Guatemala in Project Year 2, FANTA completed the enrollment of pregnant women in the study and
continued to collect longitudinal data among already enrolled women and their children, and also
continued to collect program costing data. A round of operations research was completed and a workshop
was organized to discuss the results with stakeholders in Guatemala. An enrollment report and a report of
the operations research were published on FANTA’s website in Project Year 2.

In Burundi in Project Year 2, FANTA carried out the first survey to follow up on the baseline survey
previously carried out by the project, with a focus on children 0—24 months. FANTA also completed a
round of operations research, which was published on the FANTA website, and continued collecting
program costing data to be used in the cost-effectiveness analysis at the end of the study.

FANTA planned to host a PM2A stakeholder event in Washington, DC, in Project Year 2; however, the
event was postponed to October 10, 2013.

Downstream uses of food aid (FFP, proposed). Policymakers and researchers pay considerable attention
to food aid, specifically the types, quantity, and quality of food used and the criteria for selecting the
beneficiaries to be targeted for receiving the food. However, much of this attention focuses on aspects
located “upstream” from the distribution point, before beneficiaries are provided the food. Comparatively
less consideration is given to what happens to food “downstream,” after beneficiaries have received the
food. Similarly, there have been few studies to investigate how distributed food gets integrated into
household diets and community economies, the impact it has on household livelihoods, and if the use of
the distributed food differs by commodity.

To increase knowledge in these areas and gain a better understanding of the intended and unintended
consequences of food aid on individuals, households, and communities, including implications for gender
equity, FANTA proposed to carry out a series of research studies in varied country settings with
operational Title II development food assistance programs. In Project Year 2, FANTA began a
consultative process to outline a detailed research agenda to investigate downstream uses of food aid in
the context of development food assistance programs. This work included a review of the available
evidence and project-wide discussion on the potential research questions to be addressed. A concept note
was shared with FFP for its review and consideration of the activity.

Effective exit strategies for Title II development food assistance programs (funded by FFP, March
2009-August 2014, implemented by Tufts University). One of the persistent challenges of development
programs is to ensure that the benefits of their interventions are sustained after the programs end. All Title
II development food assistance programs must incorporate into their designs a specific exit strategy that
describes how the program intends to withdraw from the program area while ensuring that the benefits of

IR 1.1 Evidence Base for Effective Food and Nutrition Program Approaches Expanded 7
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any program achievements are not jeopardized and that progress continues. A FANTA review of
documented experience with Title II program exit strategies found little rigorous evidence on the
effectiveness of different types of exit strategies. This represents a critical gap in knowledge about
program design and implementation; filling this gap is essential to provide guidance on the design of
effective exit strategies.

To explore the effectiveness of exit strategies and to provide guidance to future programs on how to
incorporate exit strategies into program designs that will increase the likelihood of benefits being
sustained after the programs end, FANTA initiated multiyear studies in Bolivia, Honduras, India, and
Kenya. Each country study included three components:

e A review of awardees’ planned exit strategies and implementation of those strategies in the final
program year

e A qualitative review 1 year after the program ended to understand processes of change

e An in-depth qualitative and quantitative assessment 2 years after exit to assess the extent to which
the impacts of the program were sustained or improved, and to understand factors of success or
failure in the specific exit strategies

All three components of the study were completed in all countries by the end of Project Year 2. FANTA
organized a stakeholder dissemination event, held at the FHI 360 conference center in Washington, DC,
on February 7, 2013, to present the preliminary findings from the four country studies. Also in Project
Year 2, individual country reports were drafted for Honduras and Kenya. These reports, along with
reports for Bolivia and India and a summary report to synthesize the qualitative and quantitative findings
across all rounds of data collection in the four countries, will be finalized in Project Year 3.

Second Food Aid and Food Security Assessment (funded by FFP, October 2010-April 2013). The
primary objective of the FAFSA-2 was to document the overall achievements of Title II development
food assistance programs since the 2002 FAFSA. This included assessing the approaches adopted and
results achieved in the principal technical sectors, and identifying promising practices, innovations,
lessons learned, strengths, weaknesses, and constraints to achieving results. In Project Year 1, FANTA
organized stakeholder events to present the FAFSA-2 findings.

During Project Year 2, FANTA delivered two webinar sessions to present the FAFSA-2 findings across
the five technical sectors (agriculture/natural resources management; infrastructure; MCHN; water,
sanitation, and hygiene; and HIV) to remote-based stakeholders. FANTA also held a stakeholder event to
present FAFSA-2 findings related to performance management and multisector program integration. In
addition, on August 15, 2013, FANTA presented the key findings from the FAFSA-2 at the FFP Food
Aid Manager’s Course in Arlington, Virginia. Full and abridged versions of the final FAFSA-2 report
were both published in Project Year 2.

Specialized Food Product Studies

In recent years, there has been remarkable progress in the development and improvement of specialized
food products (SFPs) designed to prevent and/or treat poor nutritional status. In Project Year 2, FANTA
conducted or proposed research using state-of-the-art SFPs to assess the acceptability, safety, and
effectiveness of these products for preventing malnutrition among children; improving the nutritional
status of pregnant and lactating women (PLW), people living with HIV (PLHIV), and tuberculosis (TB)
clients; and maintaining the nutritional status of non-pregnant, non-lactating adults in emergency
contexts.
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Effectiveness of LNS in Bangladesh (funded by USAID Bureau for Global Health [GH], September
2011-March 2016, implemented by UC Davis). FANTA is conducting an effectiveness study to evaluate
the use of LNS for the prevention of chronic malnutrition in children and the improvement of nutritional
status among PLW in Bangladesh. This cluster-randomized, controlled effectiveness study involves four
study arms:

e LNS to a group of mothers during pregnancy and the first 6 months postpartum, plus LNS to their
children starting at 6 months of age through 24 months

e Jron/folic acid (IFA) to a group of mothers during pregnancy and the first 3 months postpartum,
and LNS to their children starting at 6 months of age through 24 months

e IFA to a group of mothers during pregnancy and the first 3 months postpartum, and multiple
micronutrient powders (MNP) to their children starting at 6 months of age through 24 months

e [FA to a group of mothers during pregnancy and the first 3 months postpartum, and no additional
supplement to their children

The study evaluates the impact of these approaches on nutrition, health, and developmental outcomes of
participating children through 24 months of age and on the health and nutrition outcomes of their
mothers.

Along with this study, FANTA is carrying out complementary socioeconomic research activities to assess
the willingness to pay for LNS and MNP, the relative and absolute cost and cost-effectiveness of each
approach, and public and private benefits of LNS and MNP use. Finally, to understand the operational
aspects of delivering these types of supplements through community-based programs, FANTA is also
conducting a process evaluation to assess barriers and constraints to optimal delivery and uptake of the
LNS and MNP interventions.

In Project Year 2, a presentation of the preliminary birth outcome findings was made to USAID on
September 5, 2013; a draft report on supplement adherence among pregnant women enrolled in the study
was completed; and a poster on the adherence results was presented at the International Congress for
Nutrition in Granada, Spain, on September 16, 2013. Ongoing longitudinal data collection during Project
Year 2 included maternal, birth, and child outcomes (e.g., anthropometry, micronutrient status and
anemia, maternal depression, and motor development of children), as well as data for the socioeconomic
and process evaluation work (e.g., willingness to pay for the nutrient supplements and health
expenditures).

Effectiveness of dietary interventions during pregnancy in Malawi (funded by GH, March 2011—
December 2014, implemented by UC Davis). While daily complementary feeding of infants with LNS
might have potential to reduce the incidence of severe stunting before the age of 18 months, linear growth
retardation often starts before 6 months of age, in the fetal period or as the result of a preterm birth.
Previous studies have shown maternal reproductive tract infections and malaria during pregnancy to be
important risk factors for preterm births and infants born with low birth weight, which are associated with
linear growth faltering in early childhood and beyond.

Building on these studies, FANTA initiated a study to investigate the extent to which adverse birth
outcomes can be reduced through dietary intervention during pregnancy. The randomized, controlled
clinical trial is being carried out in Malawi with 1,391 pregnant women, randomized to receive one of
three daily interventions until delivery: LNS, multiple micronutrient supplementation, or IFA
supplementation. The results of the study will inform whether LNS or multiple micronutrient
supplementation—in comparison to the standard of care (IFA supplementation)—during pregnancy can
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reduce the effect of maternal infection during pregnancy on preterm births and infants born with low birth
weight.

In Project Year 2, data from enrolled women and their infants were collected, stored, and analyzed. A
presentation of the preliminary birth outcome findings was made to USAID on September 5, 2013, and at
the International Congress for Nutrition in Granada, Spain, on September 16, 2013. The final study report
will be completed in Project Year 3 and submitted for publication in a peer-reviewed journal.

Effectiveness of interventions for sustaining nutritional status among children who have recently
recovered from moderate acute malnutrition (MAM) (funded by GH, November 2012-December
2014, implemented by WUSTL). Research carried out by WUSTL and completed in Project Year 1
showed that more than 30 percent of children in Malawi who successfully recovered from MAM after
treatment either relapsed or died within a 12-month follow-up period. This finding suggests that children
successfully treated for MAM remain vulnerable and might benefit from additional interventions and/or a
longer period of food supplementation.

To investigate the possibility of improving the long-term effectiveness of MAM treatment, in Project
Year 2, FANTA undertook a study to examine the effectiveness of a longer period of food
supplementation, along with provision of four common health interventions, for sustaining good
nutritional status among children in the year following recovery from MAM. The study is being carried
out in Malawi as an add-on to an externally funded study that will investigate the relative effectiveness of
whey vs. soy ready-to-use supplementary food (RUSF) for treatment of MAM among children. The
FANTA add-on study randomizes, by site, children who have recovered from MAM into either an
intervention or a control group. Members of the intervention group receive whey RUSF for 8 weeks
beyond their recovery from MAM, along with malaria chemoprophylaxis for 3 months, a 14-day course
of zinc to improve environmental enteropathy, a one-time albendazole treatment for deworming, and a
single insecticide-treated bed net. Children in the control group receive only bed nets after recovery from
MAM. The study will provide data to assess the effectiveness of the follow-up intervention for sustained
recovery from MAM, and will also enable comparisons of sustained recovery by initial MAM treatment
assignment (i.e., whey vs. soy RUSF). In Project Year 2, the protocol for the study was finalized,
Institutional Review Board approvals were obtained, and study implementation began.

Interventions to effectively treat MAM among HIV-positive and HIV-negative women during
pregnancy (GH, proposed, implemented by WUSTL). Malnutrition during pregnancy is common in low-
income women in the developing world due to inadequate dietary intake combined with increased nutrient
requirements during pregnancy; the potential for complications for the mother and child in this at-risk
population is more consequential than among other demographic groups due to an increased risk of
maternal and infant mortality and the lifelong effects of fetal malnutrition. HIV infection increases the
risk of poor outcomes associated with malnutrition during pregnancy. Internationally, there is no
agreement on the method of diagnosis or treatment of moderate or severe malnutrition during pregnancy;
the World Health Organization (WHO) does not have guidelines for the diagnosis or nutritional treatment
of pregnant women with moderate or severe malnutrition. In addition, the benefits of treatment of MAM
during pregnancy remain undocumented.

To respond to this gap in evidence-based treatment protocols, FANTA proposed initiating a study in
Project Year 2 to test the hypothesis that providing either fortified flour plus a multiple micronutrient
tablet, or RUSF designed to replenish the nutrient deficits during pregnancy, will result in improved
MAM recovery rates among pregnant women and higher infant birth weights and lengths compared to the
current standard of care in Malawi, which is a ration consisting of corn-soy blend (CSB) and IFA
supplementation. At the end of Project Year 2, FANTA received approval to move forward with this
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study. In Project Year 3, the protocol for the study will be finalized, the necessary Institutional Review
Board approvals will be obtained, and study implementation will begin.

Mid-Upper Arm Circumference Studies

Mid-upper arm circumference (MUAC) has become an accepted measure for screening children for acute
malnutrition and for determining eligibility for services to manage acute malnutrition in children. Because
MUAC is a simple measure that can be carried out at both community- and facility-based settings, use of
MUAC has improved the ability of frontline health workers to screen and assess acute malnutrition
among children and to assess nutritional status and determine eligibility for nutrition support among
adolescents and adults, especially PLW and clients with HIV and/or TB. Building on the promise of
MUAC as a simple, reliable indicator of nutritional status, in Project Year 2, FANTA carried out a set of
research studies to help build the evidence base for expanding the use of MUAC among diverse target
groups in various programmatic settings.

Standardized MUAC cutoffs for adolescents and adults (funded by the USAID Office of HIV/AIDS
[OHA], August 2012—October 2013). Although MUAC is commonly used to determine the nutritional
status of adolescents and adults, global standards to classify acute malnutrition among adolescents and
adults using MUAC have not been established by WHO. As a result, different countries and programs use
different MUAC cutoffs to determine eligibility for program services among these population groups.
Establishment of standardized MUAC cutoffs for determining MAM and severe acute malnutrition
(SAM) among adolescents and adults is needed to strengthen and harmonize programming in integrated
management of acute illness, HIV, and TB programs, as well as in broader maternal health and nutrition
programs.

To address this gap and complement WHO’s review of MUAC-related literature, FANTA initiated a
research project to build the evidence for the use of standardized MUAC cutoffs as indicators of MAM
and SAM among adolescents and adults, including PLW until 6 months postpartum. The core component
of this research initiative was a systematic review of the peer-reviewed literature to compile and
synthesize findings across studies that have examined the association of low MUAC with other measures
of poor nutritional status, or poor functional or clinical outcomes, among adults and/or adolescents. In
Project Year 2, FANTA completed a draft report of the systematic literature review. The report will be
published on the FANTA website and submitted for publication in a peer-reviewed journal in Project
Year 3.

Simplification of CMAM discharge criteria (funded by GH, March 2011-December 2013). Two of the
primary advantages of programs that provide CMAM services are wide-scale coverage and the ability of
families to return more quickly to their daily lives. Simplification of the protocol to save time and costs
and reduce complexity cannot be done at the expense of providing care for more children. Programs
currently use weight-for-height or the percent weight gain measure to monitor treatment progress and
assess eligibility for discharge. However, using MUAC instead could offer significant time and cost
savings for program staff, simplifying both monitoring and discharge procedures.

To explore this, FANTA initiated an operational study in Malawi to test the safety of using a MUAC of
125 mm for two consecutive visits as a discharge criterion for children admitted to programs that provide
CMAM services. Children 6-59 months of age with a MUAC < 115 mm without medical complications
that presented at select CMAM sites were enrolled in the study beginning in March 2011. Once a child
attained a MUAC of at least 125 mm for two consecutive visits, the child was discharged from treatment
as recovered. Recovered children continued to be monitored biweekly for 3 months after discharge to
assess if any adverse outcomes (including relapse or death) had occurred. If fewer than 10 percent of the
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discharged children experienced relapse or non-accidental death in the 3 months following discharge,
MUAC > 125 mm would be considered “safe” in the context of this study. This study was completed in
Project Year 2, and findings are expected to be available in Project Year 3.

Delivery Science Studies

FANTA carries out delivery science research to understand how to implement effective, efficient, and
equitable food and nutrition programs. Through delivery science research, FANTA aims to bridge the gap
between proven interventions and the effective delivery of those interventions in a programmatic

setting. In Project Year 2, FANTA worked on the following three delivery science activities.

Integration of family planning into nutrition and food security programming (funded by the USAID
Office of Population and Reproductive Health [PRH], May 2013—May 2014). Family planning can
positively affect household food security through a reduction in a country’s population growth rate, which
in turn can decrease the country’s food supply needs and result in increased availability of food per capita.
Similarly, family planning can benefit children’s nutritional status through increased household food
security and the improved dietary practices that are likely to result. Family planning can also improve
children’s nutritional status through the benefits conferred by appropriate birth spacing, which include a
reduced risk for a preterm and/or low weight birth baby, both important contributing factors to linear
growth retardation among children (i.e., stunting).

Despite these links, to date there has been little programmatic experience in integrating family planning
into food security and nutrition programming. In addition, what little programmatic experience has been
acquired has not yet been comprehensively documented or reviewed. As a result, little is known about
what has and has not worked operationally in these programs.

To build the evidence base in this area, in Project Year 2, FANTA began a desk review to document and
synthesize the programmatic experience of integrating family planning into food security and/or nutrition
programming. The review focuses on USAID-funded development (nonemergency) programs
implemented during 2003—-2013. FANTA systematically targeted a wide range of USAID funding streams
to identify relevant programs and collect program documents for the review, including Title II
development food assistance; FTF; Child Survival and Health Grants; Flex Funds; and population, health,
and environment programs.

FANTA initiated a call for programs to solicit program recommendations from the broader development
community. This call for programs included a brief online survey and was widely disseminated through
various online communities of practice via Agrilinks, the CORE Group, the Technical and Operational
Performance Support Program (TOPS) Food Security and Nutrition (FSN) Network, the Maternal and
Child Health Integrated Program (MCHIP), and the Population-Health-Environment Policy and Practice
Group.

In addition, FANTA conducted electronic database searches on Popline, Global Health, and the USAID
Development Experience Clearinghouse to identify programs for the review.

In Project Year 3, FANTA will complete program document collection and analysis for the desk review
and conduct more in-depth research and case studies on a subset of the programs identified through the
desk review. The technical report resulting from this activity will include up to five case studies of
programs and/or approaches that are found to demonstrate promising practices around integration of
family planning into food security and nutrition programs.
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Lactation amenorrhea method (LAM) delivery science study (funded by USAID/Madagascar,
October 2013—November 2014). LAM is a highly effective contraceptive method determined to be more
than 98 percent effective during the 6 months following delivery. Evidence suggests that use of LAM
may also increase the use of modern contraceptive methods. In Madagascar, the use of LAM is extremely
low; however, among women 6 months or less postpartum, LAM use increased from 3.0 percent in 2004
to 7.4 percent in 2008. To strengthen exclusive breastfeeding (EBF) and LAM-related programming in
Madagascar, in Project Year 2, FANTA initiated a literature review of existing evidence and began
preparations to work with USAID’s Malagasy Healthy Families (MAHEFA) program to conduct
formative research to inform and guide development of high-quality implementation of EBF and LAM
activities in selected areas, including development of the study protocol and questionnaire. The scope of
work for the activity was refined to take into consideration feedback received from USAID/Washington
in August 2013.

Assessment of growth monitoring and promotion (GMP) programs (funded by USAID/Madagascar,
November 2012—-December 2013). Among 19 sub-Saharan African countries for which Demographic and
Health Survey data are available, Madagascar has the highest proportion of children under 3 who are
stunted. According to WHO, GMP should be used not only to measure and chart the weight of children,
but also to counsel parents to motivate actions that improve growth. GMP is a platform to deliver
strategies for achieving behavior change and high coverage of the Essential Nutrition Actions (ENA).
USAID/Madagascar recently expanded GMP activities through the provision of an additional 3,000 baby
weighing scales supplied to community health volunteers. In late 2011, USAID completed a Nutrition
Improvement Framework for Madagascar. One recommendation from that report was the completion of a
GMP assessment.

To assist USAID/Madagascar to respond to this recommendation, in Project Year 2, FANTA conducted
an assessment of current child GMP activities, with a focus on USAID/Madagascar programs. FANTA
identified specific steps to strengthen GMP implementation, primarily at the community level. FANTA
shared the preliminary results of the assessment at a stakeholders’ workshop and worked with
stakeholders to develop an action plan to improve GMP implementation in USAID/Madagascar
programs. The final report of the assessment findings and recommendations will be completed in Project
Year 3.

Child Development Studies
At the direction of USAID, FANTA did not carry out any of the proposed activities in this area in Project
Year 2.

IR1.2 Monitoring and Evaluation Systems and Tools Developed and
Implemented

The development of practical systems and tools to support rigorous M&E systems is a FANTA
trademark. The availability of such systems and tools has transformed the types of outcomes that can be
measured in low-cost household surveys and has increased the rigor and frequency with which USAID
Missions and implementing organizations collect data.

M&E Systems

FANTA couples rigorous science with innovation and field practicality to develop and refine M&E
systems that respond to stakeholders’ needs. In Project Year 2, this work included development of a tool
to support nutrition surveillance in both development and emergency settings and building the evidence
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base for indicator cutoffs that are used to define the severity of food insecurity in the Integrated (acute)
Food Security Phase Classification (IPC) tool.

Review of nutrition surveillance systems (funded by the USAID Bureau for Africa). Nutrition
surveillance is the tracking and forecasting of nutrition-related health events and determinants. Ideally, a
surveillance system for nutrition and health monitoring should include a broad suite of appropriate
indicators that are collected with reasonable frequency and with a focus on geographic areas of a country
that are prone to food insecurity or nutrition and health issues. Such surveillance allows countries to
identify trends in the deterioration of the nutrition, health, or food security situation well before the onset
of a crisis and can facilitate the initiation of timely response and mitigation efforts.

While a variety of surveillance systems have been developed, tested, and applied, no one model is
appropriate for all contexts. Furthermore, the different approaches that have been used to date have not
been systematically compiled and reviewed to evaluate their appropriateness for any given context.

In Project Year 2, FANTA began a global review of existing surveillance systems that include a focus on
anthropometric indicators and that are appropriate for use in a development and/or emergency context.
The first phase of this review encompassed a global search for nutrition surveillance systems that have
been developed and applied in different developing country contexts. A total of 116 people were
contacted, which led to the identification of 16 active surveillance systems for which detailed information
on design and reporting was available. The second phase of the review—to be implemented in Project
Year 3—will entail the analysis of the key attributes and relative strengths and weaknesses of the various
approaches. This analysis will result in recommendations on appropriate uses of each approach, as well as
a draft technical report. The report will be summarized in a user-friendly matrix that will help
implementing organizations determine which type of surveillance system best suits their needs.

The IPC household food consumption indicators study (funded by the USAID Bureau for Africa). The
IPC is a technical approach designed to provide food security technicians and decision makers with
timely, reliable, comparable, and accessible information on food security conditions and outcomes at
household and/or area (e.g., livelihood zone, administrative unit) levels. The IPC is also a forum
involving governments, the United Nations (U.N.), nongovernmental organizations (NGOs), and civil
society organizations (CSOs) that conduct joint food security analysis to reach technical consensus on the
nature and severity of food insecurity in their country. The approach consists of several resources,
including an analytical framework for classifying the severity of food insecurity and tools and protocols
for integrating and classifying existing food security information at national and subnational levels
according to a standard scale.

The Famine and Early Warning Systems Network (FEWS NET) has played a key role in the initial
application of the IPC scale, and has contributed substantially to technical discussions regarding revisions
to the scale. FANTA has also contributed technical expertise to the development of the IPC’s technical
materials, as some of the household food consumption indicators the IPC uses were developed by
FANTA (e.g., household hunger scale, household dietary diversity score).

In Project Year 2, FANTA and FEWS NET collaborated to initiate a study to more closely examine the
food consumption indicators that the IPC uses for household-level acute food insecurity phase
classification. In particular, to determine more precisely how the ranges of food insecurity measured by
each indicator relate to one another and to the phases of food insecurity severity set out in the IPC’s acute
scale, the study is examining the following household food consumption indicators: the household hunger
scale, the household dietary diversity score, the coping strategies index, the food consumption score, and
outcome analysis from the household economy approach. In Project Year 2, FANTA and FEWS NET
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successfully engaged the IPC’s Global Support Unit and the World Food Programme (WFP) as technical
collaborators and solicited and collected the secondary data on which the study will be based. We
anticipate completing the study in Project Year 3, with the results allowing for a more precise
understanding and classification of acute food insecurity severity in the IPC.

Development of an IPC chronic food insecurity severity phase classification (funded by GH). The
IPC currently focuses largely on classifying the severity of acute food insecurity to help food security
technicians and others make decisions regarding short-term strategic objectives. In 2011-2012, however,
the IPC began concerted work to develop a complementary means of classifying the severity of chronic
food insecurity to support decisions associated with medium- and long-term objectives, including efforts
to reduce child undernutrition and ending preventable maternal and child deaths. The IPC’s chronic and
acute food insecurity classifications are not mutually exclusive; both are important to understand to
comprehensively respond to food insecurity.

In Project Year 2, FANTA participated in a working group with a series of other global stakeholders,
including the World Bank, WFP, the Food and Agricultural Organization of the United Nations (FAO),
UNICEF, Oxfam, Save the Children, and FEWS NET, to develop an agreed-upon system for classifying
chronic food insecurity. The working group met to:

o Identify lessons learned from initial efforts to pilot a chronic scale prototype

e Discuss and come to consensus on key technical issues to facilitate piloting of a revised chronic
scale prototype

e Develop criteria for testing the revised scale in a second round of piloting, to be undertaken in early
Project Year 3, with release of the first version of the chronic food insecurity classification system
to follow

This classification system marks the first global effort to develop a standardized, transparent, evidence-
based system to classify chronic food insecurity to improve decision makers’ understanding of its main
drivers and develop the responses required to effectively address it.

Indicator Development and Harmonization

In collaboration with USAID, international organizations, and private voluntary organizations (PVOs),
FANTA works to advance the M&E metrics adopted by food and nutrition programs. This work has
included indicator development and validation and preparation of indicator guides and handbooks to
facilitate standardized data collection using recommended and field-verified methods. In Project Year 2,
FANTA worked to harmonize NACS indicators across agencies and organizations to allow for consistent
and comparable data to be collected across programs and geography.

Harmonized indicators for nutrition assessment, counseling, and support (funded by OHA). FANTA
has previously identified a core set of harmonized indicators for NACS, which were developed in
collaboration with OHA, and developed initial guidance on these indicators. These indicators cover three
main areas: nutrition care and HIV, prevention of mother-to-child transmission of HIV (PMTCT) and
infant feeding, and food security and HIV. The aim of harmonizing NACS indicators was to facilitate the
understanding of NACS outputs and its adoption by U.S. President’s Emergency Plan for AIDS Relief
(PEPFAR) Partners as a programmatic approach to a broader framework for nutrition interventions in the
HIV context.

In Project Year 2, FANTA refined guidance on these NACS indicators to assist OHA in successfully
including these indicators in the Joint U.N. Special Programme on HIV/AIDS (UNAIDS) Indicator
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Registry. This registry is a central repository of indicators that have been agreed on and endorsed by a
wide range of multilateral agencies and international organizations to track the global response to the HIV
epidemic.

PMTCT and infant feeding indicators (funded by OHA). In Project Year 2, FANTA planned to assist
OHA in documenting the feasibility of collecting data on an indicator developed under the
WHO/PEPFAR nutrition/HIV M&E consultation related to PMTCT and infant feeding, namely the HIV-
Free Survival indicator. It was also anticipated that FANTA would participate in meetings to identify key
steps related to rollout and adoption of the other indicators developed as part of the consultation.
However, in Project Year 2, OHA shifted its priority to focus on the all-encompassing Partnership for
HIV-Free Survival (PHFS). FANTA will play a coordinating role in this partnership that will also seek to
support in-country PHFS efforts that aim to strengthen the monitoring and surveillance systems in place
to capture data related to the HIV-Free Survival indicator and other key PMTCT and infant feeding
indicators.

IR1.3 Global Standards and Policies in Nutrition and Food Security
Promoted

Global codification of state-of-the-art proven approaches through statements, policies, and guidelines
issued by international organizations, such as FAO, UNICEF, WFP, and WHO, is essential to enable
widespread and sustainable uptake. In Project Year 2, FANTA built on our relationships with key
international organizations to facilitate the uptake of FANTA outputs and supported global collaboration
to develop and disseminate guidance and training materials and to build the evidence base in relevant
project focus areas. FANTA also provided support to key USAID central offices. FANTA assisted these
offices in strengthening policies and guidelines in key areas of technical competence related to food
security and nutrition.

Anthropometric Indicators

Anthropometric Indicators Measurement Guide (funded by GH). In 2003, FANTA published the
Anthropometric Indicators Measurement Guide. The guide was targeted to IPs of the FFP Title 11
program and the USAID Child Survival and Health Grants Program, and it remains the key document
used by these programs. However, the current guide is out of date. Since its release, standard indicators
for FFP have been updated, WHO has released new child growth standards, and MUAC has become a
key indicator for CMAM, among other changes.

After conducting a technical review of the existing Anthropometric Indicators Measurement Guide and
receiving feedback from stakeholders in Project Year 2, FANTA determined that the guide requires a
thorough rewrite involving expert consultation, rather than a simple update. To this end, FANTA
developed a new concept and outline for a Guide to Anthropometry and conducted a survey among end-
users to determine priorities for inclusion in a new guide. Development of the new Guide to
Anthropometry will continue into Project Year 3.
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Specialized Food Products

FANTA participates in international consultations and working groups and engages with researchers and
implementing organizations to advance the state of knowledge on SFPs for the prevention and treatment
of malnutrition. As part of this work, FANTA has supported USAID to update its guidelines and
documentation to specify the nutrient profile of Title II commodities and to outline the recommended use
of SFPs. In Project Year 2, FANTA carried out the following activities.

LNS Research Network (LNSRN) (funded by GH). FANTA participated in the LNSRN, an electronic
roundtable established to share information about LNS research and to contribute to the dissemination of
knowledge about the formulation, production, ongoing research, and use of LNS products for the
prevention of malnutrition among children and other target groups, such as PLHIV and PLW. In Project
Year 2, updated LNSRN research profiles for its ongoing studies involving LNS.

USAID Commodity Reference Guide (CRG) (funded by FFP). FANTA supports FFP to update the
CRG when commodities are revised or added or as programming guidance changes. In June 2011,
FANTA outlined and discussed needed CRG updates and the process for carrying out the proposed
updates. In Project Year 2, FANTA planned to provide TA to update priority areas of the CRG, as
requested, through dialogue with FFP, Tufts University, and potentially other USAID partners and
stakeholders. However, in Project Year 2, no updates to the CRG were requested.

Title Il Program Support

Continuing a hallmark of FANTA support to FFP and the Title II program, in Project Year 2, FANTA
supported the development and refinement of indicators used to monitor Title II awardee efforts,
reviewed Title II program applications to ensure technical integrity, and developed guidance to help
awardees meet their M&E requirements under the Title II program.

M&E policies and reporting for FFP (funded by FFP). FFP fulfills its responsibility of reporting on
Title II-supported activities by submitting reports and responding to ad hoc information requests from its
USG stakeholders. To support this, Title II development food assistance programs are required to develop
MA&E systems that produce information that FFP can use in its reporting. In Project Year 2, FANTA
provided TA to FFP for the development of a Monitoring, Evaluation, and Reporting Policy and
Guidance document for Title II development food assistance programs. FANTA drafted an outline for the
overall document and prepared a first draft of one of the key chapters that outlines M&E requirements at
award initiation.

In FY 2013, FFP launched its new management information system, which will be used as the mechanism
for awardees to submit reporting requirements. FANTA supported this process by providing feedback on
the overall database structure and the information required for reporting on each FFP indicator (data
points for each indicator, indicator disaggregations, and tabulation instructions for each indicator at the
program and aggregate level). FANTA also revised and updated Standardized Annual Performance
Questionnaire (SAPQ) instructions to facilitate their integration into the FFP management information
system.

Also in Project Year 2, FANTA prepared highlights of outcomes and impacts in FY 2012 by drawing
from the narrative sections of the FY 2012 Title II awardee Annual Results Reports. FANTA also
undertook a summary of midterm and final evaluation impacts, synthesizing findings from across each
program and presenting a written summary to FFP. In addition, FANTA produced a total of six impact
stories, summarizing key accomplishments from programs in Burundi, Madagascar, Mali, and Niger, and

IR 1.3 Global Standards and Policies in Nutrition and Food Security Promoted 17



Food and Nutrition Technical Assistance Il Project (FANTA) Annual Report for Project Year 2

from two programs in Guatemala. This information provides FFP with summary data of key Title II
development food assistance program successes, which FFP can use in reporting to its stakeholders.

Following up on the menu of annual monitoring indicators that FANTA prepared for FFP’s consideration
in Project Year 1, FANTA worked with FFP to refine and finalize this list of indicators in Project Year 2.
This involved a series of consultations with FFP and its stakeholders, continued discussion and dialogue
with FFP, and obtaining relevant input from FTF. The finalized list of indicators was released to the
public in April 2013. To support reporting of this new set of indicators, FANTA organized an annual
monitoring workshop for FY 2012 awardees in Washington, DC, in July 2013. The purpose of the
workshop was to strengthen the capacity of FY 2012 awardees to collect the new set of FFP annual
monitoring indicators.

Also in Project Year 2, FANTA updated the FFP Indicator Handbook. This handbook provides the
definitions, questionnaires, and tabulation instructions for each of the FFP indicators to be collected at
baseline and final evaluation. FANTA developed the handbook in 2012 as an accompanying document to
the FFP Information Bulletin 11-03 that listed the new FFP indicators for baseline and final evaluation
surveys. In 2013, FFP decided to slightly modify some of the indicators to better align with Office of U.S.
Foreign Assistance Resources (F) and FTF indicators as well as to adopt additional indicators on poverty
and prevalence and treatment of diarrhea among children. As a result, FANTA updated the handbook to
be consistent with the new list of baseline and final evaluation indicators, including adding performance
indicator reference sheets, questionnaires, and tabulation instructions for the additional indicators.

Title II program application reviews and pre-application review technical sessions for FFP (funded
by FFP). Each year FFP receives and evaluates applications for its Title II development food assistance
programs. In Project Year 2, FANTA participated in the FY 2013 FFP technical evaluation committees to
review applications for Haiti and Zimbabwe, providing detailed comments on the quality of proposed
interventions, the ration sizes proposed for various target groups, and the M&E plans.

Early warning and response (EWR) “vision” document (funded by FFP). An ability to simultaneously
address chronic and transitory food insecurity is central to FFP’s current strategic plan. The identification
and monitoring of trigger indicators and the implementation of commensurate emergency response plans
within development food assistance programs are key components of a program’s capacity to address the
various types of food insecurity to which Title II programming beneficiaries are prone—and they are also
necessary to increase these populations’ resilience to the shocks that contribute to their food insecurity.
However, to date, conceptualization and use of trigger indicators has gained little traction, and
development of ex ante emergency response plans within development food assistance programs is
atypical. FANTA sees continued, concerted efforts to develop clear, useful, and appropriately scaled food
security EWR mechanisms within development food assistance programs as worthwhile and an effective
means of facilitating more context responsive and efficient programming.

However, effective implementation of the EWR mechanism requires some rethinking and reframing of
the tools and their purpose away from structural program response (injecting emergency resources into
development programs) and toward monitoring of program context (tracking and responding to the
evolution of key food security conditions in areas of implementation). To this end, FANTA has reviewed
trigger indicators and emergency response planning mechanisms currently in place and, in Project Year 2,
drafted a series of recommendations for FFP to consider with respect to reframing EWR to make it as
useful and applicable as possible to FFP, its awardees, and other food security early warning stakeholders.
This document will be finalized and shared with FFP in Project Year 3.

Operationalization of standard gender indicators for Title II development food assistance programs
(funded by FFP). To support the operationalization of the gender integration requirements within FFP-
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supported programs, in Project Year 1, FANTA identified a menu of draft baseline/final evaluation
gender indicators for use by Title II development food assistance program awardees. In Project Year 2,
FANTA held a technical consultation to obtain feedback from gender and M&E experts on the draft
gender indicators. Twenty participants representing several USAID Bureaus, DAI, ICF International,
IFPRI, Land O’Lakes, TOPS gender and M&E task forces, and FANTA attended the meeting and
provided useful recommendations.

Based on the recommendations from the technical consultation and follow-up discussions with FFP,
FANTA streamlined the draft indicators to focus on three domains, namely, access to and control over
resources and economic empowerment; access to information, communication, and decision making; and
gender dynamics and relations. FANTA is working to finalize the list of outcome-level gender indicators
within this framework and to support the development of the related annual monitoring indicators
Performance Indicator Reference Sheets for all approved indicators to be ready for use in Project Year 3
by FY 2014 Title II food assistance program awardees.

Also in Project Year 2, FANTA revised the gender integration session for the September 2013 M&E
workshops for newly awarded Title II development food assistance programs in Zimbabwe based on the
feedback received from the FY 2012 awardees. In addition, as part of preparation for the Zimbabwe M&E
workshop, FANTA reviewed the results frameworks and Indicator Performance Tracking Tables (IPTTs)
of the newly awarded Title II development food assistance programs in Zimbabwe with a gender lens and
provided comments on the proposed gender indicators. FANTA also provided feedback to FFP on the
gender integration language and M&E requirements included in the draft FY 2014 Request for
Applications for Title II development food assistance programs.

Support to the CORE Nutrition, M&E, HIV, and Social and Behavior Change Working
Groups

FANTA has supported the USAID Child Survival and Health Grants Program directly on an ad hoc basis
and through collaboration with the CORE Group, particularly the Nutrition, M&E, HIV, and Social and
Behavior Change (SBC) Working Groups and MCHIP. In Project Year 2, FANTA continued to provide
this support by participating in the CORE fall and spring meetings, which included coordinating and
planning technical sessions, giving technical presentations, and providing technical clarification and
feedback. FANTA also contributed to the CORE working groups by supporting the development of work
plans, leading the implementation of select work plan activities, and providing technical clarification and
feedback. FANTA supported the following specific activities in Project Year 2.

Nutrition Program Design Assistant (funded by GH). The Nutrition Program Design Assistant (NPDA),
developed by the CORE Group, FANTA, and Save the Children, was released in 2010. In Project Year 2,
FANTA collaborated with a technical working group to identify necessary technical updates for the
NPDA, including new micronutrient guidance from WHO, updated terminology, updated indicators,
technical information from the 2013 Lancet Series on Maternal and Child Undernutrition, and information
on the SUN movement. FANTA and other partners contributed to this update and a revised draft was
submitted to the CORE Group for review. FANTA and the CORE Group also held preliminary
discussions on creating an online version of the NPDA. However, no further related activities took place,
as this was not a CORE priority in Project Year 2.

“Make Me a Change Agent” training manual (funded by GH). FANTA collaborated with the SBC
Working Group to contribute to lesson plans for the development of a new SBC resource, the “Make Me
a Change Agent” training manual for community health workers. Specifically, FANTA developed a
training module on working with the media and provided input into other modules for essential behavior
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change skills, such as persuasion, negotiation, emotion-based counseling, and group facilitation
techniques. The modules are being field-tested by the FSN Network in 2013 and will be finalized in 2014.

Optifood presentation (funded by GH). FANTA collaborated with WHO, the London School of
Hygiene and Tropical Medicine, and Blue Infinity, an information technology company, to develop
Optifood, a simple and robust computer application that allows public health professionals to rapidly
formulate and test population-specific food-based recommendations. Optifood has been tested in several
countries, and there is a great deal of interest among the international nutrition community in applying the
tool to develop food-based recommendations based on locally available and affordable foods. In Project
Year 2, FANTA had planned to organize and sponsor a presentation on Optifood at the CORE Group
spring meeting (March 2013) to share the tool and experiences with its use. However, because the
Optifood tool has not yet been released by WHO, the presentation was postponed.

IR1.4 Capacity in Assessment, Program Design, Implementation,
Monitoring, and Evaluation Strengthened

Using results from effectiveness studies, delivery science research, operations research, and impact
evaluations, in Project Year 2, FANTA reviewed capacity strengthening approaches used by different
projects and organizations to identify the most promising interventions and to help scale them up by
developing guidelines, checklists, protocols, training manuals, and other tools for practitioners at different
levels.

Capacity Strengthening Approaches

FANTA aims to strengthen nutrition program assessment, design, implementation, and M&E through
capacity building at the individual, institutional, and local, regional, and national levels. Evidence-based
approaches, such as quality improvement (QI), knowledge sharing, and participatory and adult learning
techniques, are cross-cutting methods that FANTA routinely applies across activities with a strong
capacity strengthening focus. In Project Year 2, FANTA carried out the following activity to strengthen
nutrition program design.

E-learning course for integrating nutrition into agriculture programming (funded by USAID Bureau
for Food Security). The Results Framework for FTF includes improved nutritional status of children
under 5 outcomes as a key program objective to be monitored and evaluated. There is increasing
recognition, however, that agriculture interventions alone are unlikely to lead to notable gains in
nutritional status. To improve nutritional status in agriculture-focused programs, it is generally agreed that
nutrition-sensitive programming is needed. To this end, FANTA is developing a targeted e-learning
module to help FTF agriculture program officers design such programming. The module will specifically
address the nexus of agriculture and nutrition, and will help program officers identify potential entry
points for nutrition-sensitive programming. In Project Year 2, FANTA worked collaboratively with a
USAID working group, composed of staff from the Bureau for Food Security and GH, to develop
agriculture and nutrition competencies for USAID agricultural officers and to identify the competencies
the e-learning course would address. Based on the identified competencies, FANTA reviewed relevant
literature and developed a detailed course design plan and course content outline, with feedback from the
USAID working group, to guide course development, which will take place in Project Year 3.
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Costing and Planning Tools

To mobilize the resources necessary to adopt a nutrition-sensitive policy or program objective, it is
critical to have a solid understanding of the cost implications. To help address this need, FANTA has
developed policy, advocacy, planning, and costing tools to provide national governments and IPs with
estimates of the benefits and financial costs of implementing promising food and nutrition policies and
interventions, as well as costs associated with carrying out supporting program elements, such as M&E,
with sufficient rigor. Such tools help increase the likelihood that the nutrition-sensitive policy and
program components that are adopted will be adequately funded and sustainable. In Project Year 2,
FANTA conducted the following costing activity.

NACS costing tool (funded by OHA). FANTA worked on the development of a tool for planning and
costing nutrition and HIV activities at the policy and service delivery levels. The costing tool is meant to
enable governments, donors, and program managers to assess the financial resources needed for different
components of nutrition and HIV activities, including costs associated with guideline development;
training; materials development; and the provision of NACS. In Project Year 2, FANTA used the tool to
assist USAID/Mozambique and the Mozambique Ministry of Health (MOH) Department of Nutrition to
estimate the cost of NACS per client and, in doing so, noted elements in the tool that could be improved.
In Project Year 3, FANTA/Mozambique will pretest the tool more systematically and will provide
recommendations for improvement for the final version.

Support to USAID’s Title Il Program

As one of the largest USG investments in improving nutrition and food security, USAID’s Title II
program represents an important opportunity to achieve significant and sustainable impacts in reducing
household food insecurity and malnutrition. In Project Year 2, FANTA provided TA to FFP and USAID
Missions to strengthen approaches throughout the program cycle of assessment, strategy, design,
implementation, and M&E.

Title II awardee M&E documents (funded by FFP). FANTA assists FFP Officers in reviewing the
M&E documents produced by awardees, primarily Results Frameworks and IPTTs. These two key
documents establish the program’s theory of change and system for assessing whether the program is
achieving the desired results. In Project Year 2, FANTA provided continuing technical support for review
and revision of the Results Frameworks and IPTTs of the FY 2012 Title II development food assistance
programs, and also of the newly awarded FY 2013 programs as part of preparation for the M&E
workshops. In addition, FANTA reviewed mid-term and final evaluation protocols, and other M&E
documents of more than 20 other development food assistance programs.

Brown bag presentations for FFP (funded by FFP). In our role as a technical resource to FFP, one key
area of FANTA support includes providing presentations to share information on food security, nutrition,
and M&E topics of interest to FFP staff, as requested. In the first quarter of Project Year 2, FANTA
undertook a needs assessment among FFP staff to identify the technical topic areas of most interest and
used this information to plan the content of the presentations to be delivered through the year. In Project
Year 2, brown bag presentations were given on the following topics: effective final evaluations scopes of
work, introduction to nutrition and ration design, gender in Title II program design, FFP annual
monitoring indicators, and elements of an SBCC strategy.

Presentations at the FFP Food Aid Manager’s Course (funded by FFP). In Project Year 2, FANTA
contributed to the informational sessions delivered at the FY 2012 and FY 2013 FFP Food Aid Manager’s
Course. Specifically, FANTA delivered a session on the FFP indicators for baseline and final evaluation
surveys in the FY 2012 course in October 2012 and delivered sessions on FFP baseline and final

IR 1.4 Capacity in Assessment, Program Design, Implementation, Monitoring, and Evaluation Strengthened 21



Food and Nutrition Technical Assistance Il Project (FANTA) Annual Report for Project Year 2

evaluations, FFP annual monitoring indicators, and the key results and findings from the FAFSA-2 in the
FY 2013 course in August 2013.

Updating of the FANTA Sampling Guide (funded by FFP). The FANTA Sampling Guide (1997)
provides technical guidance to Title II development food assistance programs carrying out baseline and
final evaluation surveys. The guide supports the M&E efforts of Title Il awardees and provides methods
and instructions for developing the design of population-based sample surveys. FANTA previously
identified several key methodological issues that would necessitate substantial modifications to the
original guide. In Project Year 1, FANTA began updating the guide by publishing an addendum to
present new guidance on how to translate the sample size calculated for a child-level indicator (e.g.,
stunting) into a household sample size that will ensure an appropriate number of households are visited to
obtain the sample size calculated for the target group of interest (e.g., children under 5).

In Project Year 2, in light of the new USAID Evaluation Policy, FFP decided to fully fund and centrally
manage an external evaluation firm to undertake the baseline study for countries with new Title II awards
in FY 2012, rather than having Title II awardees conduct the baseline studies themselves, as had been the
case in previous years. Thus, FANTA determined that the audience for this guide should be modified to
include both the Title II awardees and the external evaluation firm. In Project Year 2, the intention was to
make inroads on a first draft of the updated Sampling Guide that would take into account the proposed
modifications. This draft would include, as an appendix, guidance on how to construct and apply
appropriate complex survey weights to the data for use in analytical work. However, other activities were
deemed to be of higher priority by FFP in Project Year 2; as a result, work on this activity was postponed.

Provide support to FFP for 2012 Title II baseline studies (funded by FFP). The shift to having an
external evaluation firm undertake baseline studies for countries with new Title II awards coincides with
the findings from the FAFSA-2, which has created a demand for increased quality in the Title II baseline
and final evaluation data to facilitate future metadata analyses that would allow comparisons across
programs, countries, and time. To provide support to FFP for the 2012 Title II baseline studies, in Project
Year 2, FANTA conducted workshops in Guatemala, Uganda, and Niger for the external evaluation firm
and all new Title II development food assistance program awardees. The workshops covered all relevant
baseline study inputs and facilitated an exchange of information on contextual country information, of
which the external evaluation firm needed to be aware to conduct a successful baseline study. FANTA
also provided TA for the implementation of the baseline studies, which included design of the sampling
strategy and refinement of quantitative questionnaire instruments. FANTA assisted FFP in reviewing all
deliverables submitted by the evaluation firm, including the inception report; the sampling plan;
quantitative instruments; qualitative methodology and instruments; field procedure manuals; training
materials for the enumerators, supervisors, and anthropometrists; and the baseline reports. Finally, prior to
commencement of data collection in both Guatemala and Uganda, FANTA assisted in the monitoring of
enumerator, supervisor, and anthropometrist training in the field; the pretesting of the quantitative
instruments; and the piloting of the baseline survey data collection processes.

Provide support to FFP as requested to integrate gender indicators into Title II emergency
programs (funded by FFP). In Project Year 1, FANTA completed a draft of a report on gender
integration entitled “From Policy to Practice: Integrating Gender into the Monitoring and Evaluation of
USAID/FFP and WFP Emergency Food Aid Programs.” The draft was submitted to FFP for review and,
in Project Year 2, FFP requested FANTA to prepare two reports from this larger report: one targeted to
WEFP and the other targeted to FFP. In Project Year 2, FANTA finalized and submitted the final reports to
FFP and WFP.
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Support to Title Il Awardees

In addition to supporting FFP, FANTA provides direct TA to Title I awardees. In Project Year 2,
FANTA worked on developing technical guidance documents; responding to ad hoc questions; and
delivering workshops to build awardee capacity for program assessment, strategy, design,
implementation, and M&E.

M&E workshops for Title II awardees (funded by FFP). Since FY 2008, FANTA has developed and
delivered M&E workshops at the start-up of new Title II development food assistance programs. In
Project Year 2, FANTA held a PVO M&E workshop in Niger in October 2012 for the newly awarded
Title II development food assistance program there (awarded in FY 2012). Also in Project Year 2,
FANTA organized a workshop for the newly awarded FY 2013 Zimbabwe Title II development food
assistance program.

FFP also granted a new award in Haiti in FY 2013. However, due to the distinctive program design of this
award, and the fact that there was only one awardee, FANTA did not deliver an M&E workshop but
rather addressed the M&E capacity building of this new awardee through a 2-week TA visit, beginning at
the end of FY 2013. The objective of the visit was to apprise the new awardee of FFP’s M&E
requirements and to work directly with the awardee to refine its Results Framework and IPTT. Given the
limited number of traditional FY 2013 awardees, FANTA and FFP agreed not to hold a Washington, DC-
based M&E workshop for awardee headquarters staff in FY 2013. Instead, participation of the
headquarters staff was encouraged in the field-based workshop held in Harare, Zimbabwe.

Supporting Title II awardees on M&E (funded by FFP). FANTA works directly with Title Il awardees,
providing them with TA as requested. This has been a mutually beneficial relationship: Awardees receive
TA and can obtain answers to questions related to, among other things, indicators, Results Frameworks,
sampling, and evaluation research, while the direct contact helps FANTA stay abreast of awardees’ field
challenges and opportunities. In Project Year 2, FANTA discussed the relaunch of the DiscussionTIIME
(Discussion for Title [ M&E) listserv, which operates as an online forum specifically for Title Il M&E
practitioners. FANTA plans to relaunch DiscussionTIIME as a mechanism to answer questions about
FFP’s new annual monitoring indicators. This effort builds on the annual monitoring workshop that
FANTA held in July 2013, as it was clear that Title Il awardees will continue to require ongoing support
on this topic. FANTA expects to reinitiate the listserv in 2014, and potentially to open up the forum to
topics beyond annual monitoring, depending on user feedback and needs.

Collaboration with TOPS (funded by FFP). In Project Year 2, FANTA continued interacting with the
TOPS M&E Working Group, which meets quarterly. The working group is an excellent forum for
FANTA to maintain relationships with the awardee community and to participate in TOPS-led M&E
activities, such as developing promising practices and delivering trainings. FANTA staff attended all of
the quarterly M&E Working Group meetings and also attended meetings organized by TOPS to discuss
FFP’s environmental monitoring guidance and to discuss the FTF Indicator Handbook. FANTA also
participated in meetings of the TOPS Nutrition and Food Technology Task Force, providing input on the
nutrition core competency self-assessment tool.

Also in Project Year 2, FANTA co-chaired the FSN Network SBC Task Force, in conjunction with
TOPS. FANTA contributed to the development of the task force work plan; coordinated, co-facilitated,
and documented bimonthly conference calls; and contributed to work plan activities and deliverables.
Activities in Project Year 2 included reviewing SBC trainings, materials, and other resources to be
included as recommended resources in the FSN Network Resource Library; developing guidance on SBC
for FFP, which is now included in Requests for Applications for development food assistance programs
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requiring PVOs to include an SBC strategy section in their proposals; and contributing to capacity
building in SBC for task force members on various topics during bimonthly conference calls. Also in
Project Year 2, FANTA participated in the TOPS Gender Task Force and presented at the TOPS FSN
November 2012 knowledge sharing meeting on “Designing for Gender Integration: Overview of
Recommendations to FFP.” The draft FFP gender indicators identified by FANTA in Project Year 1 were
vetted through the TOPS Gender and M&E Task Forces and discussed during the TOPS technical
consultation on the comprehensive list of FFP indicators held in November 2012. TOPS Gender and
M&E Task Force representation was also ensured during the technical consultation on FFP gender
indicators that FANTA organized in January 2013. In addition, activities in Project Year 2 included
participating regularly in the Gender Task Force meetings and joining conference calls and webinars as
requested.

Finally, FANTA continued collaboration with TOPS in leading the Program-Level Early Warning
(PLEW) Working Group, a grouping of Washington- and field-based PVO staff interested in exchanging
ideas and lessons learned on how best to incorporate program-level food security early warning elements
into Title I development food assistance programs. Specifically, in Project Year 2, FANTA and TOPS
worked with this group to better understand their key questions and suggestions regarding FFP’s current
guidance on the program-level early warning element (e.g., trigger indicators and thresholds). These
discussions contributed to FANTA’s ongoing efforts to reframe this program element to be more
responsive to the longer-term resilience- and sustainability-building goals of Title II development
programs. In Project Year 2, FANTA and TOPS also began planning to expand awareness of and growing
the PLEW Working Group, surveying current participants and colleagues who expressed interest in the
group through the FSN website as to how they would like to see the group used in the future. This survey
led to a regeneration of interest in early warning-related topics among participating stakeholders. Planning
for group meetings to discuss a host of new topics related to program-level early warning (e.g., use of
technology in food security early warning and strengthening community capacity in early warning) in
Project Year 3 is under way.

Promoting the use of promising methods for annual monitoring of Title II programs (funded by
FFP). In Project Year 2, FFP issued a new and expanded set of annual monitoring indicators for adoption
by Title II awardees, after undergoing an alignment process with both F and FTF indicators. As a result,
beginning with FY 2012 awardees, Title II programs are required to collect and report on a more
expanded set of annual monitoring indicators than in previous years.

FFP and FTF have indicated that awardees and IPs could benefit from specific guidance on data
collection methodologies in support of the annual monitoring indicators. FANTA has taken a two-phase
approach in the development of this guidance. In the first phase, completed in Project Year 2, FANTA
conducted exploratory consultations with 25 FFP awardees and FTF program implementers to learn about
their program delivery and routine monitoring systems. In Project Year 3, FANTA will implement the
second phase of this process, which will involve the preparation of written sampling guidance on
beneficiary-based surveys.

Integration of gender into Title II development food assistance programs (funded by FFP). The
requirement for Title II awardees to integrate a gender lens into their program design is relatively new
within the FFP context, and it is expected that Title Il awardees might need some additional guidance in
this area. While FANTA had proposed to conduct a needs assessment with Title II awardees to inform the
development of a toolkit on gender integration, this activity was put on hold because the FFP gender
indicators were identified as a higher priority for Project Year 2.
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In Project Year 2, FANTA delivered a brown bag presentation for FFP country backstop officers titled
“Why Gender Integration Matters for Food Security.” FANTA also reviewed and provided comments on
scopes of work for gender analyses for CRS (Niger) and a joint gender analysis for CRS, Mercy Corps,
and Save the Children (Niger). In addition, FANTA reviewed and provided comments on two brief FFP
draft documents intended to support Title II awardees: a Gender Analysis Template and a Gender Field
Monitoring Guide.

Formative research with FY 2012 Title Il awardees for family planning integration (proposed
activity). The Request for Applications for Title Il development food assistance programs awarded in

FY 2012 included a requirement that family planning be addressed and integrated in the design of new
Title II programs. A total of seven new development food assistance programs were awarded in FY 2012,
including two programs in Guatemala, three in Niger, and two in Uganda. During Project Year 2, FANTA
had planned to work closely with the new awardees to help the programs carry out formative research to
understand how best to operationalize family planning activities in the context of their program, using
PRH funding. However, after further discussions with USAID, it was determined that this activity should
not move forward and that the PRH funds should instead be used to write up case studies on a subset of
programs identified as part of the desk review on the integration of family planning into food security and
nutrition programming (refer to section IR 1.1 for more information on this activity).
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IR2 Country-Driven Food Security and Health Policies, Programs, and
Systems for Improved Nutrition Strengthened

Reflecting the Paris Declaration on Aid Effectiveness,” FANTA supports governments in strengthening
food security and health policies, programs, and systems for improved nutrition by strengthening national
capacity, improving existing service delivery, and facilitating the scale-up of nutrition programs. In
Project Year 2, FANTA met with key government stakeholders to determine priorities and potential
synergies with other activities and efforts carried out in the project. We use the methods, tools, and
program approaches developed under IR 1 that inform and support how to implement effective programs
and policies to improve nutrition in four domains: emergency nutrition, resiliency/vulnerability, HIV and
other infectious diseases, and MCHN. Examples of how FANTA has provided TA in these four domains
in each priority country in Project Year 2 can be found in the IR 2 Countries section of this report.

IR2.1 Emergency Nutrition Program Assessment, Design,
Implementation, Monitoring, and Evaluation Improved

FANTA expertise helps strengthen national capacities for nutrition surveillance and assessment, builds
capacity for emergency nutrition responses, and improves and expands CMAM services based on
advances in knowledge and practice. To strengthen the capacity of countries to manage acute malnutrition
in children, in Project Year 2, FANTA worked with USAID Missions and national governments to
introduce, integrate, and scale up CMAM services. FANTA engaged in advocacy activities to increase the
understanding of SAM in specific contexts, including through improved communications among
gatekeepers, such as policymakers and media officials. The project is also utilizing a health systems
strengthening approach to improve assessment and integration of CMAM services into existing country
health systems. This approach has also been integrated into national CMAM scale-up plans and broader
national-level nutrition policies.

FANTA supports specialized training in CMAM at all levels of targeted health systems and provides
training in the use of M&E and QI methods to improve the quality of CMAM services at delivery points.
FANTA has also sought to strengthen pre-service education alongside current in-service education on
CMAM and nutrition by updating teaching materials and training tutors in key nutrition competencies.

During Project Year 2, FANTA focused its work on emergency nutrition and CMAM in Bangladesh,
Ghana, Uganda, and Vietnam (examples are provided in section IR 2 Countries). FANTA also
developed a CMAM “phases of integration” table to be included as part of the project’s Performance
Management Plan.

% The Paris Declaration principles describe aid effectiveness. One of the five principles—Ownership—states that countries should
commit to exercising effective leadership over their own development policies and to taking the lead in coordinating aid at all
levels in conjunction with other development resources, while donors should commit to respecting partner country leadership and
help strengthen their capacity to exercise it. The entire declaration can be found at
http://www.oecd.org/dac/aideffectiveness/34428351.pdf.
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IR 2.2 Resilience and Vulnerability/Food Security Program
Assessment, Design, Implementation, Monitoring, and
Evaluation Improved

In Project Year 2, FANTA provided TA to ministries, USAID Missions, FFP, and IPs in priority FTF and
FFP countries to help governments improve resiliency to shocks and better respond to chronic food
insecurity and crisis situations. In addition to the following activities, in Project Year 2, FANTA provided
resiliency and food security programming support in Guatemala, Haiti, Tanzania, and Uganda (see
section IR 2 Countries for country-specific examples).

South Sudan Food Security Framework. At the request of USAID/South Sudan, FANTA developed a
Food Security Framework for the Equatorias region of South Sudan during Project Year 2. FANTA
undertook an initial desk review and conducted consultations with USAID/Washington and in-country
consultations and field visits to meet with key stakeholders, including USAID/South Sudan, officials from
the government of South Sudan, and NGOs, to gather information on the food security situation, trends,
and underlying factors in South Sudan. The document was submitted to USAID/South Sudan and
provides USAID/South Sudan with guidance on the necessary program components, elements, and
resources to improve food availability, access, and utilization in the Equatorias region of South Sudan and
on the alignment and integration of USAID programs to achieve food security objectives.

Food Security Country Frameworks (FSCFs) and Country Guidance. In Project Year 2, FANTA
completed FSCFs for five countries requested by FFP and submitted the final drafts to FFP for public
comment. For each country, the FSCFs provided an overview of the food security situation; identified
geographic areas ideally suited to a Title II development food assistance program; and provided
recommendations on program priorities, outlining strategic areas of focus for upcoming Title II programs.

Asia Landscape Analysis. At the request of the USAID Bureau for Asia and FFP, FANTA conducted a
landscape analysis for countries in South Central Asia (Bangladesh, India, Nepal, and Tajikistan) and
Southeast Asia (Burma, Cambodia, Indonesia, Laos, Philippines, Timor Leste, and Vietnam). The
objective of this analysis was to describe the current nutrition situation and scale of the nutrition problem,
and to discuss current efforts and needs for additional nutrition interventions, particularly to guide the
USAID Bureau for Asia and Missions on opportunities to expand nutrition programming in these regions
and countries. FANTA will submit the final draft for comment to the USAID Bureau for Asia and FFP in
Project Year 3.

USAID/Yemen Country Portfolio Review. In Project Year 2, at the request of USAID/Middle East
Bureau, FANTA began a review of USAID/Yemen’s current portfolio of activities to develop
recommendations on how existing and new Mission investments could be positioned to reduce chronic
malnutrition using a resilience focus. Initial planning discussions were undertaken in Project Year 2, and
the assessment will be undertaken in Project Year 3.
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Guidance on Early Warning and Response Systems

Lessons learned from implementing trigger indicators and emergency response plans. FANTA has
previously assisted Title Il awardees in Haiti in designing and implementing EWR systems in an
institutionally coordinated manner (e.g., sharing early warning monitoring and trigger indicator
information with USAID/Haiti, FEWS NET/Haiti, the Government of Haiti’s national food security
commission, and other early warning stakeholders). In Project Year 1, FANTA carried out a review of the
initial trigger indicator and emergency response planning work implemented in Haiti. Lessons learned and
the potential application of these lessons for future Title II development food assistance programs were
summarized in a technical document that was drafted in Project Year 2 and will be published in Project
Year 3.

IR2.3 HIV Nutrition and Food Security Program Assessment, Design,
Implementation, Monitoring, and Evaluation Improved

FANTA builds and expands on work on the integration of NACS activities into HIV responses at the
national, program, clinic, and community levels, culminating in the wide-scale adoption of the NACS
approach. FANTA consolidates existing advances and increases emphasis on areas that offer
opportunities to significantly expand impacts, such as strengthening national coordination and policies;
expanding and scaling up NACS programs; incorporating QI methods as part of routine systems;
extending nutrition care to community-based HIV services; expanding work on HIV to other infectious
diseases, such as TB and malaria; harmonizing nutrition and HIV and CMAM services to maximize
impact; and strengthening linkages between clinical NACS services and community nutrition and food
security services. In addition to the activities described in this section, FANTA worked in Cote d’Ivoire,
Democratic Republic of Congo (DRC), Ethiopia, Ghana, Haiti, Lesotho, Malawi, Mozambique,
Namibia, Tanzania, Uganda, Vietnam, and Zambia on issues related to nutrition and HIV in Project
Year 2 (see section IR 2 Countries for country-specific examples).

Coordinating Mechanisms and Advocacy

An enabling policy environment is critical for effective nutrition and HIV services. In many countries,
however, the large influx of external (PEPFAR) resources and the pressure to rapidly roll out treatment
services have made it difficult for governments to engage in the systematic, sustainable, and multipronged
approach needed to permanently integrate nutrition into HIV policies and services.

To integrate nutrition into a more coordinated and cohesive national HIV response, in Project Year 2,
FANTA worked closely with global partners, organizing joint monthly meetings with the Livelihoods and
Food Security Technical Assistance Project (LIFT) and contributing to the quarterly meeting organized
by OHA for NACS partners. Examples of results from this coordination include joint temporary duty
scopes of work, quarterly reports, and work plans developed with LIFT (in DRC) and with LIFT and the
Applying Science to Strengthen and Improve Systems Project (ASSIST) (in Malawi and Lesotho).
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Guidelines and Protocols for NACS and HIV

NACS emerged from the Food by Prescription model developed in Kenya in 2003. As knowledge on the
role of nutrition in the care and treatment of PLHIV has increased and improved, the approach has been
expanded to incorporate new aspects related to nutrition assessment, counseling, care, and support.
FANTA'’s support during Project Year 2 to this approach has resulted in the following outputs.

e NACS guidance. As NACS has become increasingly important in the treatment of and care for
PLHIV and clients with other infectious diseases, the need for a generic guidance document
emerged. In Project Year 2, FANTA completed the development of four modules of the NACS
guidance and is working on the final version of Module 5 on M&E. The set of NACS modules will
be posted on FANTA’s website.

e WHO Nutrition Guidelines Advisory Group (NUGAG). NUGAG is guided by the WHO
Steering Committee for Nutrition Guidelines Development. FANTA contributes to this group by
developing and implementing the field-testing of nutrition guidelines for adult and adolescent
PLHIV, and then supporting the rollout of the WHO guidelines for nutrition care for adults and
adolescents across NACS activities. In Project Year 2, FANTA supported and participated in a
meeting with WHO, the U.S. National Institutes of Health (NIH), and Tufts University to assess
progress made on guidelines development and to plan the way forward.

Tools, Methods, and Approaches to Support NACS and HIV

e BMI calculator wheel. The development of global tools and materials that support nutrition for
PLHIV and clients with other infectious diseases is an important part of FANTA’s TA. In 2010,
FANTA began working with the Children’s Hospital in Boston to develop a “BMI calculator
wheel,” a tool that addresses a long-standing need of PEPFAR-supported NACS programs. Body
mass index (BMI) is a key anthropometric measurement used in directing the nutrition care and
support to be provided to people with HIV and other infectious diseases. The BMI calculator wheel
will help field practitioners improve the reliability and ease of BMI assessment. In Project Year 2,
FANTA completed the design and production of this tool in collaboration with Children’s Hospital,
purchased 10,000 copies of the tool, and developed a protocol to field-test it. Usability testing will
take place in Project Year 3.

e ProNUT online forum. ProNUTRITION (ProNUT), an interactive online information resource
supporting health care providers, policymakers, and program managers with practical knowledge
and tools for decision making in nutrition, had been FANTA’s responsibility since 2008. With the
emergence of various new nutrition websites, however, online traffic lessened and, after assessing
the cost efficiency of ProNUT, FANTA decided to stop funding this forum in Project Year 2. A
careful review of needs will be carried out in Project Year 3 to assess whether gaps exist in the
information demanded by nutrition IPs, and whether FANTA should resume support to a web-
based platform in the future.

e M&E systems for NACS programs. As nutrition interventions for people living with HIV and
other infectious diseases expand, establishing systems that provide accurate and consistent data on
the nutritional status and progress of individuals covered by NACS interventions becomes critical
to the continued delivery of quality services to clients. FANTA created a new position in Project
Year 2 to help OHA and its stakeholders identify TA needs for NACS M&E systems. FANTA also
began collaborating with other OHA partners in developing a strategy to support the use and
implementation of harmonized global indicators for NACS at the country level.

¢ Formative research to guide SBCC material development. PLHIV and/or TB clients who
understand dietary recommendations related to HIV and who consume a healthy diet are better able
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to manage symptoms, maximize the benefits of medications, enhance their quality of life, and
maintain or improve their nutritional status. PLHIV and TB clients who do not know about dietary
recommendations may be at greater risk of suffering from the effects of malnutrition and HIV-
related symptoms. To maximize the effectiveness of behavior change approaches, in Project

Year 2, FANTA developed plans with key stakeholders in Céte d’Ivoire and Haiti to conduct
comprehensive assessments of current SBCC materials in those countries to determine what is
currently working well and what needs to be adjusted. The formative research will include analysis
of key nutrition behavioral determinants in the selected countries and barriers to proper nutrition.

The Partnership for HIV-Free Survival

The PHFS is an initiative intent on accelerating the adoption of the 2010 WHO PMTCT guidelines in six
sub-Saharan countries (Kenya, Lesotho, Mozambique, South Africa, Tanzania, and Uganda). FANTA
supported and helped coordinate the launch of the PHFS, which is led by WHO and PEPFAR, in
collaboration with the Institute for Healthcare Improvement and with OHA partners ASSIST,
HEALTHQUAL, LIFT, and MEASURE Evaluation. This work will continue in Project Years 3 and 4,
with FANTA providing central support to our country programs in countries participating in the PHFS.

Pre-Service Training to Support NACS Implementation

FANTA collaborates with other USG resources to incorporate nutrition concepts and approaches into
national HIV programs and to roll out NACS training materials at all levels. During Project Year 2,
FANTA supported OHA to strengthen pre-service nutrition training through the Medical/Nursing
Education Partnership Initiative (MEPI/NEPI), an activity meant to strengthen the quality of medical
education, already rolled out in 14 African universities. FANTA supported and participated in an initial
MEPI/NEPI meeting in Washington, DC, attended by the Academy for Nutrition and Dietetics, OHA, and
NIH, which resulted in an action plan for creating nutrition pre-service training programs under MEPI in
Ethiopia.
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IR2.4 Maternal and Child Health and Nutrition Program Assessment,
Design, Implementation, Monitoring, and Evaluation Improved

FANTA supports MCHN by helping governments and IPs expand their ability to carry out evidence-
based actions at scale. Reflecting on the principles of the SUN movement, FANTA’s approach helps
strengthen national consensus and enabling environments for priority nutrition issues for women and
children; supports the integration and delivery of quality nutrition services in country health programs;
and promotes optimal behaviors, such as EBF, adequate complementary feeding, and dietary
diversification, by focusing on critical stages in the lifecycle, such as pregnancy and the first 1,000 days,
and by targeting hard-to-reach groups (e.g., adolescent girls) or important gatekeepers. In addition to the
activities described in this section, FANTA also supported MCHN activities in Bangladesh, Ethiopia,
Ghana, Guatemala, Haiti, Mozambique, and Uganda in Project Year 2 (see section IR 2 Countries for
country-specific examples).

Consensus Building, Advocacy, and Policy Formulation

Update materials, brochures, and website on PROFILES and costing. In response to interest in the
PROFILES model and nutrition costing by USAID/Washington and Mission staff, as well as in-country
stakeholders, in Project Year 2, FANTA developed a presentation to be given to stakeholders on the
nutrition advocacy process and an updated handout on the PROFILES model and nutrition costing. In
addition, FANTA began developing a draft of a comprehensive manual for nutrition advocacy using
PROFILES and nutrition costing. This manual will include step-by-step instructions for program
managers and others interested in using PROFILES and nutrition costing for advocacy. It will also
include session plans for workshop and meeting facilitators, presentations with scripted notes, session
outlines and handouts for workshop and meeting participants, and templates for use in each step of the
process. During Project Year 3, FANTA will field-test the manual in select countries and finalize the
manual.

Revise and further develop PROFILES spreadsheet models. The PROFILES spreadsheet workbook
comprises models related to various nutrition problems that estimate negative consequences related to
issues that matter most to policymakers, such as economic productivity and child and maternal mortality.
Recognizing the constant need for such concrete information to aid decision making, in Project Year 2,
FANTA began development on a module that links nutrition to cognitive development and educational
performance. This module will be completed in Project Year 3.

PROFILES and nutrition costing model in Ethiopia and Haiti. In Ethiopia and Haiti, FANTA led a
multistakeholder collaborative process that culminated in PROFILES estimates that illustrated what the
negative consequences would be with no improvement and no change in nutrition problems, over a
defined time period, as well as the benefits of improved nutrition over the same time period—expressed
as lives saved or improved and economic productivity gains.

Integrating Gender into MCHN Activities

In Project Year 2, FANTA integrated gender considerations and analyses in advocacy materials that were
developed for various countries. FANTA also included in-depth gender analyses in the FSCFs that were
conducted in five countries and in regional and country landscape analyses (see IR 2.2).
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IR 2 Countries

Bangladesh

In Project Year 2, FANTA continued assisting USAID/Bangladesh to strengthen and integrate maternal
and child nutrition programming by supporting nutrition advocacy, integrating nutrition into health
services, and strengthening the capacity of the government and other institutions in nutrition. During
Project Year 2, FANTA was informed that no additional funds would be obligated in Bangladesh.
FANTA will close out operations in Bangladesh by the second quarter of Project Year 3. Specific
objectives and achievements for Project Year 2 include the following.

Objective 1: Deepen the advocacy process in support of nutrition.

In Project Year 2, FANTA built on the PROFILES and nutrition costing model analyses to advocate for
increased attention and government support of nutrition, from prevention to treatment of malnutrition, and
to create movement toward implementation and integration of nutrition services. To fulfill this objective,
FANTA conducted the following activities.

e Completed a set of talking points for use by the donor group to promote consistent messages and
more coordinated advocacy efforts across the donor community.

e Prepared a newspaper supplement on behalf of the donor community to advocate to the
Government of Bangladesh for nutrition.

e Completed a series of meetings with Parliamentarians who served as nutrition champions and
prepared and distributed a policy brief to them on the nutrition situation in Bangladesh that was
endorsed by the National Nutrition Services of the Ministry of Health and Family Welfare.

e Prepared advocacy briefs on nutrition and various related sectors to be disseminated and used by
non-nutrition CSOs and NGOs in Bangladesh.

e Developed a media training package in collaboration with the Management and Resources
Development Initiative (MRDI) and completed five media trainings with different media houses.
This resulted in expanded coverage of nutrition issues in the media, as demonstrated by the number
of newspaper articles addressing this issue and the quality of their content.

e Submitted a final draft of a literature review on the management of acute malnutrition in South
Asia to USAID/Bangladesh for review. The document will be shared with stakeholders in country
for review and will be finalized in Project Year 3.

Objective 2: Integrate ENA and key hygiene practices into the Smiling Sun Franchise Program
(SSFP).

FANTA continued to provide SSFP with TA and capacity strengthening to integrate ENA and key
hygiene practices into its health services at the facility and community levels. To fulfill this objective,
FANTA conducted the following activities.

e Completed a clinic readiness assessment among a sub-sample of 30 Smiling Sun clinics where staff
received infant and young child feeding (IYCF) training in Project Year 1; the final report for this
activity will be submitted in Project Year 3.

e Expanded the IYCF training to an additional 50 Smiling Sun clinics in the FTF zone of influence.
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Undertook a review of existing nutrition curricula to guide the development of new nutrition
training modules for use by the Government of Bangladesh and NGO IPs; the curriculum review
report will be finalized and submitted in Project Year 3.

Objective 3: Continue to strengthen the capacity of key local institutions, including the Government
of Bangladesh, in nutrition, as requested.

FANTA continued to provide the Government of Bangladesh with TA to integrate and expand nutrition
services in government health services. To fulfill this objective, FANTA completed the following
activities.

Undertook national nutrition mapping to identify which stakeholders and partners have nutrition
implementation activities, and to obtain information on the scale, scope, and time frame of their
nutrition-oriented activities to assist the government in planning its nutrition implementation
strategy.

Supported the Government of Bangladesh to revise the job descriptions of its health providers to
include nutrition as a core health provider responsibility.

Supported the National Nutrition Services within the Ministry of Health and Family Welfare for
the implementation of SUN movement activities.

Assisted the Government of Bangladesh to revise the iron/folate dosages produced and distributed
locally and updated the directive and mandate for the national distribution of iron/folate tablets to
vulnerable groups, including PLW, children under 5, and adolescent girls.

Facilitated the process of distributing iron/folate tablets to postpartum women, an underserved
group, in one pilot area in Habiganj district. FANTA developed and completed the training of
health providers in the pilot area and is supporting the Government of Bangladesh in monitoring
the distribution of iron/folate tablets to postpartum women.
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Cote d’lvoire

In Project Year 2, FANTA continued our long-standing efforts to introduce nutritional care and support
concepts, tools, and methods for PLHIV and TB clients in Céte d’Ivoire, working with the MOH and
PEPFAR/Céte d’Ivoire Partners. Specific objectives and achievements for Project Year 2 include the
following.

Objective 1: Integrate nutrition into HIV and TB services.

FANTA strengthened care and support for PLHIV and TB clients by helping the MOH integrate nutrition
more fully into its HIV and TB services. Specifically, FANTA:

Worked with the Programme National de Nutrition (PNN) (National Nutrition Program) to update
NACS training materials for service providers. These materials were approved by PNN, and PNN
is collaborating with FANTA to further revise the materials based on feedback from initial training
workshops.

Provided TA and financial support to PNN to train a pool of regional trainers from six regions on
the use of the NACS training materials.

Provided TA to PNN to develop an action plan for advocating for the incorporation of nutrition
into pre-service training materials. At PNN’s request, FANTA will complete this process during
Project Year 3 after updates are made to the NACS training materials.

Objective 2: Improve national capacity to deliver quality NACS services.

FANTA improved the capacity of the MOH and PEPFAR Partners to train providers and support facilities
in the provision, scale-up, monitoring, and quality assurance of NACS services. Specifically, FANTA:

Provided TA and financial support to PNN to conduct planning workshops, resulting in
implementation plans for integrating NACS into HIV and TB care services in nine health districts.

Worked with PNN to develop a set of decision algorithms to guide the provision of nutrition care
for PLHIV and orphans and vulnerable children (OVC). These are currently being introduced into
25 NACS learning sites.

Developed a standard set of NACS coaching tools, which were provided to PNN for final review.

Engaged with key governmental and nongovernmental agencies to initiate the development of a
digital database to monitor NACS activities. This work will be completed during Project Year 3.

To support the scale-up of NACS:

o Worked with the national TB program to plan a baseline assessment of nutrition services for
malnourished TB clients. FANTA provided technical leadership on the development of the
assessment protocol and data collection instruments. Upon Institutional Review Board approval,
FANTA will complete the assessment during Project Year 3.

o Worked with PNN to develop the protocol for an evaluation of the implementation of NACS
services in 25 NACS learning sites. Upon Institutional Review Board approval, FANTA will
complete the evaluation during Project Year 3.

o Collaborated with PNN and the Centre de Prise en Charge, de Recherche et de Formation, a
research firm, to conduct operations research to determine the acceptability of ready-to-use
therapeutic food (RUTF) and CSB among adult PLHIV. Specifically, FANTA developed the
study protocol and took actions to resolve CSB+ supply issues. This research will be completed
during Project Year 3.
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e Worked with PNN to establish a multisectoral working group to guide the development of an
SBCC strategy and toolkit to promote nutrition for PLHIV and TB clients. The terms of reference
for the initial stages of development have been completed and accepted by the working group and
PNN. This activity will be completed during Project Year 3.

e An evaluation of outcomes related to NACS services originally planned for Project Year 2 has been
reprogrammed for Project Year 3 to allow the evaluation protocol to take into consideration
findings from the implementation evaluation.

e An update of the national guidelines for the nutritional care of PLHIV and TB clients and NAC
protocols envisioned for Project Year 2 will be completed in Project Year 3 at the request of PNN.

Objective 3: Strengthen the nutritional care and support of OVC in Céte d’Ivoire.

FANTA strengthened the capacity of PMTCT service providers to promote optimal feeding practices for
HIV-exposed infants and young children and strengthened the capacity of social services centers to
provide nutrition services to OVC. Specifically, FANTA:

e Worked with PNN to finalize the protocol for a coverage assessment of [YCF services in health
facilities to determine where and how the services introduced by the Infant and Young Child
Nutrition Project are currently being offered, to help guide the planning of new I'YCF activities.
Data collection has begun, and the assessment will be completed during Project Year 3.

e Began a technical review of a draft facilitation guide for support groups working on PMTCT and
IYCF. This will be finalized during Project Year 3.

e Updated regional trainers on Cote d’Ivoire’s recently revised recommendations on the feeding of
infants and young children born to HIV-positive mothers.

e Provided TA and financial support to the Programme National des Orphelins et Enfants
Vulnérable (PNOEV) (National Program for Orphans and Vulnerable Children) to develop and
conduct a baseline assessment of the coverage and quality of nutrition services offered to orphans
and vulnerable children at 21 social centers supported by PNOEV. Data collection is complete, and
data analysis and the assessment report will be completed in Project Year 3.
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Democratic Republic of Congo

In 2011, FANTA and LIFT conducted an initial assessment of food security/economic strengthening and
nutrition and HIV activities in DRC, identifying a number of important issues that were limiting effective
integration of nutrition services into HIV programs. In Project Year 1, FANTA and LIFT, in collaboration
with the MOH, selected sites to roll out the NACS approach, conducted rapid assessments at these sites,
and secured MOH support for the direction taken by both projects. A total of 10 health facilities in
Kinshasa Province were selected as initial sites to receive TA from FANTA to implement NACS in
Project Year 2. However, because the Mission redefined its priorities to focus its resources on PEPFAR-
supported PMTCT sites, FANTA and LIFT were requested to work in six of the sites that met these
criteria in Project Year 2.

Objective 1: To strengthen the technical capacity of the National Nutrition Program (PRONANUT)
and other MOH central services to coordinate and supervise the integration of nutrition activities
into HIV programs through implementation of NACS as part of routine HIV and TB health service
delivery, including PMTCT services.

FANTA activities and achievements in Project Year 2 include:

o Assisted the MOH in updating a user guide for the national protocol for nutritional care of PLHIV,
to align the guide with the revised protocol. In collaboration with PRONANUT and the
Programme national de lutte contre le SIDA (National Program to Fight AIDS), FANTA provided
substantial technical input, developed and circulated terms of reference, and supported a pre-
workshop to review the proposed revisions.

o At the request of the MOH, drafted a brochure on the dietary management of food-drug
interactions for health care providers in charge of care and treatment of PLHIV. In addition,
FANTA developed algorithms for the nutrition assessment of PLW and the management of
malnutrition in HIV-exposed and -positive children. Both drafts are under review by the MOH at
the national and provincial levels in Kinshasa.

e Provided technical support to PRONANUT to organize three workshops. The first was a workshop
to develop a national strategic plan for [YCF. The second was a workshop to update national
training modules on Integrated Management of Acute Malnutrition (IMAM) and IYCF, organized
in collaboration with Projet d’appui a la réhabilitation du secteur de la santé (Project to Support
the Rehabilitation of the Health Sector). For the training modules, FANTA contributed sections on
integrating NACS into care and support of PLW and on IYCF. The third was a workshop on
integrating nutrition into DRC health systems, in collaboration with UNICEF.

e Provided technical support to PEPFAR Partners, particularly by working closely with the
C-Change Project and Programme du VIH/SIDA Integré au Congo on the nutrition component of a
workshop on messages and educational materials for PMTCT.

Objective 2: To provide technical support to the Nutrition and HIV Kinshasa Province Team in
rolling out the NACS approach as an integral part of the care and treatment package of services
delivered to PLHIV and other vulnerable groups in the targeted sites of Kinshasa Province.

In Project Year 2, FANTA drafted an orientation module that was reviewed by the National Technical
Working Group on Nutrition and HIV, including a representative from Kinshasa Province, during a 2-day
pre-workshop session supported by FANTA. The rollout of NACS in the targeted sites will require
technical orientation on the NACS approach for health care providers at all levels.
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Ethiopia

FANTA has worked closely with the Government of the Federal Democratic Republic of Ethiopia,
USAID, and IPs to integrate NACS into HIV treatment, care, and support services in Ethiopia. In
particular, FANTA has provided targeted support to the Federal Ministry of Health to help the ministry
achieve its objectives.

In Project Year 2, FANTA provided assistance in Ethiopia to strengthen integration of NACS services for
people living with HIV and other infectious diseases; to support the implementation of the national
nutrition policy; and to harmonize agricultural, health, and nutrition interventions. Specific objectives and
achievements for Project Year 2 include the following.

Objective 1: To strengthen the integration of the NACS approach as part of the care and treatment
of infectious diseases, including HIV and TB.

In Project Year 2, FANTA:

e Provided training on clinical nutrition care for PLHIV to 120 participants consisting of staff from
IPs and government health bureaus and health workers who are positioned to strengthen NACS
integration at the facility level. Of those participants, 104 took part in an extended training of
trainers during which FANTA provided an additional 3 days of instruction on pedagogical skills
for nutrition training,.

e Drafted guidelines for nutrition care of TB clients for integration into national TB guidelines.

e Together with the Federal Ministry of Health, organized a consultative workshop for stakeholders
to plan the development of comprehensive in-service nutrition training materials.

Objective 2: Promote the implementation of the revised National Nutrition Program to improve the
health of groups most at risk of malnutrition.

In Project Year 2, FANTA:

e Led a process to carry out a PROFILES analysis. The results of this analysis were presented at the
launch of Ethiopia’s new National Nutrition Program.

e Based on the PROFILES analysis, led the elaboration of a nutrition advocacy plan and the
development of creative advocacy briefs for various target audiences.

o Assisted USAID/Ethiopia’s Nutrition Committee in drafting its Nutrition Action Plan.

Objective 3: Strengthen the Mission’s multisectoral initiative to harmonize interventions across
areas, such as agriculture, nutrition, and health.

In Project Year 2, FANTA conducted an evaluation of USAID’s Urban Gardens Program, which was
implemented by DAI. A report and recommendations were prepared and submitted to USAID and the
Government of Ethiopia.
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Ghana

In Project Year 2, FANTA provided support to USAID/Ghana, the MOH, and the Ghana Health Service
(GHS) to strengthen MCHN programming, support the integration and scale-up of CMAM within the
health system, and help integrate and scale up NACS services as part of routine HIV and/or TB health
service delivery. At the end of Project Year 2, FANTA is closing out activities in Ghana. Specific
objectives and achievements for Project Year 2 include the following.

Objective 1: Strengthen MCHN programming in Ghana.

In Project Year 2, FANTA achieved the following.

FANTA worked with targeted “media champions” to increase the visibility of and media reporting
on nutrition issues in Ghana. FANTA held targeted trainings and workshops for the selected media
partners to help them report frequently and accurately on key nutrition issues in Ghana, and also
conducted media monitoring to evaluate the impact of these activities. Results indicated an
increased coverage of nutrition issues in print, radio, and TV media.

During Project Year 1, FANTA launched PROFILES and a nutrition advocacy campaign. In
Project Year 2, FANTA updated the PROFILES presentation for use with different target
audiences, specifically policymakers and politicians. FANTA also worked with GHS to promote
consistent messaging for coordinated nutrition advocacy among CSOs in Ghana, specifically by
preparing a set of talking points for use by CSOs.

FANTA conducted a series of nutrition advocacy activities aimed at conveying the importance of
investing in nutrition and multisector collaboration among health, agriculture, and education. These
advocacy activities targeted policymakers and CSOs at various nutrition forums, including the
annual health summit held in April 2013, the annual regional and national directors’ conference
held in June 2013, and the official launch of the Ghana Coalition CSOs for Scaling Up Nutrition in
August 2013.

FANTA provided TA to GHS and the National Development and Planning Commission to review
and update the technical content and structure of the National Nutrition Policy, including
finalization of the policy for submission to the cabinet. FANTA also worked with GHS,
WHO/Ghana, and the Reaching and Educating At-Risk Children (REACH) program to initiate the
process of drafting the national plans for scaling up nutrition. The initial step included an evidence-
based prioritization process to identify policy options and activities for scale-up; FANTA led the
related acute malnutrition task force.

FANTA collaborated with MCHIP to strengthen nutrition in pre-service education of nursing and
midwifery schools and the Kintampo College of Health Sciences. FANTA co-facilitated a
stakeholder consultation, designed and conducted an assessment to identify nutrition competency
gaps among tutors teaching nutrition, and developed technical updates in the form of teaching aids
for tutors. In collaboration with MCHIP, FANTA conducted a series of trainings covering CMAM,
inpatient care management of SAM, and the integrated course on IYCF to strengthen competencies
of 130 tutors teaching nutrition as a basic or applied course. FANTA also worked with GHS and
the Nutrition and Nursing and Midwifery Council to review and update the current nursing and
midwifery curriculum. The updated curriculum is competency based and focuses on building
nutrition skills of nursing and midwifery students.
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Objective 2: Support the integration and scale-up of CMAM as part of routine health service
delivery.

In Project Year 2, FANTA achieved the following.

o FANTA worked with GHS to facilitate the process of finalizing the costing of the national CMAM
scale-up strategy. Specifically, FANTA facilitated a 3-day workshop to review and refine CMAM
costing, which was developed using the FANTA costing tool.

e FANTA continued to work through the SAM Support Unit and regional-level SAM support teams
to strengthen competencies of service providers through in-service training, mentoring, and
supportive supervision and to promote learning and information sharing within implementing
districts and regions. FANTA also engaged in advocacy activities around CMAM, including on
incorporating CMAM indicators into the District Health Information Management System, among
other issues. In Project Year 2, FANTA strengthened the capacity of more than 1,000 service
providers and managers on the management of SAM and more than 2,000 community volunteers
and opinion leaders on case finding, referral, and follow-up of SAM cases. As result of FANTA’s
capacity strengthening activities, GHS has been able to scale up CMAM services to approximately
85 districts in the country.

e FANTA worked with GHS/Nutrition and USAID/DELIVER to forecast CMAM and NACS
supplies for 2013 and 2014; support the appropriate use of RUTF in the country; and ensure that
CMAM supplies are available within CMAM implementing regions, districts, and facilities.

e FANTA worked with GHS and UNICEF/Ghana to conduct a coverage survey in Agona West
district in Central Region and Ashaiman district in Greater Accra Region. The Semi-Quantitative
Evaluation of Access and Coverage/Simplified Lot Quality Assurance Sampling Evaluation of
Access and Coverage (SQUEAC/SLEAC) survey tools were used to assess coverage of and
barriers to accessing CMAM services and to develop recommendations for improving access and
low coverage in the districts. FANTA also trained a team of 28 national, regional, and district
managers on how to use the SQUEAC/SLEAC tools in follow-on surveys in the country.

Objective 3: Strengthen the capacities of GHS to integrate and scale up quality NACS services as
part of routine HIV and/or TB health service delivery.

FANTA continued to provide TA to GHS to conduct regular Technical Working Groups. The Technical
Working Group meetings brought together GHS/Nutrition, GHS/National AIDS Control Program,
GHS/National TB Program, Ghana AIDS Commission, USAID/DELIVER, and WFP/Ghana to review
and discuss the status of NACS implementation and to plan NACS activities, including the review and
finalization of technical tools, such as training materials and M&E indicators and tools. In Project Year 2,
FANTA completed the review and update of the NACS training materials and job aids, ensuring that all
materials and tools reflect NACS as it is currently functioning in Ghana. Additional activities completed
and accomplishments to integrate NACS include the following.

e FANTA conducted in-service training for 430 service providers within 28 new NACS facilities and
collaborated with the Focus Region Health Project (FRHP) to support training in 9 facilities and to
conduct mentoring and supportive supervision visits to the existing 43 NACS implementing
facilities. As a result of FANTA’s TA on NACS, GHS has been able to scale up NACS to more
than 80 facilities country-wide.

e FANTA completed the integration of NACS indicators into the HIV and TB M&E system. At the
end of the exercise, nutrition indicators were included in the client folders, report forms, and
reporting databases. NACS training materials were updated to include the integrated nutrition
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indicators. A report detailing indicators and how the nutrition indicators will be collected was
finalized and is being disseminated widely to managers and service providers at the national,
regional, district, and facility levels.

e FANTA worked with USAID/SHARPER to review and update the “Models of Hope” training
package to ensure that the nutrition component is harmonized with the facility-based NACS
training and approach.
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Guatemala

In Project Year 2, FANTA focused on strengthening multisectoral efforts in agriculture, health, and
nutrition to reduce the high levels of chronic malnutrition in prioritized areas of the Western Highlands of
Guatemala. In particular, USAID/Guatemala requested FANTA’s assistance to support its integrated
approach to improving food security through health, nutrition, agriculture, local governance, and water
for human consumption, among other interventions targeted to these areas. FANTA supported the
Government of Guatemala in the implementation of its Zero Hunger Plan, particularly through costing
nutrition interventions, advocating for quality nutrition programming, strengthening program linkages
between nutrition and agriculture, and building national capacity to provide a comprehensive package of
prevention-based nutrition services. To accomplish this work, FANTA collaborated closely with key
government sectors (including health, agriculture, and the Secretariat of Food and Nutrition Security),
USAID and partner organizations, U.N. agencies, and international and local NGOs. Specific objectives
and achievements for Project Year 2 include the following.

Objective 1: Use a nutrition advocacy process to raise awareness, attention, and support (among
political parties, the government, the private sector, and the media) to address malnutrition,
especially chronic malnutrition, and prevent future adverse consequences.

The Government of Guatemala has made a strong commitment to address chronic malnutrition through its
Zero Hunger Plan, as well as its Results-Based Budget Management Agreement, which links delivery of
health/nutrition services and improved health outcomes to budget allocations. Until now it had not been
possible to calculate the cost of a comprehensive package of evidence-based nutrition programming, and
therefore to advocate for adequate funding in the national budget. During Project Year 2, FANTA and the
Central American Institute of Fiscal Studies collaborated with the Ministerio de Finanzas Publicas
(MINFIN) (Ministry of Public Finance) and the MOH to plan and execute a costing study of prevention-
based nutrition programming based on actions described in the Zero Hunger Plan. The costing process
employed the Activity-Based Costing methodology to calculate the costs of nutrition-specific and
nutrition-sensitive interventions provided at the health facility and community levels. Specifically,
FANTA carried out the following activities in Project Year 2.

e Identified and proposed evidence-based nutrition interventions to be included in the national
costing process, taking into consideration MOH guidelines and protocols, as well as the varying
structure of service provision offered by the MOH and NGOs contracted to provide care.

e Developed consensus with the MOH and MINFIN regarding the basic assumptions for developing
the costing model, particularly which health service level to be costed (i.e., non-tertiary care),
sources of data and the methodology for data collection, staffing models to be costed, and intensity
and frequency of services, among others.

e Prepared technical notes and presentations to stakeholders explaining the progress of the nutrition
costing model, including definition of technical and financial assumptions for costing.

e Completed data collection in the prioritized departments of Huehuetenango, Quiche, Alta Verapaz,
and Jutiapa to gather information pertaining to activities, processes, sub-processes, and staff time
dedicated to conducting nutrition-related activities.

e Created department- and national-level costing spreadsheets and tables to permit department-level
costing to be considered separately.

e Developed a training manual on the Activity-Based Costing methodology to build the capacity of
government staff to calculate and budget effective nutrition programming in the national budget
(training of staff will take place in Project Year 3).
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Costing results, gap analysis, and formulation of the draft report will be submitted for review and
consultation with MINFIN and the MOH during Project Year 3.

Objective 2: Strengthen collaboration between the agriculture, health, and nutrition sectors to
reduce malnutrition.

To understand the current dietary patterns in the Western Highlands of Guatemala and to identify options
to improve diet quality, FANTA collaborated with INCAP to identify nutrients that are not likely to be
met by the local food supply in order to formulate food-based recommendations or other strategies to
improve nutrient intake. During Project Year 2, FANTA and INCAP collected dietary data on children 6—
23 months of age and PLW, as well as market data on the cost of foods commonly consumed by these
groups in two departments in the Western Highlands. The data was analyzed using Optifood software to
identify the lowest-cost combination of local foods that meet or come as close as possible to meeting
nutrient needs of specific target groups. Specific FANTA activities include the following:

e Planned data collection around dietary practices and intake using Optifood as a tool, which
entailed:

o Collection of dietary data of children 6-23 months of age and PLW, including sociodemographic
and anthropometric information, and a market study.

o Adapting the Optifood program to the Guatemala situation, based on national food composition
tables.

o Overseeing data entry, cleaning, and management.

o Carrying out the analysis of data using Optifood and generating food-based recommendations for
key target groups.

e Presented Optifood results and key findings during a national technical workshop with key
stakeholders from the Government of Guatemala, USAID partners, and academia, and during two
meetings in Quiche and Huehuetenango with local USAID partners and department-level
governmental staff from the MOH, Secretario de Seguridad Alimentaria y Nutricional (SESAN)
(Secretariat of Food and Nutrition Security), and the Ministry of Agriculture, Livestock, and Food.

e Discussed Optifood advances, results, and implications of findings on future programming during
multiple meetings held with USAID staff in Guatemala and Washington, DC.

e Presented Optifood results to potential private sector partners in Guatemala, including Alimentos
SA, which produces fortified-blended flours. Alimentos SA expressed interest in tailoring some of
its products to address gaps in micronutrients as identified by the Optifood analysis. Further work
is under way to extend this into a collaboration to field-test some complementary food products
being developed by the private sector.

e Presented a poster on the Optifood results for the Nutrition Global Learning and Evidence
Exchange (N-GLEE) Guatemala Meeting, which fostered linkages between the agriculture and
nutrition sectors.

e Prepared an executive report on the Optifood findings, which has been reviewed and adjusted to a
summary report. Presently the summary report is in its final review and approval process to be
submitted to USAID in Project Year 3.

e Prepared a comprehensive description of the Optifood methodology and dataset (“Description of
data collection methods for inputs to Optifood Study”), which will be publically available through
USAID, along with datasets in Excel, STATA, SAS, and SPSS.

e Developed a brief in Spanish describing the Optifood program and how it can be used to support
optimal nutrient intake, and disseminated this brief to partners in Guatemala.
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e In close coordination with the Alliance for Nutrition, a series of meetings were held with the
private sector and INCAP to share results of Optifood, highlighting identified “problem
micronutrients” and exploring possibilities for strengthening private-public partnerships to double-
fortify sugar with vitamin A and iron.

e Provided technical input to NutriSalud, INCAP, and the London School of Hygiene and Tropical
Medicine to conduct household trials of Optifood food-based recommendations for children 611
months of age to address the feasibility and acceptability of implementing the recommendations.

Objective 3: Provide TA to improve maternal, infant, and young child health and nutrition within
the context of the Zero Hunger Plan.

To improve nutrition outcomes through the implementation of the Zero Hunger Plan, in Project Year 2,
FANTA engaged in activities to build national nutrition capacity and the skills of health and nutrition
personnel working in the priority areas of the Western Highlands. FANTA provided TA to national
working groups and worked in close collaboration with INCAP and NutriSalud on courses to build the
skills of government workers to provide nutrition services during the 1,000 days from conception to a
child’s second birthday and to strengthen food security interventions under the Zero Hunger Plan. In
addition, SESAN requested support to train its municipal and department delegates to more effectively
implement the Zero Hunger Plan, the SINASAN Law (on the national system for food and nutritional
security), and the Food and Nutrition Security Policy. The online training course that was developed
strengthens the long-term institutional capacity of SESAN to coordinate a broad range of food security
interventions being implemented by the public and private sectors, CSOs, international aid agencies, and
other stakeholders. FANTA’s achievements in Project Year 2 include:

e Participation in the National Breastfeeding Working Group (a sub-group under SESAN), where
FANTA provided technical input to the design of formative research to determine the key practices
of traditional birth attendants in supporting EBF. Additionally, FANTA contributed to the
development of a draft national strategy for promoting EBF through the training of traditional birth
attendants.

e Development of a nutrition e-learning course for frontline health workers in collaboration with
INCAP and NutriSalud. The course will strengthen the skills of health workers (especially
auxiliary nurses) to promote the ENA to improve the health and nutrition of pregnant women and
children under 2. This activity included:

o A needs assessment surveying 23 auxiliary nurses and 5 home educators to assess their nutrition
knowledge, skills, and Internet capacity to inform the course design and instructional plan.

o Coordination and organization of follow-up meetings with stakeholders to review the design
process of the course and the layout of the materials online and to reach consensus on, review,
and update the technical content of the final versions of the following seven technical modules:
ENA; nutrition during pregnancy; EBF; complementary feeding; feeding the sick child; water,
hygiene, and sanitation; and growth monitoring and promotion.

e To design an online course for SESAN delegates, FANTA conducted an online survey of 161
SESAN staff to determine their technical capacity in nutrition, training needs, and availability to
participate in the course. The SESAN course was designed to address priority issues as per the
needs assessment and as per SESAN’s mandate to coordinate the implementation of food security
interventions along the following two guiding objectives: increase the knowledge and skills of
SESAN’s delegates at the department and municipal levels regarding the strategies of the Zero
Hunger Plan, emphasizing the 1,000-day window of opportunity and the ENA supported in the
Zero Hunger Plan; and strengthen delegates’ skills for understanding local food security needs and
use of the SESAN “toolbox” to facilitate the planning and implementation of Zero Hunger Plan
interventions.
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Haiti

In Project Year 2, FANTA provided support to USAID/Haiti and to the Government of Haiti on
integrating NACS into HIV programming, nutrition advocacy, and strengthening nutrition services
targeting vulnerable populations. Specific objectives and achievements for Project Year 2 include the
following.

Objective 1: Promote the integration of NACS into HIV programming in Haiti.

FANTA previously provided TA to USAID/Haiti, PEPFAR Partners, and Ministére de la Santé Publique
et de la Population (MSPP) (Ministry of Public Health and Population) in developing and disseminating
national nutrition guidelines and nutrition counseling materials for PLHIV. During Project Year 1,
training workshops were held for frontline service providers in the use of the guidelines and counseling
materials. During Project Year 2, FANTA collaborated closely with the Strengthening Partnerships,
Results, and Innovations in Nutrition Globally Project (SPRING) to continue providing TA to the MOH
and PEPFAR Partners to promote the integration of NACS into HIV programming in Haiti.
Achievements in integrating NACS include the following.

e FANTA collaborated with SPRING and LIFT to support a USAID workshop for NACS
stakeholders in Haiti with the following objectives: orient stakeholders on the basics of NACS,
share the findings of an assessment that SPRING/Haiti carried out on the extent of NACS
implementation in the country and on the capacity of health facilities and communities to take on
NACS, and hold a dialogue with stakeholders to map ongoing activities related to NACS.
Participants included PEPFAR Partners in Haiti; MSPP; and U.N. agencies, including WFP and
UNICEF. The workshop resulted in the development of a national NACS implementation plan,
which has been approved by MSPP.

o FANTA developed the Provisional NACS Protocol for Facility-Based Service Providers in Haiti,
the Provisional NACS Reference Manual for Facility-Based Service Providers in Haiti, and the
Provisional NACS Training Manual for Facility-Based Service Providers in Haiti. These are the
reference documents that will be used to guide the introduction of NACS services at the six
hospitals where this work was focused. FANTA provided these three documents to USAID/Haiti,
MSPP, and stakeholders for comments. FANTA worked closely with SPRING to harmonize these
reference documents and the IYCF documents developed by SPRING. The NACS reference
documents will be finalized in Project Year 3 per MSPP’s schedule.

e At the request of MSPP, FANTA sponsored a 2-day workshop to orient MSPP’s key departmental
nutrition and communication staff on NACS. The workshop was jointly facilitated by MSPP,
FANTA, LIFT, and SPRING. The purpose of the workshop was to enhance the sustainability of
NACS in Haiti by orienting the departments to NACS and to LIFT’s model of linking NACS
clients to economic strengthening, livelihoods, and food security services, and to begin to integrate
NACS services into health facilities across the 10 departments.

e FANTA continued the process of introducing the nutrition counseling materials for PLHIV
“Bonjan abitid nan manje ak lijyén” or “Good Nutrition and Hygiene Habits” to service providers
at the departmental level. In April 2013, FANTA worked with MSPP to conduct a 2-day training
workshop in the Nord-est department on nutrition and HIV and use of the counseling materials. To
provide TA to PEPFAR Partners wishing to integrate community-based NACS activities into their
PLHIV care programs FANTA conducted training on nutrition counseling of PLHIV to nurses
providing clinical care to PLHIV.
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Objective 2: Increase national support for nutrition in Haiti.

MSPP has long shown interest in strengthening national awareness and capacity for nutrition action, and
FANTA previously initiated discussions with USAID/Haiti and various national and multilateral partners
to carry out a PROFILES workshop in Haiti. Those plans were suspended by the 2010 earthquake, and
events such as the cholera epidemic, food price crises, and national elections further delayed progress in
this area. Recently, however, initiatives to increase the visibility of nutrition problems, and national
support for nutrition actions, were revived. FANTA support was sought again for the implementation of a
strong advocacy program that includes PROFILES.

In Project Year 2, FANTA led a multistakeholder collaborative process to develop PROFILES estimates,
which illustrate the benefits of improved nutrition investment as well as the consequences without
improved investment, over a defined time period, expressed as lives saved and/or improved and economic
productivity gains. This process included facilitating meetings with a core working group, and a
stakeholder meeting followed by a 4-day PROFILES workshop. All PROFILES activities secured the
active engagement of a large group of participants from a broad spectrum of Haitian government agencies
and civil society.

Objective 3: Strengthen nutrition services targeting adults and adolescents vulnerable to
malnutrition.

FANTA'’s production of guidelines and supportive materials for nutrition care and support of PLHIV in
Haiti created interest in MSPP for guidance and materials that address the needs of other vulnerable
groups, particularly for adults and adolescents vulnerable to malnutrition. In Project Year 2, FANTA
initiated discussions with USAID partners and MSPP to develop a plan of action.
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Lesotho

Lesotho is an important member of the PHFS, an initiative spanning six countries in eastern Africa that
supports the agenda for the elimination of mother-to-child transmission of HIV. The implementation of
the Lesotho Operational Plan to Scale Up Exclusive Breastfeeding and Nutrition Services in Maternal,
Newborn, and Child Health is a key component of PHFS activities in Lesotho. The plan outlines targets
for reducing the transmission of HIV from mother to child, as well as promoting optimal infant and
maternal nutrition beyond the infant’s first year of life. The role of FANTA in delivering these goals is to
provide TA on the integration of NACS as part of maternal, newborn, and child health services in three
priority districts: Thaba Tseka, Butha Buthe, and Mohale’s Hoek. The two areas of focus for FANTA’s
work in Lesotho include supporting the MOH to coordinate PHFS activities and providing TA in the
development of training materials, guidelines, and other supporting documents to implement the NACS
approach for pregnant women, infants, and young children. The following is FANTA’s objective and
achievements for Project Year 2.

Objective 1: Improve MCHN outcomes contributing to the elimination of mother-to-child
transmission of HIV.

In Project Year 2, FANTA undertook a number of activities to support the rollout of NACS activities as
part of the PHFS in Lesotho.

e In March 2013, FANTA provided coordination and TA in the planning and implementation of a
PHEFS regional launch meeting held in Pretoria, South Africa. This meeting brought together the six
PHEFS countries and was an opportunity for the country teams to share experiences in implementing
NACS and QI activities and also to plan the launch of PHFS activities in their respective countries.
As part of this meeting, FANTA provided TA to the MOH and partners to outline priority steps in
launching the initiative in Lesotho. The process involved reviewing district-level implementation
plans; realigning the NACS activities to encompass broader maternal, newborn, and child health
services; and identifying a timeline for the implementation of activities in the selected priority
districts.

¢ Building on the regional meeting, FANTA provided follow-on support to the MOH and PHFS
partners by leading several stakeholder meetings to assess progress on activity implementation and
to identify emerging needs, including guidelines, training resources, job aids, and other tools.
Through these meetings a number of priority areas were identified to strengthen coordination of
PHFS implementation, including development of standardized tools and resources, particularly
NACS training materials and guidelines on program approaches for delivering NACS.

e As aresult of the follow-on meetings with the MOH and PHFS partners, a workshop was held in
September 2013 to begin standardizing NACS materials used in maternal, newborn, and child
health facilities (both community and clinic) to ensure a consistent and evidence-informed
application of NACS. The workshop, attended by staff from more than 10 government and
implementing partners, provided an opportunity to review resources from Lesotho (and the region)
related to basic nutrition; the impact of HIV and TB on maternal health; NACS for mothers,
infants, and young children; and M&E. Drafts of these materials were completed at the end of
September and it is anticipated that these will be finalized and piloted in Project Year 3.
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Mozambique

In Project Year 2, FANTA continued working with the Ministério da Saiide (MISAU) (Ministry of
Health) to strengthen food and nutrition program design for services for people living with HIV and other
infectious diseases, as well as services for maternal and child health. Specific objectives and
achievements for Project Year 2 include the following.

Objective 1: Improved food and nutrition program design, implementation, and M&E for PLHIV
and/or TB clients in MISAU care and treatment services supported by USG.

In Project Year 2, FANTA worked on the following activities.

e FANTA supported MISAU to finalize and obtain approval for the Manual for the Treatment and
Rehabilitation of Malnutrition, Volume II (PRN II), covering adolescents and adults 15 years and
older. FANTA also began developing PRN II training materials and job aids and is supporting
MISAU to develop the PRN Il implementation plan. In addition, FANTA assisted MISAU to hold
a 2-day national PRN stakeholders meeting to assess the current status of implementation and
develop work plans for 2013. Finally, FANTA and MISAU developed indicators for the PRN II;
conducted a supervision visit for the Manual for the Treatment and Rehabilitation of Malnutrition,
Volume I (PRN I, which covers children 0—14 years) in Inhambane province; and conducted two
trainings in M&E for the PRN 1.

e The draft performance standards for nutrition services that are part of the National Strategy for
Quality and Humanization were revised with input from the MISAU Direc¢dao Nacional de
Assisténcia Médica (Department of Medical Assistance) and MCHIP/Jhpiego and submitted to the
MISAU Department of Nutrition for review. Once MISAU approves the standards, a pretest will be
scheduled. FANTA had planned to revise MISAU’s supervision checklist for nutrition services and
to develop a user manual in Project Year 2. However, MISAU decided that a revision was not
necessary; the performance standards will serve the purpose of a supervision tool. Also during
Project Year 2, FANTA conducted Phase 2 of the QI/PRN activity with the CHASS-Niassa project,
focusing the QI methods and data analysis on PRN services (Phase 1 focused on nutrition services
in general). FANTA also assisted the Direc¢do Provincial da Saude (DPS) (Provincial Health
Directorate) Niassa to deliver a poster presentation and an oral presentation on the quality
assurance/QI activities carried out by DPS Niassa during the national QI meeting in November
2012.

e FANTA revised and submitted to MISAU updated training materials on nutrition care for PLHIV
and facilitated a training for a PEPFAR-funded OVC project in Gaza province run by the South
African mining company TEBA and the International Organization for Migration (IOM). FANTA
also participated in the home-based care working group to review the nutrition content of a home-
based volunteer integrated training plan. The materials were finalized in July 2013 and are awaiting
MISAU approval.

e Prior to Project Year 2, FANTA conducted a survey to inform prioritization of nutrition counseling
messages for PLHIV and/or TB clients. In Project Year 2, FANTA analyzed the data, wrote the
survey report, facilitated a workshop with MISAU and partner staff to present the results, finalized
the list of prioritized messages, and began the process of hiring a creative firm to develop the
communication materials. The materials will be developed and finalized in Project Year 3.

e With the launch of the PHFS in Project Year 2, FANTA supported the establishment of the MISAU
steering committee; attended the launch meeting in Pretoria, South Africa, with 11 other delegates
from Mozambique and developed the country presentation for MISAU to deliver; developed the
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operational plan with input from key stakeholders and submitted the plan to the Minister of Health;
developed other briefing and technical materials; planned for the provincial launches; led meetings
with QI and PEPFAR clinical and community partners; and began organizing southern Africa’s
regional PHFS meeting to be held in October 2013 in Maputo.

e During Project Year 2, MISAU created the Plan to Accelerate HIV Prevention, Care, and
Treatment Services from 2013 to 2015 (the Acceleration Plan) to guide the country in achieving its
national targets to reduce HIV transmission rates and increase the use of HIV care and treatment
services. FANTA participated in the care and treatment working group and assisted MISAU to
review and improve the nutrition content of the plan.

Objective 2: Improved MCHN program design, implementation, and M&E in MISAU health
services and community-based programs supported by USG.

In Project Year 2, FANTA worked on the following activities.

e FANTA worked with MISAU and other ministries and technical partners to finalize the national
IYCF policy. The technical content of the policy is finalized, and MISAU is preparing for the
official approval process.

e FANTA began the process of incorporating the 2010 WHO guidelines on HIV and Infant Feeding
into the Baby-Friendly Hospital Initiative training materials. However, MISAU decided to wait for
the revisions of the materials that are happening at a global level through UNICEF and then assess
if further adaptations are needed. Plans for supervision visits to the Gaza provincial hospital and
trainings in the Maputo hospital were planned but then postponed by MISAU throughout the year.
FANTA participated in the MISAU working group in which there was a call for a renewed focus
on the Baby-Friendly Hospital Initiative to address the delays.

e The MISAU Department of Nutrition finalized IYCF counseling materials in Project Year 2 and
began to develop an orientation guide that included the establishment, support, and monitoring of
IYCEF support groups. FANTA had planned to support the implementation of these materials in
Project Year 2; however, little progress has been made with the implementation of the materials,
given the lack of MISAU personnel to lead the process. The counseling package may become a
higher priority if MISAU staff members can be identified to lead the process and a community
nutrition working group can be established. FANTA will continue assisting with this activity in
Project Year 3.

e FANTA reviewed the nutrition content of the community involvement package of the integrated
training for reproductive/maternal, neonatal, infant, and adolescent health and submitted
recommended changes to MISAU. In Project Year 3, FANTA will continue to review the nutrition
content of MCHN training materials and manuals as requested by MISAU.

FTF objective: Increased MISAU capacity to develop, strengthen, and implement nutrition-
oriented policies, programs, and institutional reforms to support the Plano de Ac¢cao Multissectorial
Para a Reducdo da Desnutricdo Cronica em Mocambique (Multisectoral Action Plan to Reduce
Chronic Undernutrition in Mozambique).

During Project Year 2, FANTA began activities associated with FTF. Specific achievements for Project
Year 2 under this objective include the following.

e FANTA supported MISAU to develop a detailed concept note for the national strategy on SBCC to
reduce undernutrition, formed a multisectoral task force to oversee the strategy development, and
began the process of reviewing existing strategies and communication materials that will guide the
development of the strategy in the next project year.

IR 2 Countries: Mozambique 48



Food and Nutrition Technical Assistance Il Project (FANTA) Annual Report for Project Year 2

e FANTA participated in a 3-day Nutrition Global Learning Exchange and Evidence meeting in
Uganda on strengthened and sustainable linkages among agriculture, economic growth, and
nutrition. FANTA also participated in a 2-day regional FTF meeting focused on agriculture, the
private sector, resilience, policy, and M&E held in Maputo.
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Namibia

Since 2008, FANTA has provided TA to the Ministry of Health and Social Services (MOHSS) Food and
Nutrition Sub-Division to integrate nutrition into HIV services, including development of job aids,
training materials, national guidelines, training and mentoring of health managers and providers, and
training of community-based health care providers. In Project Year 2, FANTA worked with the
Government of the Republic of Namibia and PEPFAR/Namibia to strengthen national capacity to
integrate NACS into prevention, care, and treatment of infectious and noncommunicable diseases; support
scale-up of NACS and strengthen links between facility- and community-based services; and integrate
nutrition into maternal and child health programming. Specific objectives and achievements for Project
Year 2 include the following.

Objective 1: Strengthen national capacity to prevent and treat malnutrition in people with
infectious and noncommunicable diseases.

In Project Year 2, FANTA:
e Provided TA to the MOHSS to draft a policy brief on nutrition surveillance based on the results of
the 2012 WHO-led Landscape Analysis report.

e Assisted the MOHSS and International Training and Education Center on HIV/AIDS (I-
TECH)/Namibia in revising the 2007 Nutrition Management for People Living with HIV/AIDS: A
Resource Guidelines for Clinical Health Workers (national nutrition and HIV training curriculum).

e Provided a technical update of the MOHSS NACS training curriculum.
e Supported an MOHSS workshop to disseminate the results of the November 2012 NACS review.

e Worked with the MOHSS, PEPFAR/Namibia, and the U.S. Centers for Disease Control and
Prevention (CDC)/Namibia to integrate nutrition indicators into the national HIV M&E
information system.

Objective 2: Provide technical assistance to support NACS scale-up.

In 2012, FANTA designed and participated in a national review of the quality of implementation of
NACS services in preparation for a QI process to inform scale-up. Specifically, FANTA:

e Developed a protocol and data collection tools for an assessment of the quality of NACS
implementation in six districts and participated with the MOHSS; I-TECH; the Global Fund to
Fight AIDS, Tuberculosis and Malaria (the Global Fund); and CDC in conducting the assessment.

e Worked with the MOHSS to plan a QI process to improve NACS implementation and inform
nationwide scale-up of NACS interventions.

e With the MOHSS, I-TECH, and the Global Fund, co-facilitated training of 162 health care
providers in NACS and, with the MOHSS, made regular mentoring and supervision visits to
14 facility-based providers trained in NACS.

e Provided MUAC tapes to the MOHSS for facility-based health care providers trained in NACS.

e Worked with the MOHSS and I-TECH/Namibia to harmonize existing algorithms for management
of malnutrition with current global recommendations and worked with the MOHSS, the Global
Fund, and I-TECH to revise and print NACS job aids.

e With [-TECH and the Global Fund, assisted the MOHSS in revising NACS monthly reporting
forms.
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Objective 3: Provide technical assistance to strengthen links between facility-based NACS and
community services.

In Project Year 2, FANTA:

e With the MOHSS, I-TECH, and the Global Fund, trained and mentored 101 community-based
health care providers (CBHCPs) in NACS to strengthen community demand for NACS, NACS
knowledge, and clinic-community referral and linkages for improved nutrition.

e Worked with the MOHSS to develop a tool for mentoring and supervising CBHCPs trained in
nutrition screening and counseling.

e Worked with the MOHSS and I-TECH to update a 2010 NACS training curriculum for CBHCPs
and worked with the MOHSS to integrate NACS into the national pilot training curriculum for
health extension workers.

e Supported LIFT in identifying and contacting stakeholders to establish a referral system to link
NACS clients with community-based economic strengthening, livelihoods, and food security
support.

Objective 4: Provide technical assistance to integrate nutrition into maternal and child health
programming.
In Project Year 2, FANTA:

e With the MOHSS and UNICEF, supported and co-facilitated training of 94 trainers of CBHCPs in
IYCF for HIV-positive women.

e Supported and co-facilitated the rollout of IYCF training to 39 facility-based health care providers.
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Tanzania

In Project Year 2, FANTA worked with the Government of Tanzania and USG under the PEPFAR
Partnership Framework to strengthen policy and roll out NACS in health facilities to prevent and treat
malnutrition in PLHIV, clients with TB and noncommunicable diseases, pregnant and postpartum
women, and children. NACS has now been integrated into more than 100 health facilities in 14 regions in
Tanzania. FANTA also helped develop NACS materials for community care providers, supported
linkages between nutrition and agriculture, and strengthened the postnatal continuum of PMTCT care to
reduce mother-to-child transmission of HIV and mortality among HIV-positive mothers and HIV-exposed
children. Specific objectives and achievements for Project Year 2 include the following.

Objective 1: Strengthen national capacity to implement NACS to prevent and treat malnutrition in
people with infectious and noncommunicable diseases.

FANTA continued to provide TA to the Ministry of Health and Social Welfare, Department of Social
Welfare, Tanzania Commission for HIV/AIDS, National AIDS Control Programme, and the Tanzania
Food and Nutrition Centre (TFNC) to roll out NACS interventions in health facilities. Specifically,
FANTA:

e Worked with TFNC to update a package of NACS training and reference materials and job aids for
facility-based providers, health care facilities, and PEPFAR IP managers of antiretroviral therapy
and PMTCT programs.

e With TFNC, funded and co-facilitated training of health care providers in NACS with leveraged
support from PEPFAR IPs.

e Worked with TFNC and IP NACS focal persons to coach and mentor health care providers trained
in NACS to improve their nutrition assessment and counseling skills.

Objective 2: Integrate NACS at the community level and strengthen clinic-community linkages and
referrals for nutrition care.

In Project Year 2, FANTA:

e Worked with COUNSENUTH to finalize NACS materials for community care providers in
collaboration with Pamoja Tuwalee (Together We Care for Children), the USAID consortium for
care of the most vulnerable children.

e Provided TA to strengthen bidirectional referrals and linkages between facility-based NACS and
community support services to improve or maintain nutritional status.

Objective 3: Strengthen the postnatal continuum of PMTCT care under the PHFS.

In Project Year 2, FANTA:

e In partnership with WHO and the Ministry of Health and Social Welfare’s Reproductive and Child
Health Section, provided TA to PEPFAR/Tanzania IPs to operationalize the 2010 WHO guidelines
on infant feeding in the context of HIV in selected districts to demonstrate that postnatal HIV
interventions (including preventive and therapeutic antiretroviral drugs and promotion of optimal
infant feeding from 6 to 18 months) can reduce maternal and child mortality.

e Provided TA to Tanzania PHFS partners to apply the community NACS tools developed with
COUNSENUTH to improve IYCF practices (such as breastfeeding exclusively for the first 6
months of life and beginning complementary feeding at 6 months).
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e Facilitated application of the MEASURE Evaluation framework for the PHFS evaluation in the
selected sites.

e Supported the participation of representatives of the Tanzania Ministry of Health and Social
Welfare at the launch of the PHFS in Pretoria, South Africa.

Objective 4: Support linkages between nutrition and agriculture.

Tanzania is a focus country for FTF and, in Project Year 2, FANTA provided the following TA as
requested by USAID/Tanzania.

e FANTA provided TA to the Government of Tanzania to host the East and Southern Africa
Comprehensive Africa Agricultural Development Programme (CAADP) Nutrition Workshop in
February 2013 in Dar es Salaam. During this workshop, delegations from 14 countries reviewed
progress on their CAADP Compacts and Investment Plans and action needed to strengthen the food
security and nutrition elements of those plans.

e FANTA worked with a national consultant based in Dar es Salaam to identify elements of the
national Food and Nutrition Policy that need aligning with the National Nutrition Strategy, present
key findings from the policy analysis, and obtain consensus from stakeholders on needed changes.
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Uganda

In Project Year 2, FANTA focused on strengthening the capacity of the government, NGOs, and U.N.

agencies to improve the quality of nutrition services in Uganda, from prevention to management of
malnutrition. Specifically, FANTA contributed to the rollout of the Uganda Nutrition Action Plan

(UNAP) through supporting advocacy and policy development; strengthening leadership and technical
capacity to deliver nutrition services; and improving nutrition coordination, knowledge generation, and

information sharing. To accomplish this, FANTA collaborated with key government sectors (health,
agriculture, the Office of the Prime Minister [OPM], and social development), USAID and partner

organizations, U.N. agencies, and international and local NGOs. Specific objectives and achievements for

Project Year 2 include the following.
Objective 1: Increase awareness and commitment to address malnutrition.

FANTA contributed to the rollout of UNAP’s Objective 5, which focuses on creating awareness of
nutrition and increasing commitment to nutrition programs, by supporting advocacy efforts of
government agencies and partners. In Project Year 2, FANTA:

e In support of OPM, led the development of the Uganda Nutrition Advocacy Strategy and Plan that

targets key policymakers, civil society, and the media. FANTA facilitated a consultative process

through meetings and workshops with key stakeholders, including OPM, REACH, UNICEF,
SPRING, WFP, and others, to develop the coordinated strategy.

Began work to update PROFILES using the 2011 Uganda Demographic and Health Survey in
order to revise a package of nutrition advocacy materials. These revised materials are in draft form
and will be finalized in Project Year 3.

Coordinated a desk review of nutrition SBCC documents in Uganda to inform development of a
broader communication strategy to be developed by other partners in country.

Provided TA in training 30 youths from CSOs in nutrition advocacy using the FANTA-developed
Uganda Nutrition Advocacy Training Manual. The training was conducted in collaboration with

the Uganda Civil Society Coalition on Scaling Up Nutrition.

Objective 2: Strengthen leadership capacity to deliver integrated nutrition services, from
prevention to management of malnutrition.

To help sectors fulfill their role in implementation of the UNAP, FANTA strengthened the nutrition

leadership and technical capacity of the MOH; the Ministry of Agriculture, Animal Industry and Fisheries

(MAALIF); the Ministry of Gender, Labor, and Social Development (MGLSD); OPM; USAID IPs;

district-level leaders; and the Uganda Action for Nutrition Society through development of tools and

materials, training and mentorship, and conducting assessments. In Project Year 2, FANTA achieved the

following.

e FANTA initiated the Uganda Nutrition Fellowship program, placing eight Fellows with host

organizations, including ministries, hospitals, and NGOs/CSOs, where they have been gaining on-
the-job experience. The program will continue into Project Year 3, with Fellows participating in
quarterly retreats and professional development training, carrying out a project relevant to their
placement, and completing the Fellowship in June 2014.

e To help districts prepare for the rollout of the UNAP, FANTA developed a UNAP orientation
guide for District Nutrition Coordination Committees that explains roles, responsibilities, and
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coordination and reporting mechanisms for the UNAP and co-facilitated orientation of the
committees in 10 districts supported by USAID IPs SPRING and Community Connector.

e FANTA provided technical and financial support to the MOH to review and update the national
NACS training package for health facility providers. FANTA will support the finalization, printing,
and implementation of the training package in Project Year 3.

e FANTA collaborated with the MOH to validate the updated NACS health facility training package
in four 6-day training of trainers targeting IPs, the private sector, and government-owned health
facilities. In total, 100 trainers participated in this exercise.

e To manage and distribute RUTF as part of NACS services, health facilities must meet certain
requirements in terms of human resource capacity; availability of nutrition materials, supplies, and
equipment; supply planning and management; and storage capacity. To help USAID and partners
determine health facility readiness to receive RUTF, FANTA:

o Developed a simple, rapid assessment checklist tool to measure capacity in these key service
areas, assisting partners in determining how to allocate RUTF and capacity building resources.

o Conducted a NACS RUTF-readiness rapid assessment in 31 health facilities in collaboration
with USAID IPs Baylor-Uganda, Joint Clinical Research Centre, and Northern Uganda Health
Integration to Enhance Services.

¢ In support of the MOH, FANTA conducted a health systems assessment of IMAM and NACS
services. Data were collected at the national level and in nine districts and have been analyzed. A
draft report will be finalized after a validation workshop in Project Year 3.

e FANTA provided technical guidance to the MOH to update the nutrition indicators included in the
Health Management Information System. Nutrition indicators have been integrated into the
existing MOH registers for antenatal care, postnatal care, early infant diagnosis, outpatient
department, maternity, child, antiretroviral therapy, TB, inpatient department, outpatient
therapeutic care, and the user reference manual.

e Provided TA to MAAIF, MGLSD, and the Uganda Action for Nutrition Society to strengthen and
integrate nutrition across sectors. Specifically, FANTA supported the development of an annual
nutrition work plan, the integration of nutrition into the National Handbook for Community
Development Officers, a stakeholders workshop for the development of guides for nutrition-related
community mobilization, and the development of the society’s first strategic plan.

Objective 3: Strengthen coordination, knowledge generation, and information sharing.

To improve the quality of nutrition services, it is important for partners to have opportunities to share
lessons learned and learn about new research or information that is relevant to nutrition. To support such
partner learning, FANTA conducted research, disseminated information, and coordinated opportunities
for USAID nutrition partners to share experiences. In Project Year 2, FANTA:

e Conducted mapping of USAID nutrition IPs to support USAID/Uganda to develop geographic
information system maps of USAID nutrition partners in Uganda.

e Presented at the Africa Nutrition Congress in South Africa in October 2012 on “Capacity of
Nutrition Workers to Operationalize the Uganda Nutrition Action Plan.”

e Conducted qualitative research on agriculture and nutrition. FANTA submitted a draft of a report
entitled “We Are Many Using the Same Land: Perceived Challenges to Smallholder Agriculture
and Implications for Household Food Security and Nutrition in the North and Southwest Regions
of Uganda” to USAID/Uganda in Project Year 2. FANTA expects to finalize this report in Project
Year 3.
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e Convened three information-sharing sessions for USAID nutrition partners with the following
themes:

o Integration of USAID support for improved nutrition programming in Uganda: successes,
challenges, and opportunities

o Scaling up nutrition programming in Uganda
o Effectiveness of collaboration between projects and government structures in behavior change
communication interventions: lessons from the SCORE project

Objective 4: Provide leadership and coordination to the national Partnership for HIV-Free
Survival activity.

The PHFS is a multi-country initiative that promotes effective implementation of the WHO guidelines on
PMTCT to improve HIV-free survival and health of infants and HIV-positive mothers. Uganda began
implementing the PHFS in 22 health facilities in 6 districts soon after the March 2013 PHFS launch in
Pretoria, South Africa. As a national-level PHFS partner, FANTA has provided ongoing technical support
to the MOH and IPs, including participating in monthly cross-country experience-sharing meetings,
providing support for program learning, supporting the PHFS launch, and contributing to regular
reporting. In Project Year 2, FANTA:

e Supported the MOH in developing and managing PHFS coordination sessions for IPs. During these
sessions, partners adapted in-country work plans and indicators, developed terms of reference, and
provided information for tracking PHFS implementation. Ten sessions have been held, including
field visits.

e Supported the first in-country PHFS learning session workshop in Kampala in June 2013, in
collaboration with partners. At the learning session, IP teams shared service delivery modifications
to improve QI focus areas, and national partners helped teams develop action plans for other QI
focus areas and strengthened capacity in problem analysis. A total of 68 health providers
participated in the 3-day learning session.

e Supported the planning and documentation of the August 2013 in-country launch of the PHFS in
Namutumba district on August 9, 2013, as part of World Breastfeeding Week. FANTA developed
the first draft of the launch report, which will be finalized with partner input in Project Year 3.
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Vietham

Since 2008, FANTA has supported the integration of nutrition into HIV services in collaboration with the
National Institute of Nutrition (NIN) in Vietnam. In Project Year 2, FANTA worked with NIN and
PEPFAR/Vietnam to integrate nutrition into health care services, providing TA to NIN to disseminate the
National Guidelines for Nutrition Care and Support of PLHIV, finalize national nutrition and HIV
training materials, and plan a nutrition and HIV and IMAM pilot in Dik Lak Province in the Central
Highlands. The following are specific objectives and achievements for Project Year 2.

Objective 1: Continue to support NIN to coordinate integration of nutrition into HIV services to
reduce malnutrition and optimize treatment outcomes.

In Project Year 2, FANTA:

e Supported NIN in the dissemination of the National Guidelines for Nutrition Care and Support of
PLHIV to national and provincial health managers.

e Provided TA to finalize data analysis from a 2012 assessment of the nutritional status of adults
living with HIV at one outpatient clinic.

e Provided TA to finalize, pretest, and revise the national nutrition and HIV training manual.

e Provided TA to NIN to train provincial trainers in nutrition and HIV in the nine PEPFAR-
supported provinces and Pak Lak.

e Provided TA to NIN to plan nutrition and HIV training for district and health facility staff in the
same provinces.

e Advocated with NIN and the Vietnam Administration of HIV/AIDS Control to include nutrition
indicators in the HIV health management information system.

Objective 2: Pilot the integration of IMAM for malnourished children under 5 years of age in three
communes in Krong Bong District and pilot NACS for malnourished PLHIV in Buén Ma Thugt
District in Pik Lik Province.

To strengthen the capacity of district health care providers to deliver high-quality nutrition services,
including prescription of SFPs, FANTA:

e Worked with USAID/Vietnam, NIN, the Vietnam Administration of HIV/AIDS Control, and
provincial and district health authorities to develop a proposal for piloting NACS in Bak Lak
Province.

e Worked with NIN and UNICEF to calculate quantities of SFPs, anthropometric equipment, and
other supplies to roll out IMAM in three communes in Krong Bong District and to roll out nutrition
for PLHIV in two district hospitals in Dak Lak Province.
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Other Countries

FANTA also completed work in the following countries in Project Year 2.

Malawi

In response to a request from the Nutrition Unit of the MOH and USAID/Malawi, in 2011, FANTA
implemented a rapid review of the status of nutrition programming in the context of HIV in Malawi. A
key outcome of this review was the identification of strengths, challenges, and opportunities in Malawi’s
nutrition care, support, and treatment services based on the following themes: design and implementation,
comprehensiveness, coverage, integration, M&E, QI, and sustainability. A subsequent visit conducted by
FANTA in March 2013 highlighted a number of priority areas for potential FANTA involvement.
Discussions with the Mission led to the decision to open a FANTA office in Malawi. In Project Year 2, an
outline of a plan of action was developed and a FANTA/Malawi project manager was recruited. In Project
Year 3, FANTA/Malawi will build on conclusions and recommendations made as a result of the two
visits and consultation with various stakeholders.

Zambia

In mid-2013, USAID/Zambia asked FANTA, LIFT, and ASSIST to work with the USAID-funded Thrive
project and PCl/Zambia to support a district-led NACS pilot to provide proof of the NACS concept to
inform scale-up to other provinces. These NACS Acceleration Partners will work with the MOH; the
Ministry of Community Development, Mother and Child Health; the National Food and Nutrition
Commission; and provincial and district health officials, managers, and providers to integrate NACS into
34 health facilities in Kitwe District over the next 2 years. In Project Year 2, FANTA supported and co-
facilitated training of 52 health care providers in NACS and visited sites identified for NACS integration
to mentor trained staff. FANTA also participated in a national Nutrition Technical Working Group,
provided TA to the MOH to reprogram Global Fund resources to include nutrition in HIV services,
drafted a community NACS training manual for community volunteers, worked with the MOH to update
the 2009 national Nutrition Guidelines for Care and Support of PLHIV and a counselling flipchart and
wall charts on nutrition for PLHIV, and supported printing of limited copies of these materials.
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Annex 1. Performance Management Plan for Project Year 2

FANTA’s Performance Management Plan (PMP) contains indicators that measure achievement against
the project’s objectives, as well as indicator definitions, type, source, and data collection methodologies.
The PMP indicators measure the project’s immediate outputs, such as number of people trained and
number of policies/programs/systems being strengthened. The PMP also includes outcome indicators to
measure advancement of research findings and the degree to which nutrition is integrated into national
policies.

To track research activities under IR 1, each distinct research effort is assessed annually for its progress in
terms of the “Pathway from Research to Field Implementation and Use,” a GH scale that assesses the
extent to which research findings become widely adopted by programs and policies. In Project Year 2,
FANTA developed the methodology for impact stories, which will document examples of FANTA
research that has affected global normative standards and how FANTA tools and TA have helped
strengthen food security and nutrition programs and policies.

Country activities under IR 2 are measured with scales that assess the level of progress being made in
terms of integrating nutrition into national HIV policies and programs (see Figure A1l.1 for explanation of
phases), improving MCHN policies/advocacy/systems/capacities (see Figure A1.2 for explanation of
phases), and measuring integration of CMAM into national health systems (see Figure A1.3 for
explanation of phases, which was developed during Project Year 2).
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PERFORMANCE
INDICATORS
BY RESULTS

DEFINITION, TYPE, UNIT OF ANALYSIS

DATA COLLECTION
METHOD AND
SOURCE

TARGETS
PROJECT YEAR 2
OCTOBER 1, 2012-SEPTEMBER 30, 2013

PROJECT OBJECTIVE: Food security and health policies, programs, and systems for improved nutrition strengthened

Annual Report for Project Year 2

ACHIEVEMENTS
PROJECT YEAR 2
OCTOBER 1, 2012-SEPTEMBER 30, 2013

1 Number of assisted This indicator is a summary compilation of the In an annual The assisted countries and their anticipated HIV - Project Year 2 Achievements: 1 country
countries that have | following IR 2 indicators: participatory process, | milestones reached by the end of Project Year 2 Ghana - Phase 2 to Phase 3
advanced at least FANTA staff assesses | are:
one phase in the e Integration of nutrition into HIV response (see | the integration . - MCHN - Project Year 2 Achievements: 2 countries
. . . . . HIV — Project Year 2 Targets: 5 countries
integration of Figure A1.1 for phases and milestones) milestones and Céte d'lvoire — Phase 2 to Phase 3; Ethiopia - Guatemala - Phase 1 to Phase 2 (for advocacy)
nutrition approaches . Strengtheng MCH'I\! polluesF,.advoZa:\;,f cz;r:esff:adclagd X Phase 3 (no change); Ghana - Phase 2 to Phase 3; Uganda — Phase 2 to Phase 3 (for capacity strengthening)
systems, and capacities (see Figure Al.2 for P v Haiti — Phase 1 to Phase 2; Mozambique - Phase 2 . .
phases) each country. X L. . CMAM - Project Year 2 Achievements: 1 country
. ‘ . ional health (no change); Namibia — Phase 2 to Phase 3; Ghana — Phase 1 to Phase 2
* Integration o _CMAM into national healt Tanzania — Phase 2 to Phase 3; Vietnam - Phase 1
systems (see Figure A1.3 for phas.es).. FANT.A (no change)
developed phases for the CMAM indicator in
Project Year 2.
MCHN — Project Year 2 Targets: 2 countries**
Guatemala — Phase 1 to Phase 2 (for advocacy);
Uganda — Phase 1 to Phase 2 (for systems
strengthening) and Phase 2 to Phase 3 (for
capacity strengthening)
CMAM - Targets were not set for Project Year 2
because phases were being developed.
2 Impact stories Evidence in the form of qualitative impact stories of | During annual work Project Year 2 Targets: 1 impact story Project Year 2 Achievements: 0

produced about
nutrition
policies/programs/
systems being
strengthened by
FANTA

selected nutrition policies/programs/systems that
have been strengthened through FANTA assistance.

FANTA "impact stories" are more rigorous and have a
more widespread audience than the traditional
success story. FANTA impact stories follow a defined
protocol to ensure stories are objective and are fully
supported by data. Impact stories may look
retrospectively at the project’s actions/interventions
and how these actions inform future activities at
FANTA.

plan activities, the
FANTA Sr. M&E
Advisor along with
the Senior
Management Team
will meet to identify
potential impact
stories and assign
responsibility for
researching and
writing the stories.

Write-up of 1 impact story is in progress and will be
completed in early Project Year 3.

CROSS-CUTTING GENDER INTEGRATION

3

Average gender
integration score
across all FANTATA
activities

FANTA developed a methodology for the gender
integration score in Project Year 2.

FANTA will start measuring gender integration in
Project Year 2, with targets TBD.

Methodology has been developed and the indicator will be
implemented in Project Year 3.

Annex 1. Performance Management Plan for Project Year 2
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PERFORMANCE
INDICATORS
BY RESULTS

DEFINITION, TYPE, UNIT OF ANALYSIS

DATA COLLECTION

METHOD AND
SOURCE

TARGETS
PROJECT YEAR 2

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Annual Report for Project Year 2

ACHIEVEMENTS
PROJECT YEAR 2
OCTOBER 1, 2012-SEPTEMBER 30, 2013

INTERMEDIATE RESULT 1: Global evidence and capacity for food security and health policies, programs, and systems for improved nutrition strengthened

4 (IR1.1)
Impact stories
produced about
FANTA research
being used/applied

This is a specific type of impact story described in
indicator #2. These stories detail the impact of
FANTA research findings.

FANTA developed a standard template, process, and
quality criteria for impact stories during Project Year
2.

Project Year 2 Targets: 1 impact story

Project Year 2 Achievements: 0
Write-up of 1 impact story is in progress and will be
completed in early Project Year 3.

5  (R1.1)
Number of research
publications
produced

List of research publications issued

“Research publications” includes:
e Peer reviewed publications
e Research-related publications (research
reports, occasional papers, technical briefs,
articles) that are published by FANTA and
disseminated via the website

Routine project
records of research
publications

Project Year 2 Target: 1 research publication

Project Year 2 Achievements: 12 research publications

1. A process evaluation of the Tubaramure Program for
Preventing Malnutrition in Children Under 2 Approach
(PM2A) in Burundi

2. A process evaluation of the PROCOMIDA Program for
Preventing Malnutrition in Children Under 2 Approach
(PM2A) in Guatemala

3. Strengthening and evaluating the PM2A in Guatemala:
Report of the enrollment survey

4. FAFSA-2 full report

5. FAFSA-2 abridged report

6. Designing appropriate complementary feeding
interventions: tools for programmatic action

7. Madagascar FSCF

8. Malawi FSCF

9. Burundi FSCF

10. FSCF (procurement-sensitive)

11. FSCF (procurement-sensitive)

12. Ethiopia Urban Garden Program review

Annex 1. Performance Management Plan for Project Year 2
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DATA COLLECTION
METHOD AND

TARGETS
PROJECT YEAR 2

Annual Report for Project Year 2

ACHIEVEMENTS
PROJECT YEAR 2

BY RESULTS

(IR 1.1) Number of
research activities
that have advanced
at least one stage on
the Pathway from
Research to Field
Implementation and
Use

DEFINITION, TYPE, UNIT OF ANALYSIS

A research activity is defined as an activity in which a
defined methodology or protocol is followed to
systematically collect and/or analyze information to
advance knowledge, the results and/or
recommendations of which are generally made
available to the public, or a specific target audience
via a presentation, technical report, peer review
article, or other dissemination vehicle.

Status of each of FANTA's current research activities
on the Pathway from Research to Field
Implementation and Use. The Pathway is adapted
from USAID/GH’s Health-Related Research and
Development Activities at USAID- Report to Congress,
May 2006.

FANTA’s proposed adapted version of the Pathway
contains six stages:

1) Problem identification (strategic planning,
problem identification, and priority setting)

2) Design and development (review of evidence and
formulation of program theory; applied research and
testing to create tools, approaches, and
interventions)

3) Releasing documentation (packaging and release
of written documents (policy, guidelines, tools)

4) Implementation (facilitation of adoption of
approach, country-level program/policy
rollout/diffusion into regular use, monitoring of
program rollout)

5) Assessment (evaluate, refine program theory,
revise documentation)

6) Consensus (agreement between researchers and
practitioners that approach should be the norm)

SOURCE

For each of the
principle research
activities, FANTA
specialists in
consultation with the
AOR will identify
targets during work
planning and will
determine whether
activity reached
intended target
during annual
reporting.

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Targets: 20 activities

1. Title Il exit strategies study Stage 2 to Stage 3

2. MUAC for CMAM discharge criteria study in
Malawi Stage 2 to Stage 3

3. MUAC cut-offs for adolescents and adults Stage
2 to Stage 3

4. Downstream uses of food aid Stage 1 to Stage 2
5. Agriculture and nutrition linkages in Guatemala
Stage 1 to Stage 2

6. Agriculture and nutrition linkages in Uganda
Stage 2 to Stage 3

7. RUTF acceptability study in Vietnam Stage 2 to
Stage 3

8. FAFSA-2 Stage 3 to Stage 4

9. Optifood tool development Stage 2 to Stage 3
10. HIV-free survival indicator research Stage 1 to
Stage 2

11. IPC food consumption indicators study Stage 1
to Stage 2

12. Acceptability of specialized foods among PLHIV
in Cote d’lvoire Stage 1 to Stage 2

13. Evaluation of PNN in Céte d’Ivoire Stage 1 to
Stage 2

14. South Sudan FSF Stage 1 to Stage 3

15. Quality of NACS service assessment in Namibia
Stage 1 to Stage 2

16. Data analysis of relationship between growth
and development Stage 1 to Stage 2

17. Post-MAM recovery study Stage 1 to Stage 2
18. Field testing of new tool to measure infant
cognition Stage 1 to Stage 2

19. Treatment of MAM during pregnancy study
Stage 1to

Stage 2

20. Namibia NACS assessment Stage 1 to Stage 2

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Achievements: 13 activities

1. FAFSA-2 (stage 3 to stage 4)

2. Post MAM recovery study (stage 1 to stage 2)

3. Uganda agriculture/nutrition linkages research (stage 2
to stage 3)

4. Guatemala agriculture/nutrition linkages research (stage
1 to stage 2)

5. Madagascar GMP (stage 1 to stage 2)

6. South Sudan FSF (stage 1 to stage 3)

7. Burundi FSCF (stage 1 to stage 3)

8. Malawi FSCF (stage 1 to stage 3)

9. Madagascar FSCF (stage 1 to stage 3)

10. Procurement-sensitive FSCF (stage 1 to stage 3)

11. Procurement-sensitive FSCF (stage 1 to stage 3)

12. Quality of NACS service delivery assessment (stage 1 to
stage 4)

13. Namibia NACS assessment (stage 1 to stage 2)

(IR1.2)

Impact stories
produced about
FANTA M&E and
other tools being
used or applied

This is a specific type of impact story described in
indicator #2. These stories are about the impact of
FANTA tools.

FANTA developed a standard template, process, and
quality criteria for impact stories during Project
Year 2.

Project Year 2 Target: 1 impact story

Project Year 2 Achievements: 0
Write-up of 1 impact story is in progress and will be
completed in early Project Year 3.

Annex 1. Performance Management Plan for Project Year 2
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METHOD AND
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PROJECT YEAR 2

Annual Report for Project Year 2

ACHIEVEMENTS
PROJECT YEAR 2

BY RESULTS

(IR1.2)
Number of tools
developed

DEFINITION, TYPE, UNIT OF ANALYSIS

List of the new tools developed.

A tool is defined broadly as any sort of approach or

methodology or instrument designed to demonstrate
how to do something or facilitate getting something

done. It can be a worksheet, a checklist, a set of
steps, guidelines, technical reference materials,
indicator guidelines, etc.

SOURCE

FANTA and USAID
will discuss list of
tools to be
developed during
work planning.
FANTA will report on
tools produced at
reporting time.

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Targets: 15 tools

1. DQA checklists

2. Calculator for sample size inflation

3. Tools for formative research for integrating
family planning into Title Il programs

4. Annual monitoring standard indicator handbook
5. Gender indicator handbook

6. Formative research tools for the integration of
family planning into food security and nutrition
programs

7. Coverage monitoring tool (Ghana)

8. Update of HIV M&E tool to include nutrition
(Ghana)

9. Costing and planning tool for nutrition and HIV
10. National tools for the integration of food and
nutrition programs (Ethiopia)

11. Decision algorithm for nutrition care and
support of PLHIV and OVC (Cote d’Ivoire)

12. Supportive supervision tools (Cote d’Ivoire)
13. Supportive supervision checklist
(Mozambique)

14. Mentoring and supervision tools (Namibia)
15. Supervisory tools for IYCF (Bangladesh)

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Achievements: 40 tools

See details in Annex 2.

(IR1.3)

Number of global
normative standards
and policies being
strengthened

List of new/developing global normative standards
and policies to which FANTA is contributing.

Global normative standards and policies are
criterion/models/rules that have been publically
accepted or supported or promoted by respected

international institutions, like U.N.-affiliated bodies.

They are usually codified in a formal publication.

The global norms and
policies for FANTA to
participate in each
year will be identified
in discussions
between FANTA and
USAID during work
planning. At
reporting time,
FANTA will report on
global norms and
policies where
FANTA actually
participated.

Project Year 2 Targets: 9 standards/policies

1. USAID/FFP PMP

2. FTF M&E

3. Title Il M&E for nonemergency programs

4. Title Il M&E for emergency programs

5. Global NACS indicators

6. WHO guidelines for an integrated approach to
the nutritional care of HIV-infected adolescents
and adults, including pregnant women

7. Updated WHO guidelines on the management
of MAM and SAM

8. WHO Guidelines for nutritional management of
HIV

9. WHO Guidelines for nutritional management of
B

Project Year 2 Achievements: 4 standards/policies
1. Title Il M&E for development programs

2. Title Il M&E for emergency programs

3. WFP M&E for emergency programs

4. NUGAG adult and adolescent guidelines

Annex 1. Performance Management Plan for Project Year 2
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10

BY RESULTS

(IR1.3)
Number of posters/
presentations

DEFINITION, TYPE, UNIT OF ANALYSIS

List of professional meetings and events at which
posters/presentations of FANTA work delivered

SOURCE

Count of events
where presentations/
posters were

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Targets: 2 posters/presentations

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Achievements: 97 posters/presentations

See details in Annex 3.

delivered This includes formal professional delivered. Tracking
meetings/workshops/conferences for which a formal | spreadsheet
report would come out of and not routine includes: title of
presentations made as a part of offering technical event, title of
assistance (TA). Presentations/posters could have presentation/poster,
been delivered by non-FANTA staff, as long as FANTA staff name,
presentations/posters were about FANTA work or location, date,
research/presentation was funded by FANTA. audience.

11 (IR1.4) As part of its standard approach to training, all The measurement of | FANTA will start measuring this indicator in Project | Feasibility assessment of piloting this indicator across the

Post-training
adoption rate
(average and for
each training activity)

FANTA trainings will include a follow-up with trainees
to assess whether the skills imparted during the
training, or the tasks/steps covered during the
workshop, have been adopted, used, applied, or
resulted in behavior change, as expected. The post-
training adoption measurement for each training
event will be appropriately adapted to the specific
objectives of each training and the expected change.

Levels of post-training adoption:
e High adoption
e Medium adoption
e Low adoption

FANTA is developing the methodology to measure
this indicator.

adoption rate
depends on the
specific objective of
the training. FANTA
staff delivering the
training will keep
records on the post-
training adoption
rates and submit
these for
aggregation.
Aggregation
methodology is TBD.

Year 2, with targets TBD.

three clusters and development of a methodology to
measure it are in progress.

Annex 1. Performance Management Plan for Project Year 2

64



Food and Nutrition Technical Assistance Il Project (FANTA)

PERFORMANCE
INDICATORS
BY RESULTS

DATA COLLECTION
METHOD AND
SOURCE

TARGETS
PROJECT YEAR 2

Annual Report for Project Year 2

ACHIEVEMENTS
PROJECT YEAR 2

12

(IR1.4)

Number of men and
women trained by
FANTA

DEFINITION, TYPE, UNIT OF ANALYSIS

This is a count of participants attending trainings
given by FANTA. This will be disaggregated by
funding source, topic, and sex.

Attendance sheets
from trainings will be
tabulated for this
indicator.

OCTOBER 1, 2012-SEPTEMBER 30, 2013
Project Year 2 Targets: 6,708 total people trained

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Achievements: more than 7,900 women and

Under IR1 activities:
100 total people trained (FFP funding)

Under IR2 country activities:
2,307 total people trained through OHA funding
4,301 total people trained through Mission/GH
funding
e 1,000 people trained — Bangladesh
(Mission/GH funding)
e 80 people trained — Cote d’lvoire (OHA
funding)
e 270 people trained — Ethiopia (240 OHA, 30
Mission/GH funding)
e 3,736 people trained — Ghana (525 OHA, 3,211
Mission/GH funding)
e 60 people trained — Guatemala (Mission/GH
funding)
e 40 people trained — Haiti (OHA funding)
e Mozambique targets TBD
e 150 people trained — Namibia (OHA funding)
® 940 people trained — Tanzania (OHA funding)
e 100 people trained — Uganda (OHA funding)
e 232 people trained — Vietnam (OHA funding)

men trained

See details in Annex 4.

13

(IR1.4)

Percentage of FANTA
training sessions that
successfully achieved
training objectives
(according to
participants)

FANTA will use a standardized approach to all its
capacity building activities which includes having
participants fill out evaluation forms at the end of
each training session.

FANTA developed the methodology to measure this
indicator in a systematic way across training sessions
in Project Year 2.

FANTA will ask
training participants
to fill out evaluation
forms at the end of
the training. The
scores of the
evaluation forms will
be tabulated across
all FANTA trainings
each year.

FANTA will start measuring this indicator in Project
Year 2, with targets TBD.

Methodology defined in Project Year 2 and will be
implemented Project Year 3.

Annex 1. Performance Management Plan for Project Year 2
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14

BY RESULTS

(IR1.4)

Average percentage
point change in score
between pre- and
post-tests of
participants of
FANTA trainings

DEFINITION, TYPE, UNIT OF ANALYSIS

FANTA will use a standardized approach to all its
capacity building activities which includes beginning
all formal trainings with a pretest and ending with a
post-test. The average improvement between the
tests will be tabulated.

FANTA developed the methodology to measure this
indicator in a systematic way across training sessions
during Project Year 2.

SOURCE

Pre- and post-tests
will be given to
participants at all
FANTA trainings each
year. Scores can be
tabulated from both
tests and the average
improvement
between pre- and
post-test scores. This
will be averaged
across all FANTA
trainings each year.

OCTOBER 1, 2012-SEPTEMBER 30, 2013

FANTA will start measuring this indicator in Project
Year 2, with targets TBD.

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Methodology defined in Project Year 2 and will be
implemented in Project Year 3.

INTERMEDIATE RESULT 2: Country-driven food security and health policies, programs, and systems for improved nutrition strengthened

15

(IR2.3)

Number of HIV
countries reaching
Phase 3 in terms of
integrating nutrition
into national HIV
policies/programs/
systems

Status of each assisted country in terms of
integrating nutrition into national HIV
policies/programs/systems.

There are 3 phases. See Figure Al.1 for a description
of the phases and milestones.

In an annual
participatory process,
relevant stakeholders
and FANTA
specialists will assess
the integration
milestones reached
by each country.

Project Year 2 Targets: 5 countries
The HIV countries and their anticipated phases
reached by the end of Project Year 2 are:

Cote d’Ivoire — Phase 2 to Phase 3; Ethiopia -
Phase 3 (no change); Ghana - Phase 2 to Phase 3;
Haiti — Phase 1 to Phase 2; Mozambique - Phase 2
(no change); Namibia — Phase 2 to Phase 3;
Tanzania — Phase 2 to Phase 3; Vietnam - Phase 1
(no change)

Project Year 2 Achievements: 1 country
Ghana - Phase 2 to Phase 3

16

(IR 2.4)

Number of MCHN
countries reaching
Phase 3 in any
thematic focus area
in the process of
improving their
MCHN
policies/advocacy/
systems/capacities

MCHN measures the number of assisted countries
that have advanced at least one phase in any of the
following thematic focus areas:

e Policy

e Advocacy

e Systems Strengthening

e Capacity Strengthening

There are 4 phases. See Figure A1.2 for a description
of the phases.

In an annual
participatory process,
relevant stakeholders
and FANTA
specialists will assess
the integration
phases reached by
each country.

Project Year 2 Targets: 0 countries

No countries will newly enter Phase 3 in Project
Year 2 (some are already in Phase 3; they will just
advance within the phase).

Project Year 2 Achievements: 0 countries

Annex 1. Performance Management Plan for Project Year 2
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17

USAID Offices’ Reporting Indicators for Annual Operational Plans

BY RESULTS

(IR2.1)

Number of countries
reaching Phase 2 and
Phase 3 in the
process of integrating
CMAM into their
policies/
programs/systems

DEFINITION, TYPE, UNIT OF ANALYSIS

FANTA measures the evolution of integration of
CMAM into health systems through its integration
phase matrix. The matrix considers specific
milestones in each of the following domains:

e Governance
Financing
Workforce
Information
Equipment and products

Service delivery

See Figure A1.3 for a description of the phases.

SOURCE

Annual review with
national authorities
and stakeholders of
CMAM integration
will allow identifying
which milestones
have been achieved
and classification of
the country.

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Targets were not set because the development of
the classification table related to the indicator
occurred in Project Year 2.

and Performance Reports

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Achievements:

1 country

Ghana — Phase 1 to Phase 2

18

# of people trained in
child health and
nutrition through
USG-supported

Project Year 2 Achievements: 0

health area
programs, during the
FY (GH/HIDN
indicator)
19 # of female IP staff Project Year 2 Achievements: 20
trained in M&E 7 — Niger
funded by FFP (FFP 13 - Zimbabwe
indicator)
20  #of male IP staff Project Year 2 Achievements: 31
trained in M&E 17 — Niger
funded by FFP (FFP 14 — Zimbabwe
indicator)
21  # of female USAID Project Year 2 Achievements: 9
staff trained in M&E 3 — Niger
funded by FFP (FFP 6 — Zimbabwe
indicator)
22 #of male USAID staff Project Year 2 Achievements: 9
trained in M&E 3 — Niger
funded by FFP (FFP 6 — Zimbabwe
indicator)
23 # of evaluations Evaluation involves a systematic collection of Project Year 2 Targets: 1 Project Year 2 Achievements: 1

undertaken during
the FY, partially or
fully funded by FFP
(FFP indicator)

information on the performance and impacts of
ongoing or completed USG-funded projects,
programs, or subsets of activities.

1. FAFSA-2

FAFSA-2

Annex 1. Performance Management Plan for Project Year 2
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PERFORMANCE DATA COLLECTION TARGETS ACHIEVEMENTS
INDICATORS METHOD AND PROJECT YEAR 2 PROJECT YEAR 2
BY RESULTS DEFINITION, TYPE, UNIT OF ANALYSIS SOURCE OCTOBER 1, 2012-SEPTEMBER 30, 2013 OCTOBER 1, 2012-SEPTEMBER 30, 2013
24 # of sector Sector assessments are undertaken to provide Project Year 2 Targets: 6 Project Year 2 Achievements: 8
assessments, comprehensive analyses of needs and opportunities
undertaken during in a particular sector so that informed strategic and e 5FSCFs
the FY (FFP indicator) | programmatic decisions can be made. A sector is e 2 WFP Reports (From Policy to Practice: Integrating
broadly defined to include gender, environment, Gender into the Monitoring and Evaluation of WFP
agriculture, industry, food security, health, Emergency Food Aid and Food Assistance Programs and
education, and democracy. From Policy to Practice: Integrating Gender into the
Monitoring and Evaluation of USAID FFP Emergency
Food Aid Programs)

e 1 FSF South Sudan Report (Framework for Improving
Food Security Programming in the Equatorias, South

Sudan)
25 # of countries with Project Year 2 Achievements: 2
introduction OR Bangladesh: LNS and MNP research study
expansion of cutting Malawi: LNS research

edge nutrition
interventions, during
the FY (CMAM for
FANTA) (GH/HIDN
indicator)
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DEFINITION, TYPE, UNIT OF ANALYSIS

26  # of information
gathering or research
activities, during the
FY (GH/HIDN
indicator/FFP
indicator)

SOURCE

OCTOBER 1, 2012-SEPTEMBER 30, 2013
Project Year 2 Targets (partially or fully funded by

OCTOBER 1, 2012-SEPTEMBER 30, 2013
Project Year 2 Achievements (partially or fully funded by

GH/HIDN): 7 activities
1. LNS effectiveness study in Bangladesh

2. LNS-RTI study in Malawi
3. MUAC for CMAM discharge study
4. Analysis of the association between preterm
birth, growth failure, child development, and a
promising prenatal health intervention
5. Field testing of a new method to measure early
childhood cognitive development
. Interventions to effectively treat MAM among
HIV-positive and HIV-negative women during
pregnancy
. Effectiveness of interventions for sustaining
nutritional status among children who have
recently recovered from MAM

a

~

Project Year 2 Targets (partially or fully funded by
EFP): 8 activities

. PM2A study in Burundi

. PM2A study in Guatemala

. Exit strategy study in Bolivia

. Exit strategy study in Honduras

. Exit strategy study in India

. Exit strategy study in Kenya

. FAFSA-2

. Downstream uses of food aid

ONOULDS WN B

GH/HIDN): 5

1. Effectiveness of lipid-based nutrient supplements (LNS)
in Bangladesh

2. Effectiveness of dietary interventions during pregnancy
in Malawi

3. Effectiveness of interventions for sustaining nutritional
status among children who have recently recovered
from MAM

4. Simplification of CMAM discharge criteria

5. Assessment of growth monitoring and promotion
programs

Project Year 2 Achievements (partially or fully funded by
FFP): 6

PM2A study in Guatemala

PM2A study in Burundi

Exit strategy study in Bolivia

Exit strategy study in Honduras

Exit strategy study in Kenya

Exit strategy study in India

Ok wNE

27 # of technologies and
tools under
development during
the FY (GH/HIDN
indicator)

Project Year 2 Targets***: 14

iy

. FFP indicators handbook for baseline and final
evaluation indicators (revised 2012)
Supportive supervision checklist (Mozambique)
Tools for nutrition counseling for PLHIV
(Mozambique)

4. Supervisory tools for IYCF (Bangladesh)
5. FFP M&E policy manual

6. SAPQ
7
8
9

wnN

. DQA checklist
. Gender toolkit
. Ag/nutrition e-learning tool
10. Quick start guide for Nutrition Program Design
Assistant tool
11. Make me a change agent training manual
12. Updated FANTA sampling guide
13. Coverage monitoring tool (Ghana)
14. Toolkit of SBCC materials

Project Year 2 Achievements: 3

1. Chronic Food Insecurity IPC Tool
2. Optifood

3. PROFILES

Annex 1. Performance Management Plan for Project Year 2
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28

# of countries
engaged in capacity
building activities,
during the FY, to
strengthen
assessment, design,
and implementation
of Title Il programs
(FFP indicator)

Countries are Title Il intervention countries receiving
TA assistance from FANTA-2. This includes food
security country frameworks (FSCF); regional and
country-specific M&E workshops; baseline, midterm,
and final evaluation (BL/MTE/FE) support; Layers;
early warning and response (EWR)/trigger indicators;
and indicator performance tracking table
(IPTTs)/results frameworks (RF) and multi-year
assistance program (MYAP) reviews.

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Targets: 11 countries

OCTOBER 1, 2012-SEPTEMBER 30, 2013

Project Year 2 Achievements:
TA for EWR/trigger indicator: 1 (Haiti)

FSCFs: 5

Regional and country-specific M&E workshops: 2 (Niger,
Zimbabwe)

BL/MTE/FE support and RF/IPTT: 13

DRC (MTE, IPTT/PMP)

Guatemala (IPTT/PMP/RF)

Liberia (ARR, MTE)

Madagascar (FE, MTE, IPTT)

Malawi (FE, PREP)

Mali (Baseline TOR, Questionnaire, BL SOW, FE TOR, FE

SOW)

7. Mozambique (FE SOW, FE report, BL)

8. Mauritania (FE)

9. Niger (FE SOW, IPTT/RF/PMP)

10.Sierra Leon (MTE, IPTT/PREP)

11.South Sudan (Joint BL report)

12.Uganda (IPTT/PMP/RF)

13. Zimbabwe (emergency program sampling design for
FE)

Ok wWNE

* Targets for Project Year 2 include incorrect starting points for Haiti, Namibia, and Tanzania.
** These targets have been revised since the submission of the Project Year 2 work plan to better reflect actual planned activities for the Project Year.

*** In the Project Year 2 work plan, the target for this indicator was erroneously stated as 17. The error occurred because FANTA double-counted three deliverables. The current count of 14 reflects the accurate number of
deliverables planned for reporting against this indicator.

Annex 1. Performance Management Plan for Project Year 2
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Figure Al1.1. Phases and Milestones of Integration of Nutrition into HIV Response

PHASE 3. Government Leadership and

TASK PHASE 1. FANTA Leadership and Coordination PHASE 2. FANTA Technical Assistance Coordination
STRATEGIC PLANNING for 1. Gaps and opportunities identified
Integrating Nutrition into HIV 2. Nutrition NACS resources (staff, supplies,
Facility and Community Services materials, equipment, storage capacity) assessed
3. Prevalence of malnutrition among PLHIV known
4. National strategy developed
NATIONAL AND REGIONAL 5. Nutrition and HIV focal point identified in national 1. National and regional stakeholders continue . National and regional stakeholders
COORDINATION for Integrating institution (e.g., MOH) collaboration, including disseminating national continue collaboration, including wider
Nutrition into HIV Facility and 6. Group of national stakeholders working on nutrition guidelines, developing nutrition care dissemination of materials and supporting
Community Services integration, including participating in planning and standards, and supporting training and other training and other Phase 3 activities
developing guidelines and training materials Phase 2 activities
7. Evidenced-informed advocacy material developed
GUIDELINES 8. National nutrition guidelines for PLHIV developed® 2.  Guidelines disseminated
3. Nutrition care standards developed for QI
TRAININGS 9. National nutrition and HIV training materials, 4. Facility-based service providers trained in initial FZ2AYe[s [Tl EIRE 6| (1A% s EEY=Te RY=TaV[o(-NoI Lo}V o [T
including the topics discussed under the sites using national nutrition and HIV training trained using national nutrition and HIV
guidelines, developed and/or integrated into other materials training course
health training materials 5. Community-based service providers trained in . Additional community-based service
10. National training materials developed for nutrition for PLHIV in initial sites providers trained in nutrition for PLHIV
community-based nutrition care for PLHIV 6. Trained service providers mentored and . Refresher training conducted for service
11. National nutrition and HIV training, supervision, supervised providers previously trained in NACS
and mentoring plan developed . Trained service providers mentored and
12. Trainers of facility-based service providers trained supervised
using national nutrition and HIV training materials . Opportunities for nutrition and HIV
13. Trainers of community-based service providers professional development or ongoing

trained in nutrition for PLHIV capacity development available
Nutrition and HIV included in pre-service
training of health care providers

SBCC 14. Formative research done to inform a SBCC strategy ' 7. SBCC strategy implemented to include SBCC . SBCC strategy monitored and evaluated
for nutrition and HIV materials (e.g., counseling and client education
15. Nutrition and HIV SBCC strategy developed materials, radio messages) developed

SUPPLIES, EQUIPMENT, AND 16. Job aids developed to support national nutrition 8. Job aids disseminated . SFPs procured and distributed as part of

? Guidelines should address nutrition assessment, critical nutrition actions for PLHIV, nutrition counseling, treatment of malnutrition, and referral to support services or nutrition for PLHIV integrated
into other guidelines (e.g., for management of acute malnutrition or medical treatment of HIV).
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PHASE 3. Government Leadership and
TASK PHASE 1. FANTA Leadership and Coordination Coordination

MATERIALS and HIV guidelines and training materials MOH supply system

IMPLEMENTATION . NACS services scaled up beyond initial
sites
SFPs to treat malnutrition prescribed
beyond initial sites

Nutritional status of PLHIV routinely
assessed according to care standards
Clients routinely counseled on nutrition
according to care standards

Clients routinely referred between clinic
and community services

MONITORING AND 17. Tools developed to collect data on nutrition . Data routinely collected in scale-up sites
EVALUATION services for PLHIV . Data used for decision making
Nutrition and HIV indicator(s) included in
the national health management
information system
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Figure A1.2.  Phases in FANTA’s Process of Strengthening MCHN Policies, Advocacy, Systems, and Capacities

PHASE 1. PHASE 2.
ASSESS PLAN

Identify gaps, challenges  Develop an approach

and opportunities. (e.g., strategy,
implementation plan,
protocol).

Annex 1. Performance Management Plan for Project Year 2

PHASE 4.
EVALUATE

Policy: A favorable policy environment exists.

Advocacy: Demand for, visibility of, and resources for
nutrition are increased.

Systems Strengthening: Government and nongovernment
entities are aligned and provide a common platform of
nutrition services.

Capacity Strengthening: The capacity of the country to
coordinate on a multisectoral level and improve the quality
of nutrition services from prevention to treatment is
strengthened.
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Figure Al1.3.

Health System

Building
Blocks

Phases for Integration of CMAM into National Health Systems

Phase 0

Phases of Integration

Phase 1

Phase 2

Annual Report for Project Year 2

Phase 3

Governance e CMAM services o Sensitization of key stakeholders to the o Inclusion of CMAM in national nutrition | e National nutrition policy including
implemented in pilot importance of structured responses to policy initiated CMAM endorsed
areas and recognized by acute malnutrition o National scale-up strategy developed and
national government as | e Scale-up plan designed that targets focus costed
a necessary approach areas (high prevalence/caseload areas) and | e National CMAM guidelines finalized,
for treatment of acute is tailored to local context endorsed, and disseminated
malnutrition o Global CMAM guidelines agreed upon and
national guidelines initiated
e Development of CMAM in-service training
packages initiated
Financing e Nonemergency funds secured for CMAM o National funds available for at least 25% | e All CMAM costs supported by
scale-up (> 1 year) of CMAM costs (as per costed strategy) national funds
Workforce e Minimum CMAM personnel requirements | e 25% increase in nutrition positions at e >50% nutrition positions created
for national and sub-national levels national and sub-national levels at national and sub-national levels
identified e 25% increase in trained workforce in e >50% workforce trained in
o CMAM in-service training initiated targeted areas targeted areas
o Design of CMAM pre-service training e CMAM pre-service training
packages for relevant personnel initiated packages available and integrated
into relevant personnel
curriculums
Information e Minimum data collection needs and e Quarterly analysis of CMAM performance | ¢ CMAM performance M&E
reporting formats required for routine M&E | conducted at national and sub-national integrated into HMIS
of programs that offer CMAM services levels and disseminated at the facility e Coverage of programs that offer
identified, and roles and responsibilities level CMAM services > 50% in targeted
identified for CMAM M&E at all levels of e Coverage of programs that offer CMAM areas
the health system services monitored and disseminated
Equipment o Ready-to-use e RUTF available for scale-up areas e RUTF integrated into national essential e Sustainable access to RUTF

and products

therapeutic food (RUTF)
accepted as the required
product for treatment of
SAM

medicine list and available to targeted
areas through the health system national
and sub-national supply system

ensured through national funding
mechanisms

Service
delivery

> 10% of targeted facilities providing
CMAM services and > 10% of targeted
communities benefitting from CMAM
outreach services (sensitization, detection,
and referral)

> 25% of targeted facilities providing
CMAM services and > 25% of targeted
communities benefitting from CMAM
outreach services (sensitization,
detection, and referral)

> 50% of targeted facilities
providing CMAM services and

> 50% of targeted communities
benefitting from CMAM outreach
services (sensitization, detection,
and referral)

Annex 1. Performance Management Plan for Project Year 2
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Annual Report for Project Year 2

Name of Tool | FANTA Technical Lead |Comp|etion E](]
IR1
Updated FY 2012 SAPQ database template (with new indicators, applicable data fields, and Milanga Abeysuriya January 2013
instructions)
Modified SAPQ template for reporting FY 2012 indicator data Milanga Abeysuriya October 2012
Semi-Quantitative Evaluation of Access and Coverage (SQUEAC)/Simplified Lot Quality Assurance Mark Manary, WUSTL October 2012
Sampling Evaluation of Access and Coverage (SLEAC) Technical Reference
IR2
BMI calculator wheel (1,000 mock-ups for testing) Jennifer Marcy July 2013
IR 2 Countries
Bangladesh
Training curriculum for the media training FANTA and MRDI June 2013
CMAM national manual in Bangla CMAM working group members of National July 2013
Nutrition Services (FANTA contributed to the
writing, translating, and review of some portions)
CMAM national training curriculum in Bangla CMAM working group members of National July 2013
Nutrition Services (FANTA contributed to the
writing, translating, and review of some portions)
IFA Training Manual for GOB staff Ferdousi Begum, Zahidul Manir June 2013
IFA Bangla Job Aid for GOB staff for IFA pilot project Ferdousi Begum, Zahidul Manir June 2013
IYCF supervision and monitoring tools and clinic readiness tool Ferdousi Begum, Kavita Sethuraman, Bridget Ralph |May 2013
Cote d’lvoire
Care decision algorithm for acute malnutrition among PLHIV (children and adolescents 518 years, Denise N’Dabian and Phil Moses July 2013
adults, and PLW
Care decision algorithm for acute malnutrition among children 6-59 months Denise N’Dabian and Phil Moses July 2013
Care decision algorithm for overweight and obesity among PLHIV (children and adolescents 5-18 Denise N’Dabian and Phil Moses July 2013
years, adults, and PLW
Care decision algorithm for overweight and obesity among children 6-59 months Denise N’Dabian and Phil Moses July 2013
Democratic Republic of Congo
User guide for the DRC National Protocol for Nutritional Care of People Living with HIV Marie-Claire Yandju Dembo June 2013
NACS orientation module for health care providers in DRC NACS sites Marie-Claire Yandju Dembo June 2013
Ghana
Nutrition Technical Update for Pre-service Nursing and Midwifery Tutors in Ghana: Tutors’ Teaching |Alice Nkoroi September 2013
Aids
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Name of Tool FANTA Technical Lead Completion Date

Pre-service assessment checklist of nutrition competencies of tutors Alice Nkoroi September 2013

Ghana Coverage Survey SLEAC/SQUEAC training materials Alice Nkoroi/David Doledec September 2013

Ghana NACS Training Materials Alice Nkoroi/Simon Sadler September 2013

Talking points for CSOs Alice Nkoroi/Tara Kovach September 2013

Nutrition Advocacy Materials Alice Nkoroi/Tara Kovach April 2013

Mozambique

Quality performance standards for the national Nutrition Rehabilitation Program Dulce Nhassico July 2013

Namibia

Mentoring and supervision tool for CBHCPs Fred Alumasa August 2013

Algorithm for Managing Malnutrition in Children (flipchart) Fred Alumasa September 2013

Algorithm for Managing Malnutrition in Adults (flipchart) Fred Alumasa September 2013

Algorithm for Managing Malnutrition in Pregnant and Post-Partum Women (flipchart) Fred Alumasa September 2013

Namibia NACS Review Data Collection Tools Katherine Lew, Reena Borwankar, Nilufar November 2012
Rakhmanova

Tanzania

Tanzania NACS FAQs Wendy Hammond and Deborah Ash June 2013

NACS Facilitator’s Guide for Training Facility-Based Providers Wendy Hammond and Deborah Ash June 2013

NACS PowerPoint Slides for Training Facility-Based Service Providers Wendy Hammond and Deborah Ash June 2013

NACS Participant Workbook for Training Facility-Based Providers Wendy Hammond and Deborah Ash June 2013

NACS Reference Manual Wendy Hammond and Deborah Ash June 2013

NACS Job Aids Wendy Hammond and Deborah Ash June 2013

NACS Sensitization Seminar PowerPoint for Local Government Authorities Wendy Hammond and Deborah Ash June 2013

NACS Monitoring and reporting forms Wendy Hammond and Deborah Ash June 2013

Uganda

PHFS partners activity implementation progress template Hanifa Bachou April 25, 2013

NACS Rapid Assessment Tool FANTA: Adapted by Uganda team from tool provided | February 2013
by HQ

Uganda Nutrition Advocacy Strategy Tara Kovach December 2012

NACS Indicators for health management information system-Uganda Hanifa Bachou December 2012
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Annex 3. Presentations and Posters Delivered in Project Year 2

Annual Report for Project Year 2

Name(s) and Organization(s) of
Title of Event Title of Presentation/Poster Presenter(s)* Audience Description

Nutrition Partners Meeting FANTA llI Sandra Remancus, Megan Washington, DC |April 9,2013 | USAID staff and implementing
Deitchler, Gilles Bergeron partners

IR1

National Institutes of Health Adherence to lipid-based nutrient Kassandra Harding (UC Dauvis); Bethesda, MD July 8-12, NIH Fogarty Global Health Fellows

(NIH) Fogarty Global Health supplement and iron and folic acid |FANTA’s Zeina Maalouf- 2013 and Program staff

Fellows Orientation

tablet recommendations among
pregnant and

lactating women in rural Bangladesh
(poster)

Manasseh, technical manager

Presentation of Preliminary The Rang-Din Nutrition Study in Kathryn Dewey (UC Davis); Washington, DC |September 5, |USAID staff
Results on the Efficacy and Bangladesh (presentation) FANTA’s Megan Deitchler and 2013

Effectiveness of Lipid-Based Zeina Maalouf-Manasseh,

Nutrient Supplements for reviewer and technical manager

Improving Birth Outcomes

Presentation of Preliminary iLINS-DYAD-M, a randomized, single |Per Ashorn (University of Washington, DC |September 5, |USAID staff

Results on the Efficacy and
Effectiveness of Lipid-Based
Nutrient Supplements for
Improving Birth Outcomes

blind, parallel group controlled trial
in rural Malawi (presentation)

Tampere, Finland);

FANTA’s Megan Deitchler and
Zeina Maalouf-Manasseh,
technical manager and reviewer

2013

International Congress of Adherence to lipid-based nutrient Kassandra Harding (UC Dauvis); Granada, Spain  |September Researchers and practitioners in
Nutrition supplement and iron/folic acid FANTA'’s Zeina Maalouf- 15-20, 2013 |international nutrition

tablet recommendations during Manasseh, reviewer

pregnancy among rural Bangladeshi

women (poster)
International Congress of Maternal education and decision Jef Leroy (IFPRI); Granada, Spain  |September Researchers and practitioners in
Nutrition making power modify the FANTA’s Zeina Maalouf- 15-20, 2013 international nutrition

association between household
dietary diversity and child height in
Burundi (poster)

Manasseh, technical manager

International Congress of
Nutrition

The evaluation of integrated
programs: The example of the
evaluation of PM2A programs in
Guatemala and Burundi
(presentation)

Jef Leroy (IFPRI);
FANTA’s Zeina Maalouf-
Manasseh, technical manager

Granada, Spain

September 19,
2013

Researchers and practitioners in
international nutrition
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International Congress of
Nutrition

iLINS-DYAD-M, a randomized, single
blind, parallel group controlled trial
in rural Malawi (presentation)

Per Ashorn (University of
Tampere); FANTA’s Megan
Deitchler, technical reviewer

Granada, Spain

September 16,
2013

Annual Report for Project Year 2

Name(s) and Organization(s) of
Title of Event Title of Presentation/Poster Presenter(s)* Audience Description

Researchers and practitioners in
nutrition

International Association for Oral health status of Malawian Ulla Harjunmaa (University of Addis Ababa, September 26, | Researchers and practitioners in
Dental Research, East and women of child-bearing age Tampere) Mulewa S, Charlie D, Ethiopia 2013 dentistry
Southern Africa division (presentation) Jarnstedt J, Ashorn P. FANTA's

Megan Deitchler, technical

reviewer
International Congress of Impact assessments conducted at Rogers, B.L., Coates, J.C.; Houk, K.; | Granada, Spain | September Researchers and practitioners in
Nutrition time of exit inconsistently predict Sanchez, L., Kegode, E., Andrews, 15-20, 2013 | nutrition

longer term program benefit in Title
Il food assistance programs (poster)

J., Fierstein, J., Blau, A., Galante,
T. (Tufts University). FANTA’s
Megan Deitchler, technical
manager for activity.

Experimental Biology Sustainability of food security Beatrice Rogers and Jennifer Boston, April 23, 2013 |Researchers and practitioners in
interventions in Honduras, Bolivia, |Coates (Tufts University); FANTA’s | Massachusetts nutrition
and Kenya Megan Deitchler, technical
manager for activity.
Title Il Exit Strategy Stakeholder | This was a 1-day meeting, with Beatrice Rogers, Tufts University |FHI 360 February 7, USAID, Title Il Awardees
Meeting several presentations made over the |Jennifer Coates, Tufts University 2013
course of the day.
Stakeholder Meeting on FAFSA-2 Performance Management |Mary Ann Anderson, FHI 360 October 12, Title Il PVOs
USAID/FFP’s FAFSA-2: FANTA/FHI 360 2012
Performance Management &
Multi-Sector Program
Integration
Stakeholder Meeting on FAFSA-2 Program Integration Roberta Van Haeften, FANTA/FHI |FHI 360 October 12, Title Il PVOs
USAID/FFP’s FAFSA-2: 360 2012
Performance Management &
Multi-Sector Program
Integration
Stakeholder Meeting on FAFSA-2 Introduction Roberta Van Haeften, FHI 360 October 12, Title Il PVOs

USAID/FFP’s FAFSA-2:
Performance Management &
Multi-Sector Program
Integration

FANTA/FHI 360

2012
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Title of Event

Name(s) and Organization(s) of

Location

Annual Report for Project Year 2

IR2

Title of Presentation/Poster

Presenter(s)*

Audience Description

NACS partners meeting

Evidences scientifiques et
Applications de I'approche
NACS

Serigne Diene, FANTA

Port-au-Prince,
Haiti

October 9-11,
2012

USAID/OHA, SPRING, UNICEF,
MSPP, USAID/Haiti, LIFT,
MSPP/Department
representatives, CDC, WFP

PHFS Launch Meeting

Overview and the Applications of
the NACS Approach

Serigne Diene, FANTA

Pretoria, South
Africa

March 11-14,
2013

116 participants: IHI, WHO, JSI,
USAID, CDC, Jhpiego, URC/ASSIST,
TASO, PATH, MEASURE
Evaluation, MSH, PACT, CHASS
SMT, ELMA, PATH, EGPAF, UNC,
TFNC, FHI 360. MOH delegation
from Mozambique, Lesotho,
South Africa, Kenya, Uganda, and
Tanzania.

Harnessing the Power of Cross-
Sectoral Programming to
Alleviate HIV/AIDS and Food
Security

Closing plenary: FANTA remarks

Gilles Bergeron, FANTA

FHI 360
Academy Hall,
Washington, DC

May 30, 2013

Experts and implementing
partners active in health,
nutrition, food security, economic
strengthening, enterprise
development, and social
protection programs

Agriculture/Nutrition Global Technical Assistance Options: FANTA |Sandra Remancus Bangkok, March 21, USAID Bureau for Food Security

Learning Experience Exchange Thailand 2013 staff, USAID Mission staff, PVOs

(AG/N-GLEE)

Ethiopia National Nutrition A Tool to Support Nutrition Telahun Teka, FANTA Addis Ababa, June 2013 High-level officials and program

Program Launch and Advocacy in Ethiopia: Ethiopia Ethiopia implementers from various

Knowledge Sharing Event PROFILES 2012 Estimates sectors (e.g., health, education
and agriculture)

American Public Health Advocacy to Reduce Malnutrition: Kavita Sethuraman, FANTA San Francisco, October 2012 |Technical specialists in health

Association (APHA) Annual Lessons from Uganda, Ghana, and CA

Meeting Bangladesh

APHA Annual Meeting “Young and vulnerable: Comparing Kavita Sethuraman, FANTA San Francisco, October 2012 |Technical specialists in health

delivery care, domestic violence, and
child undernutrition between
adolescent girls and women in
Bangladesh”

CA
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Name(s) and Organization(s) of

Annual Report for Project Year 2

Title of Event Title of Presentation/Poster Presenter(s)* Location Audience Description
IR 2 Countries
Bangladesh
Civil Society Alliance for Scaling | First Annual General Meeting 2013 | Dr. Ferdousi Begum, FANTA Dhaka, September 19, | 75 general committee members
Up Nutrition, Bangladesh Bangladesh 2013 and 10 EC members
Civil Society Alliance for SUN,
Bangladesh Updates
World Breastfeeding Week Scaling Up Nutrition: How We Can Dr. Ferdousi Begum, FANTA Civil Society August 1, All divisional level GOB, NGOs,
Improve Nutritional Status Using a Alliance for SUN, |2013 community-based organizations,
Multisectoral Approach Bangladesh and members of media
Sylhet Divisional
Workshop
IYCF Alliance meeting Experience of collaborating with the |Dr. Ferdousi Begum, FANTA National April 18, 2013 |IYCF Alliance members
Community Clinic Project on the use Nutrition
of IYCF job aids by community clinic- Services,
level service providers MOHFW

Symposium on Health Care
Financing and other important
Health Economics Issues

Benefit and cost analysis of nutrition
in Bangladesh

Dr. Ferdousi Begum, FANTA

Senate Bhaban,
Dhaka University

April 21, 2013

250-plus symposium participants
(university students, alumni, teachers,
media, research organizations)

SMC regional meeting for Blue |Nutrition situation of Bangladesh Zahidul Manir, FANTA, delivered |Mymensigh, April 30, 2013 |300-plus Blue Star providers of
Star providers and our roles the presentation on behalf of Dr. |Bangladesh Social Marketing Company
(Mymensingh Region) Ferdousi Begum, FANTA attended the session

SMC regional meeting for Blue |Nutrition situation of Bangladesh Zahidul Manir, FANTA, delivered | Dhaka, May 22, 2013 |300-plus Blue Star providers of
Star providers and our roles the presentation on behalf of Dr. |Bangladesh Social Marketing Company
(Dhaka East Area) Ferdousi Begum, FANTA attended the session

SMC regional meeting for Blue |Nutrition situation of Bangladesh Taskeen Chowdhury, FANTA, Rangpur, June 13, 2013 |450-plus Blue Star providers of
Star providers and our roles delivered the presentation on Bangladesh Social Marketing Company

(Rangpur Region)

behalf of Dr. Ferdousi Begum,
FANTA

attended the session

American Public Health Oral presentation — “Advocacy to Kavita Sethuraman San Francisco, October 29, American Public Health

Association Annual Conference |Reduce Malnutrition: Lessons from |Tara Kovach, FANTA CA 2012 Association Annual Conference
Uganda, Ghana, and Bangladesh” participants

American Public Health Poster presentation — “Young and Kavita Sethuraman San Francisco, October 28, American Public Health

Association Annual Conference |Vulnerable: Comparing Delivery Elisabeth Sommerfelt, FANTA CA 2012 Association Annual Conference

Care, Domestic Violence, and Child
Undernutrition Between Adolescent
Girls and Women in Bangladesh”

participants
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Title of Event

Name(s) and Organization(s) of
Location

Annual Report for Project Year 2

Democratic Republic of Congo

Title of Presentation/Poster

Presenter(s)*

Audience Description

Workshop for the validation of
IYCF and IMAM Modules
(PRONANUT/PRSS/UNICEF)

Integrating Nutrition into HIV
Programming

Marie Claire Yandju, FANTA Kinshasa, DRC

June 25-27,
2013

Approximately 25 people,
including members of
government, community relays,
NGOs, and other partners

Integration, prevention, and
management of malnutrition
into DRC health system

FANTA’s Approach to Integrating
Nutrition into HIV Programming

Marie Claire Yandju, FANTA Kinshasa, DRC

May 21, 2013

Approximately 33 people,
including members of the
government,

NGOs, and health care workers

Workshop on PMTCT key Integrating Nutrition into HIV Marie Claire Yandju, FANTA Kinshasa, DRC April 15-20, |Approximately 25 people,
messages development Programming 2013 including members of
(Provic/C-Change) government,
community relays, NGOs, USAID,
and PEPFAR
Orientation of National Integration of Nutrition into HIV Marie Claire Yandju, FANTA Kinshasa, DRC February 6, 15 PNSR staff
Program of Reproductive Programming: The NACS Approach 2013
Health (PNSR) Staff on NACS
Orientation of Ministry of Integration of Nutrition into HIV Marie Claire Yandju, FANTA Kinshasa, DRC March 15, 5 cabinet members
Agriculture Staff on NACS Programming: The NACS Approach 2013
Ethiopia
Workshop on Nutrition and HIV |HIV and Infant Feeding in Ethiopia | Telahun Teka, FANTA Jimma, Ethiopia |April 8, 2013 |International (Europe, Africa, and

in Africa

(verbal presentation)

USA) partners, researchers,
academia, nutritionists, public
health specialists, clinicians,
graduate students (104
participants)

NNP Launch Knowledge Sharing
Event
June 24-26, 2013

A Tool to Support Nutrition
Advocacy in Ethiopia: Ethiopia
PROFILES 2012 Estimates

United Nations
Conference
Center, Addis
Ababa, Ethiopia

Telahun Teka, FANTA

June 24, 2013

Nutrition stakeholders in Ethiopia
(policy, program, donors,
partners, academia, NGO,
professionals)

Ghana

Annual Nutrition Officers
Conference

Using SLEAC and SQUEAC methods
to assess coverage of CMAM
services in Ashaiman and Agona
West Districts of Ghana

Mr. Micheal Neequaye — Kumasi, Ghana
GHS/Nutrition

Alice Nkoroi — FANTA

August 9,
2013

Nutrition officers from national,
regional, district levels and
Kintampo College of Health
Sciences
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Title of Event

Name(s) and Organization(s) of

Location

Annual Report for Project Year 2

Title of Presentation/Poster

Presenter(s)*

Audience Description

Annual Nutrition Officers Strengthening Nutrition in Pre- Gifty Donko — GHS/Nutrition Kumasi, Ghana |August9, Nutrition officers from national,
Conference Service Education of Nurses and Alice Nkoroi — FANTA 2013 regional, district levels and
Midwives Kintampo College of Health
Sciences
CMAM Costing Workshop Overview and use of CMAM Costing | Alice Nkoroi, FANTA Agona Swedru, |April 2,2013 |MOH, GHS, UNICEF, WHO, WFP,

Tool

Ghana

and USAID nutrition and health
program managers

Nursing and Midwifery
Curriculum Review Workshop

Strengthening Nutrition in Pre-
service Education: Recommendation
for Update to Curriculum

Kate Quarshie, GHS/Nutrition
Gifty Donkor, GHS/Nutrition
Alice Nkoroi, FANTA

Accra, Ghana

June 28, 2013

Managers and technical officers
from Nursing and Midwifery
Council of Ghana, Nursing and
Midwifery Colleges, WHO/Ghana,
UNFPA, MCHIP/Jhpiego, NACP,
GHS, MOH, USAID/DELIVER

Strengthening Nutrition in Pre- | Nutrition Technical Updates GHS/Nutrition and FANTA Kumasi, Ghana |January 29, Nutritionists, tutors, lecturers,
service Education of Nurses and 2013 managers, and directors of NMC,
Midwives MOH/HRHD, and GHS
Strengthening Nutrition in Pre- |Lessons Learned in Supporting Pre- | MCHIP/Jhpiego Kumasi, Ghana |January 29, Nutritionists, tutors, lecturers,
service Education of Nurses and | Service Education 2013 managers, and directors of NMC,
Midwives MOH/HRHD, and GHS

NACS Technical Working Group |Integrating Nutrition Indicators into |FANTA Accra, Ghana February 22, |National program managers and
Meeting HIV/AIDS Monitoring and Evaluation 2013 program officers of FANTA,

System

GHS/Nutrition, National AIDS
Control Program, National TB
Program, Ghana AIDS
Commission, USAID/Ghana, WFP,
and USAID/DELIVER

Recommendations on
Community Outreach and
Home-Based Follow-Up of SAM
Cases

WHO Regional Workshop on the
Management of Acute Malnutrition

Alice Nkoroi, FANTA

Accra, Ghana

March 27-28,
2013

MOH and WHO technical
managers from WHO/Geneva,
Kenya, Uganda, Ethiopia, Eritrea,
Nigeria, Sierra Leone, Liberia, and
Ghana; UNICEF/Ghana and
WFP/Ghana

Stakeholders’ Consultation on
Strengthening Nutrition in Pre-
service Education of Nurses and
Midwives

Nutrition Technical Updates

Mrs. Wilhelmina Okwabi — GHS

Alice Nkoroi and Catherine Adu-
Asare — FANTA

Kumasi, Ghana

January 29,
2013

Nutritionists, tutors, lecturers,
managers, and directors of NMC,
MOH/HRHD, and GHS
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Title of Event

Name(s) and Organization(s) of

Location

Annual Report for Project Year 2

International Malnutrition Task
Force Meeting

Title of Presentation/Poster

Management of SAM in the Real
World

Presenter(s)*
Dr. Thelma Brown — GHS
Mr. Neequaye — GHS

Catherine Adu-Asare and Alice
Nkoroi — FANTA

Accra, Ghana

December 10,
2012

Audience Description

Clinicians, pediatricians, program
managers, technical advisors,
academia, and students

Guatemala

Presentation of Optifood
results and considerations for
the private sector

Recommendations to improve the
diet of children and women from the
Western Highlands using food-based
recommendations

Maggie Fischer, FANTA

Guatemala City,
Guatemala

September 9,
2013

President of FUNDESA,

Head of HEO, USAID

Health and Nutrition Officers,
USAID Nutrition Alliance

Sharing Optifood Results with
Pantaleon and Nutrition
Alliance

Considerations for the prevention
and control of anemia

Maggie Fischer, FANTA

Guatemala City,
Guatemala

September 11,
2013

President of Pantaleon
Representatives of Nutrition
Alliance, INCAP professionals

Meeting with Dr. Ariel Pablo-
Méndez/USAID

Recommendations to improve
women’s and children’s diets in rural
Guatemala based on Optifood

Maggie Fischer, FANTA

Guatemala City,
Guatemala

September 12,
2013

Dr. Ariel Pablo-Méndez,
Head of HEO, USAID
Health and Nutrition Officers

| Symposium to Combat
Malnutrition: IV Ibero-American
Nutrition Congress

Agricultural and food production
challenges in food and nutrition
security

Luisa Samayoa, FANTA

Guatemala City,
Guatemala

September 18,
2013

Nutritionists and agronomists

Meeting with PASMO key Food-based recommendations to Maggie Fischer, FANTA Guatemala City, |September 23, |PASMO CEO and directors of units
personnel to share Optifood improve diet of children and PLW Guatemala 2013
results and identify areas of from the Western Highlands
collaboration
Meeting with USAID to share Development of Evidence-Based Alison Tumilowicz, FANTA USAID Mission | April 10,2013 |HEO and EGAT professionals
results of Optifood Dietary Recommendations for Manolo Mazariegos, INCAP

Infants, Young Children, Pregnant Maggie Fischer, FANTA

Women, and Lactating Women

Living in the Western Highlands of

Guatemala
Meeting with Ministry of Advances in nutrition costing Carlos Martinez, ICEFI FANTA/Guatema | April 12, 2013 |Director and staff of
Finance and ICEFI la office Direccion Técnica

Presupuestaria/MINFIN

USAID FTF Partners’ Meeting in |Overview of FANTA and the use of | Alison Tumilowicz, FANTA Huehuetenango, | April 25,2013 |USAID partners
Huehuetenango Optifood to develop food-based Guatemala

recommendations
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Title of Event

Name(s) and Organization(s) of

Location

Annual Report for Project Year 2

Development of food-based
recommendations for children,
pregnant women, and lactating
women in the Western
Highlands

Title of Presentation/Poster
Development of food-based
recommendations for children under
24 months, pregnant women and
lactating women in the Western
Highlands of Guatemala

Presenter(s)*

Alison Tumilowicz, FANTA
Manolo Mazariegos, INCAP

Guatemala City,
Guatemala

June 20, 2013

Audience Description
Government officials from the
MOH, SESAN; USAID partners’
technical staff of nutrition and
agriculture projects; INCAP
technical staff; local researchers
from universities and the Center
for Studies of Sensory
Impairment, Aging and
Metabolism (CESSIAM);
USAID/Guatemala staff

Development of food-based
recommendations for children,
pregnant women, and lactating
women in the Western
Highlands

Brief history of Optifood: Origin,
goals, and results of the work of
INCAP and FANTA in Guatemala

Gilles Bergeron, FANTA

Guatemala City,
Guatemala

June 20, 2013

Experts, policymakers, agency
representatives, and
implementing partners involved in
nutrition, food security, and
agriculture and nutrition linkages

Costing of Nutrition Meeting

Evidence-based interventions in
nutrition

Maggie Fischer/FANTA

Guatemala City,
Guatemala

December 3,
2012

Experts in nutrition and food
security

AG/N-GLEE

Use of Optifood to Develop Food-
Based Recommendations for the
Western Highlands of Guatemala

Alison Tumilowicz, FANTA
Manolo Mazariegos, INCAP

Guatemala City,
Guatemala

March 7, 2013

USAID and implementing partners
for LAC region

Nutrition Congress

Strategies to reduce malnutrition in
Guatemala

Maggie Fischer/FANTA

Quezaltenango,
Guatemala

October 10,
2012

Nutrition and food security
professionals and students
working in the Western Highlands

Haiti

National stakeholder’s meeting
on NACS in Haiti

“The Evidence Base Supporting NACS
and NACS Program Experience”

Serigne Diene, FANTA

Port-au-Prince,
Haiti

October 9-11,
2012

PEPFAR Partners and IPs in Haiti,
Haiti’s Ministry of Public Health
and Population (MSPP), and U.N.
agencies including WFP and
UNICEF

National stakeholder’s meeting
on NACS in Haiti

“Capacity Strengthening for NACS”
(program experience from other
countries and Haiti)

Phil Moses, FANTA

Port-au-Prince,
Haiti

October 9-11,
2012

PEPFAR Partners and IPs in Haiti,
Haiti’s Ministry of Public Health
and Population (MSPP), and U.N.
agencies including WFP and
UNICEF
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Title of Event

Title of Presentation/Poster

Name(s) and Organization(s) of

Location

Annual Report for Project Year 2

Presenter(s)*

Audience Description

Introduction to nutrition in the |Nutrition and HIV (a series of six Roberte Eveillard, FANTA Quisqueya Six 2-hour 50 students in their 3rd year of
context of public health sessions facilitated by Roberte University School |sessions, from | medical school
(Introduction a la nutrition dans | Eveillard of FANTA as a guest of Medicine. mid-October
le contexte de la santé lecturer) Port-au-Prince, |to mid-
publique) Haiti December
2012
Lesotho
NACS Materials Development | NACS Materials Development Simon Sadler, FANTA Consultant — | Maseru, Lesotho |September MOH, Ministry of Agriculture,
Workshop Workshop Workshop Facilitator 16-19, 2013 | Food and Nutrition Coordinating
Office, district health
management teams from Butha
Buthe and Thaba Tseka, EGPAF,
PACT, MSH, WFP, FANTA, World
Vision International, and Mothers
2 Mothers
Mozambique
Meeting to discuss the Presentation of the preliminary Melanie Remane, FANTA Mozambique January 22, MOH Nutrition Department and
preliminary results of the results of the survey to prioritize MOH 2013 technical staff from partners
survey to prioritize counseling | counseling messages for PLHIV (UNICEF, Helen Keller
messages for PLHIV and/or TB  |and/or TB clients International, WFP and FANTA)
clients
Partnership for HIV-Free Overview of PMTCT and NACS Nidia Abdula, Mozambique MOH | Pretoria, South |March 11, Participants in the PHFS from the
Survival (PHFS) Community Programming and the PHFS in Africa 2013 six participant countries and
Launch Meeting Mozambique From FANTA, Dulce Nhassico and headquarters of leading agencies
Tina Lloren helped prepare the
presentation slides and notes.
Peace Corps pre-service “Introduction to Basic Nutrition, Melanie Remane, FANTA Peace Corps October 25, Approximately 70 incoming Peace

training

Including Needs for PLHIV”

training center in
Namaacha,
Mozambique

2012

Corps volunteers
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Title of Event

Name(s) and Organization(s) of

Location

Annual Report for Project Year 2

National meeting on Ql

Title of Presentation/Poster

“Quality Improvement of Nutrition

Services in Three Health Facilities in

Niassa Province”

Presenter(s)*

Poster authors:

FANTA: Georges Maguerez,
Arlindo Machava, Dulce Nhassico,
Tina Lloren. Niassa Provincial
health office: Bruce Jorge, Sonia
Maria de Sousa. Lichinga health
center: Graga Nzama, Maria Rosa
Urede, Albino Jodo José, Castro
Sousa. Muembe health center:
Marcia Jorge, Cristina Martins,
Mussa Ayene. Cuamba rural
hospital: Elias Mula, Atanasio
Pitau, Agostinho Fiel Correia.
CHASS-Niassa: Joaquim Fernando,
Gisele Torres, Ligia Joaquina
Guiloviga, Paultre Desrosiers.

Maputo,
Mozambique

November
15-16, 2012

Audience Description

Health staff from each of the 11
provinces; national MOH staff;
NGO partners

National meeting on QI

“Quality Improvement of Nutrition
Services in the Context of the
Nutrition Rehabilitation Program in
Niassa Province”

Dr. Bruce Borges, Provincial
Health Office, Niassa Province,
Mozambique

FANTA staff members

Georges Maguerez, Arlindo
Machava, and Tina Lloren
developed the presentation to be
delivered by Dr. Borges.

Maputo,
Mozambique

November 16,
2012

Health staff from 11 provinces;
national MOH; NGO partners

National technical meeting on
the Nutrition Rehabilitation
Program

“The State of Implementation of the

Nutrition Rehabilitation Program at
the Clinical Level”

Dulce Nhassico, FANTA

Maputo,
Mozambique

December 17,
2012

Provincial health staff from the 11
provinces, including nutrition and
M&E focal points; central MOH
staff; NGO partners; USAID; CDC;
WEFP; UNICEF

National technical meeting on
the Nutrition Rehabilitation
Program

“Recommendations to Improve
Implementation of the Nutrition
Rehabilitation Program at the
Clinical Level”

Dulce Nhassico, FANTA

Maputo,
Mozambique

December 17,
2012

Provincial health staff from the 11
provinces, including nutrition and
M&E focal points; central MOH
staff; NGO partners; USAID; CDC;
WEFP; UNICEF
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2

National technical meeting on
the Nutrition Rehabilitation
Program

Title of Presentation/Poster

“The State of Implementation of the
Nutrition Rehabilitation Program at
the Community Level”

Presenter(s)*
Melanie Remane, FANTA

Maputo,
Mozambique

December 17,
2012

Provincial health staff from the 11
provinces, including nutrition and
M&E focal points; central MOH
staff; NGO partners; USAID; CDC;
WEFP; UNICEF

National technical meeting on
the Nutrition Rehabilitation
Program

“Recommendations to Improve
Implementation of the Nutrition
Rehabilitation Program at the
Community Level”

Melanie Remane, FANTA

Maputo,
Mozambique

December 18,
2012

Provincial health staff from the 11
provinces, including nutrition and
M&E focal points; central MOH
staff; NGO partners; USAID; CDC;
WEFP; UNICEF

National technical meeting on
the Nutrition Rehabilitation
Program

“An Analysis of the Provincial PRN
Monitoring Data from 2012”

Arlindo Machava, FANTA

Maputo,
Mozambique

December 19,
2012

Provincial health staff from the 11
provinces, including nutrition and
M&E focal points; central MOH
staff; NGO partners; USAID; CDC;
WEFP; UNICEF

Namibia

NACS Review Report
Dissemination

Quality Improvement Process for
NACS in Namibia

Fred Alumasa, FANTA

Swakopmund,
Namibia

May 20-21,
2013

Ministry of Health and Social
Services (MOHSS), Global Fund to
Prevent AIDS, Tuberculosis and
Malaria (GFATM), USAID/Namibia,
FANTA, LIFT, International
Training and Education Center for
Health (I-TECH), Management
Sciences for Health (MSH), World
Food Programme (WFP), and
National Health Training Centre
(NHTC)

Tanzania

PHFS Secretariat Monthly
Meeting

NACS Refresher

Deborah Ash/FHI 360

FHI 360, Dar es
Salaam, Tanzania

July 23, 2013

PHFS Secretariat: MOHSW/PMTCT
Unit, TFNC, USAID, Baylor,
Tunajali (Deloitte), Jhpiego,
EGPAF, URC, FHI 360 staff, FANTA
staff

Closing ceremony of World
Breastfeeding Week

Invited remarks from FHI 360/FANTA

Rick Embry Country Director
Deborah Ash/FHI 360

Dar es Salaam,
Tanzania, Mnazi
Mmoja Grounds

August 7,
2013

First Lady, Minister of Health,
Acting Chief Medical Officer,
Heads of U.N. and NGOs, TFNC,
women’s groups, students, and
general public (est. 2,000 people)
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Nutrition and HIV meeting

Title of Presentation/Poster
The Role of Nutrition in HIV
Prevention, Care, and Treatment

Presenter(s)*
Stella Nyamsangia/FHI 360

MDH-Centre of
Excellence, Dar
es Salaam,
Tanzania

September 26,
2013

Audience Description
Researchers, academics, program
managers, health care providers,
and representatives from the
private sector

Stakeholder meeting on the
revision of the national food
and nutrition policy

Tanzania Food and Nutrition: 2013
Update

Deborah Ash/FHI 360
Heather Danton/FHI 360
consultant

TFNC, Dar es
Salaam, Tanzania

May 24, 2013

Prime Minister’s Office, TFNC,
Ministry of Agriculture and
Cooperatives, USAID, World Bank,
U.N. REACH, FHI 360

Presidential launch of SUN and |Booth exhibition of NACS national Stella Nyamsangia/FHI 360 May 15-16, Government officials, U.N.

national food fortification training and counseling materials Deborah Ash/FHI 360 Dar es Salaam, |2013 representatives, stakeholders,
Heather Danton/FHI 360 Mnazi Mmoja private sector, NGOs, and the
consultant Grounds, general public

Tanzania

Uganda

PHFS Learning Session PHFS Learning Session ASSIST/FANTA/TASO/SPRING/ Silver Springs June 24-26, Representatives from 6 PHFS
MOH hotel, Kampala 2013 Districts, 22 health facilities, 9

Uganda

regional coaches; representatives
of PHFS IPs, MOH

Orientation of Sector Nutrition

Nutrition and social development

Francis Muhanguzi, FANTA

Essella hotel,

April 12, 2013

Government officials from the

Coordination Committee at the Kampala, Ministry of Gender, Labor and
MGSLD Uganda Social development (MGLSD): 13
(4 females and 9 males)
USAID NACS implementing NACS Rapid Assessment report Karen Apophia Tumwine, FANTA | The USAID May 29, 2013 | USAID COPs and nutrition focal
partners meeting Mission persons from projects providing
Boardroom, NACS services
Kampala,
Uganda
UNAP District Orientation Orientation of the Multi-Sectoral Brenda Shenute Namugumya Namutumba May 29, 2013 | District Nutrition Coordination
Workshop District Nutrition Coordination District Hall, committee members and district
Committee Namutumba leaders and USAID/SPRING staff

district, Uganda

Orientation of Fellows

The Nutrition Fellows Program:
Creating Leaders for Tomorrow

Brenda Shenute Namugumya,
FANTA

Humura, Uganda

June 7, 2013

Fellows and host organization
representatives

SDS SURGE 3: Training of
Trainers

Role of Local Governments in
Implementation of the Uganda
Nutrition Action Plan

Brenda Shenute Namugumya,
FANTA

Kampala,
Uganda

February 20,
2013

SDS trainers from 35 districts in
East, Southwest, Central, and
Western Uganda
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Audience Description

Partnership for HIV-Free
Survival (PHFS)

Title of Presentation/Poster
Uganda country presentation

Presenter(s)*

MOH, TASO, SPRING, ASSIST, and
FANTA.

(FANTA developed the
presentation slides. TASO,
SPRING, and ASSIST reviewed.
MOH presented.)

Pretoria, South
Africa

March 10-15,
2013

Participants from governments,
NGOs, and USAID partners from
six PHFS countries (Uganda,
Kenya, Tanzania, Mozambique,
Lesotho, South Africa), USAID,
WHO, and Institute for Healthcare
Improvement

Uganda Nutrition Fellowship Overview of UNF Hanifa Bachou, FANTA Hotel, Royale, February 26, |Nutrition stakeholders from
(UNF) Stakeholders meeting Kampala, 2013 academic institutions, partner
Uganda organizations, associations,
Government Ministries
UNF Advisory Board meeting Overview of UNF Hanifa Bachou, FANTA Hotel, Royale, February 27, |UNF Advisory Committee
Kampala, 2013
Uganda
UNF Stakeholders meeting UNF program details Brenda Shenute Namugumya, Hotel, Royale, February 26, |Nutrition stakeholders from
FANTA Kampala, 2013 academic institutions, partner
Uganda organizations, associations,
Government Ministries
UNF Advisory Board meeting Current terms of reference (TOR) for |Brenda Shenute Namugumya, Hotel, Royale, February 27, |UNF Advisory Committee
the Advisory Board FANTA Kampala, 2013
Uganda
Partners meeting with the Presentation on the project Hanifa Bachou, Brenda Shenute Kampala, January 23, USAID Mission: Dr. Alfred Boyo,
Mission to introduce a new objectives, activities, progress and Namugumya, FANTA Uganda 2013 Sheila Nyakwezi, Opell Oceng
Mission staff member (Opell policy challenges and enabling
Oceng) environment SPRING: Margaret Kyenkya, Dr.
Elizabeth Madraa
FANTA: Brenda Shenute
Namugumya, Hanifa Bachou,
Francis Muhanguzi
N-GLEE Workshop Integrating Agriculture and Gilles Bergeron, FANTA Kampala, December 11, |USAID staff and IPs for Sub-
Nutrition: What, Why, How? Uganda 2012 Saharan Africa (SSA) region

2012 Africa Nutrition Congress

Capacity of Nutrition Workers to
Operationalize the Uganda Nutrition
Action Plan

Brenda Shenute Namugumya, FHI
360

Bloemfomtein,
South Africa

October 1-5,
2012

International and local
organizations, academicians,
researchers, and implementers in
the field of nutrition, health, and
food security
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Name(s) and Organization(s) of

Title of Event Title of Presentation/Poster Presenter(s)* Location Audience Description

Vietnam

Dissemination of the National |Integration of Nutrition into Health | Nguyen Thi Hue, FANTA Ha Noi, Vietnam |September 23, | Representatives of 12 provincial

Guidelines on Nutrition Care Services 2013 departments of health and

and Support of People Living provincial AIDS committees,

with HIV and AIDS Ministry of Health, VAAC, NIN,
Clinton Health Access Initiative,
and other PVOs
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Annex 4. Trainings Delivered in Project Year 2

Organization(s) that # of Participants

Delivered the

Training/

Name of Trainer Location Duration Audience Description
IR1
FFP Annual Monitoring Workshop FANTA/Pamela Washington, DC July 8-11, 4 days Field-based and global M&E staff of FY12 15 17
Velez-Vega/Sujata 2013 Tl awardees
Bose
Data Collectors Training for NACS FANTA, MOHSS Windhoek, Namibia | November 2 days NACS Review Team (MOHSS, I-TECH, 10 6
Review in Namibia Namibia 15-16, 2012 Global Fund, and CDC in Namibia)
EpiData Entry Training for NACS FANTA Windhoek, Namibia |November 14, |Half day Data entry consultants 0 2
Review in Namibia 2012
Niger M&E workshop for FY12 Title Il |FANTA Niamey, Niger October 1-5, |5 days FY12 awarded Title Il programs in Niger 13 23
programs 2012
Guatemala Title Il Baseline Planning | FANTA Guatemala City, November 3 days Baseline survey external contractor ICF 10 8
workshop Guatemala 12-14, 2012 International and FY12 Guatemala
awardees (Save the Children and Catholic
Relief Services)
Uganda Title Il Baseline Planning FANTA Kampala, Uganda December 5—- |3 days Baseline survey external contractor ICF 7 18
workshop 7,2012 International and FY12 Uganda awardees
(ACDI/VOCA and Mercy Corps)
Niger Title Il Baseline Planning FANTA Niamey, Niger December 11— |4 days Baseline survey external contractor ICF 9 19
workshop 14, 2012 International and FY12 Niger awardees
(Catholic Relief Services, Mercy Corps, and
Save the Children)
Overview of USAID/FFP Indicators for |FANTA USAID/FFP October 16, 1.5 hours Food for Peace Officers 21 total
Baseline and Final Evaluation Surveys 2012 (both
male and
female)
USAID/FFP annual monitoring FANTA/Sujata Bose |USAID/FFP August 16, 1 hour Food for Peace Officers 19 14
indicators 2013
FAFSA-2 key results and FANTA/Roberta Van |USAID/FFP August 15, 3 hours Food for Peace Officers 19 14
recommendations Haeften and Mary 2013
Ann Anderson
Effective baseline studies and final FANTA/Diana Stukel |USAID/FFP August 16, 1 hour Food for Peace Officers 19 14
evaluations 2013
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IR2
Bangladesh
IYCF and hygiene cascade basic Bangladesh 50 Smiling Sun September— |3 days Health providers in Smiling Sun clinics 1,562 80
training for NGO HQ staff of Smiling |Breastfeeding Network clinicsin 4 |November
Sun Network/ NGO Health Service Foundation, NGO districts 2013
Delivery Project Health Service
Delivery Project staff
IYCF and hygiene TOT for BBF Bangladesh Bangladesh August 2013 |5 days Health trainers 15 5
Breastfeeding Breastfeeding
Foundation, FANTA, |Foundation,
NGO Health Service |Institute of Public
Delivery Project Health, Mohakhali
Dhaka-1212,
Bangladesh
Four media trainings on ‘Reporting MRDI, FANTA Young Women's July 2013 3 days each |Media reporters, editors, chief editors, and 3 97
effectively on nutrition’ for: Christian Association newsroom leaders
e Daily Star Jogantor (YWCA),
e Kalarkantha Mohammadur,
e Prothom Alo Dhaka-1207,
e Community radios Bangladesh
IYCF TOT for the HQ staffs of Smiling | Mohammadpur Institute of Public January 6-10, |5 days NGO monitoring officers, medical and non- 0 2
Sun Fertility Services and |Health Nutrition, 2013 medical
Training Centre Mohakhali, Dhaka-
1212, Bangladesh
IYCF TOT for the NGO HQ staffs of Mohammadpur Mohammadpur June 5-9, 5 days NGO monitoring officers, medical and non- 2 12
Smiling Sun Fertility Services and | Fertility Services and | 2013 medical
Training Centre Training Centre
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IYCF training Swanirvar Bhola, Barisal October 2012 |3 days NGOs, clinic managers, paramedics, 920 120
Bangladesh, Poribar |Khulna, Jessor, counselors, and community service
Kallyan Samity (PKS), | Dinajpur, and providers
Community Rangpur
Reconstruction
Center (CRC),
Shamaj Gathon
Shangtha (SGS),
Kajus, Concerned
Women for
Family Development
(CWFD), Unnatta
Paribar Gathon
Mohilla Shangtha
(UPGMSR), Kanchan
Somity, and Polli
Shishoo Foundation
(PSF)
Cote d’lvoire
Nutrition and HIV regional trainers DC PNN and FANTA |Agboville and May 13-17, 5 days MOH at the regional and district level: 10 28
Bouaké, Cote 2013 Doctors, nurses, and mid-wives
d’lvoire
Ethiopia
Clinical nutrition care for children and | FANTA Bahardar, Ethiopia |August 12-17, |6 days Participants from government health 12 19
adults with HIV (NACS) 2013 bureaus and health facilities, health
workers working on HIV and nutrition, and
implementing partner
Clinical nutrition care for children and | FANTA Adama, Ethiopia September 2— |6 days Participants from government health 10 21
adults with HIV (NACS) 7,2013 bureaus and health facilities, health
workers working on HIV and nutrition, and
implementing partner
Clinical nutrition care for children and | FANTA Addis Ababa, September 3 days Participants from private health facilities 9 7
adults with HIV (NACS) Ethiopia 23-25, 2013 that provide services in HIV and nutrition
TOT on Clinical Nutrition Care for FANTA Debrezeit, Ethiopia |June 17-22, 6 days USG, international partners 7 8
PLHIV 2013
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Clinical Nutrition Care for Children FANTA Debre Ziet, Ethiopia |October 22, 5 days Participants included partners actively 3 25
and Adults with HIV 2012 working in nutrition and HIV in different

regions of Ethiopia, including WFP, Save

the Children/Food by Prescription (FBP),

Management Sciences for Health (MSH)

University of California San Diego —

Ethiopia (UCSD-E), Johns Hopkins

University (JHU), Intrahealth, International

Training and Education Center on HIV/AIDS

(I-TECH), Clinton Foundation HIV/AIDS

Initiative (CHAI), and University of

Connecticut — Ethiopia (UCONN-E)
Ethiopian Nutrition PROFILES FANTA Addis Ababa, November 26, |1 day Staff from government and NGOs leading 7 5
spreadsheet - CORE Group meeting Ethiopia 2012 the nutrition program in the country
Ethiopian Nutrition PROFILES FANTA Addis Ababa, November 30, |1 day Staff from government, NGOs, and U.N. 25 27
spreadsheet - stakeholder meeting Ethiopia 2012 agencies involved in the coordination of

the PROFILES activity in Ethiopia
Ghana
CMAM Inpatient Care Management |FANTA, MCHIP, GHS, | Accra, Ghana September 2— |6 days Registered General Nursing, Midwifery and 12 11
of SAM, Case Management Training |and MOH 7,2013 College of Health Science Tutors
of Tutors- Pre-service
(Group 2)
Pre-service : Integrated IYCF training |FANTA, MCHIP, GHS, |Swedru, Ghana September 2— |6 days Community Health Nursing, Public Health 18 2
of tutors — Group 1 and MOH 7,2013 Nursing, Registered General Nursing,

Midwifery and College of Health Science

Tutors
Pre-service: Integrated IYCF training |FANTA, MCHIP, GHS, |Kumasi, Ghana September 6 days Community Health Nursing, Public Health 26 2
of tutors — Group 2 and MOH 23-27,2013 Nursing ,Registered General Nursing,

Midwifery and College of Health Science

Tutors
Pre-service: Integrated IYCF training |FANTA, MCHIP, GHS, |Kumasi, Ghana September 6 days Community Health Nursing, Public Health 22 6
of tutors — Group 3 and MOH 23-27,2013 Nursing, Registered General Nursing,

Midwifery and College of Health Science

Tutors
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Pre-service: Integrated IYCF training |FANTA, MCHIP, GHS, | Tamale, Ghana September 6 days Community Health Nursing, Public Health 15 13
of tutors — Group 4 and MOH 23-27,2013 Nursing, Registered General Nursing,

Midwifery and College of Health Science

Tutors
NACS Training of facility-based FANTA and GHS Kuforudia, Ghana September 5 days Medical assistants/officer, nurses, data 25 14
service providers, Eastern Region 23-27,2013 managers, pharmacists, nutrition officers,

and Models of Hope
NACS Training of facility-based FANTA and GHS Sunyani, Ghana July 1-5, 2013 |5 days Medical assistants/officer, nurses, data 12 23
service providers, Brong Ahafo Region managers, pharmacists, nutrition officers,

and Models of Hope
CMAM Outpatient Care Training, FANTA and GHS HO, Ghana July 2-5, 2013 |4 days Community health nurses, nutrition 35 14
Kwachie West District and HO officers, public health nurses, technical
municipal , Volta Region (Group 3) officers
CMAM Outpatient Care Training, FANTA and GHS Nkwanta, Ghana July 2-5, 2013 |4 days Community health nurses, nutrition 15 32
Kwachie Nchumuru & Nkwanta officers, public health nurses, technical
District, Volta Region (Group 4) officers
CMAM SLEAC Survey Training of FANTA, GHS & Swedru, Ghana July 2-6, 2013 |5 days Regional and district nutrition officers, 13 15
supervisors UNICEF health research officers, University of

Development Studies
CMAM SLEAC Survey Training of data |FANTA, GHS & Swedru, Ghana July 5-6, 2013 |2 days Community health nurses, health 5 6
collectors UNICEF promotion assistants, and nutritionists
CMAM Community Outreach FANTA and GHS Krachi West, Ghana |July 8-12, 1 day Community health volunteers, community 15 105
Training, Krachi West, Volta Region 2013 health nurses, and health promotion

volunteers
CMAM Community Outreach FANTA and GHS Krachi Nchumuru, July 8-12, 1 day Community health volunteers, community 109 11
Training, Krachi Nchumuru, Volta Ghana 2013 health nurses, and health promotion
Region volunteers
CMAM Community Outreach FANTA and GHS Ho, Ghana July 8-12, 1 day Community health volunteers, community 77 45
Training, Ho Municipal, Volta Region 2013 health nurses, and health promotion

volunteers
CMAM Community Outreach FANTA and GHS Nkwanta, Ghana July 8-12, 1 day Community health volunteers, community 26 97
Training, Nkwanta, Volta Region 2013 health nurses, and health promotion

volunteers
NACS Training of facility-based FANTA and GHS Sunyani, Ghana July 8-12, 5 days Medical assistants/officers, nurses, data 13 15
service providers, Brong Ahafo Region 2013 managers, pharmacists, nutrition officers,
(Group 2) and Models of Hope
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NACS Training of facility-based FANTA and GHS Ho, Ghana July 8-12, 5 days Medical assistants/officers, nurses, data 17 17
service providers, Volta Region Group 2013 managers, pharmacists, nutrition officers,
1) and Models of Hope
NACS Training of facility-based FANTA and GHS Takoradi, Ghana July 29 - 5 days Medical assistants/officers, nurses, data 11 10
service providers Western Region August 2, managers, pharmacists, nutrition officers,
(Group 1) 2013 and Models of Hope
NACS Training of facility-based FANTA and GHS Takoradi, Ghana August 4-8, 5 days Medical assistants/officers, nurses, data 8 15
service providers Western Region 2013 managers, pharmacists, nutrition officers,
(Group 2) and Models of Hope
CMAM Inpatient Care Management | UNICEF, FANTA, and |Kofurudia, Ghana August 4-10, |6 days Pediatricians, medical officers, medical 19 7
of SAM, Case Management Training | GHS 2013 assistants, clinical nurses, nutritionists, and

dieticians
CMAM/NACS Inpatient Care FANTA and GHS Kumasi, Ghana August 14— 3% days Pediatricians, senior medical officers, 10 10
Management of SAM, Facilitator’s 17,2013 nutritionists, and dieticians
Training
CMAM Community Outreach Training | FANTA and GHS Sefwi Wiaswo, August 15— 2 days Community health volunteers and 16 86

Ghana 16, 2013 community health nurses
CMAM Outpatient Care Training FANTA and GHS Techiman, Ghana August 19— 4 days Community health nurses, public health 30 12
22,2013 nurses, health assistants, nutrition and

disease control officers
CMAM/NACS Inpatient Care FANTA and GHS Kumasi, Ghana August 19— 6 days Pediatricians, senior medical 28 15
Management of SAM, Case 24,2013 officers/assistants, clinical nurses,
Management Training nutritionists, and dieticians
CMAM Community Outreach Training | FANTA and GHS Sefwi Wiaswo, August 23, 1 day Community health volunteers and 16 86

Ghana 2013 community health nurses

Strengthening Competencies of FANTA, MCHIP, GHS, | Agona, Swedru August 26— 5 days Community Health and Public Health 18 10
Nursing and College of Health Science |and MOH 30, 2013 nursing tutors and Kintampo College of
Tutors on CMAM (Pre-service) Health Sciences tutors
CMAM Inpatient Care Management |FANTA, MCHIP, GHS, | Accra, Ghana August 26— 6 days Registered Nursing and Midwifery Tutors 23 9
of SAM, Case Management Training |and MOH 31,2013
for tutors (Pre-service)
NACS Training of Facility-Based FANTA and GHS Wa, Ghana August 19-23, |5 days Medical officers/assistants, pharmacists, 14 16
Service Providers, Upper West Region 2013 clinical nurses, community health nurses,

social workers, and Models of Hope
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NACS Training of Facility-Based FANTA and GHS Kofurudia, Ghana August 26-30, |5 days Medical officers/assistants, pharmacists, 8 20
Service Providers, Eastern Region 2013 clinical nurses, community health nurses,
social workers, and Models of Hope
CMAM Costing Workshop FANTA and GHS Agona Swedru, April 2—4, 3 days MOH, GHS, UNICEF, WHO, WFP, and USAID 11 10
Ghana 2013 Nutrition and Health Program Managers
CMAM Community Outreach Training | FANTA and GHS Asante Akim and April 17-18, |2 days Community volunteers, community health 34 66
Kumasi, Ghana 2013 nurses, and health promotion assistants
CMAM data review workshop FANTA and GHS Accra, Ghana May 2-3, 2 days District nutrition officers and health 32 21
2013 information officers
CMAM orientation workshop for FANTA and GHS Agogo and Konongo, |May 3, 2013 |1 day Herbalists, spiritualists, priests, and 25 56
traditional medical practitioners Ghana priestesses
(healers and spiritualists)
CMAM orientation workshop of FANTA and GHS Accra, Ghana May 7, 2013 |1day Opinion leaders, heads of Community 36 15
district stakeholders, Ayawasu Sub- Health Committees, heads of religious
Metropolitan Area, Greater Accra groups, assembly men, representatives of
Region local NGOs at the community level, Chiefs,
community health nurses, and nutrition
officers
CMAM Community Outreach FANTA and GHS Accra, Ghana May 8,2013 |1 day Community health nurses, Community 71 17
Training, Ayawasu Sub-Metropolitan Health Committee members, community
Area, Greater Accra Region health volunteers, and health assistants
CMAM orientation workshop of FANTA and GHS Accra, Ghana May 16, 2013 |1 day Opinion leaders, heads of Community 52 8
district stakeholders, Ablekuma Sub- Health Committees, heads of religious
Metropolitan area, Greater Accra groups, assembly men, representatives of
Region local NGOs at the community level, Chiefs,
community health nurses, and nutrition
officers
CMAM Community Outreach FANTA and GHS Accra, Ghana May 17, 2013 |1 day Community health nurses, Community 64 12
Training, Ablekuma Sub-Metropolitan Health Committee members, community
Area, Greater Accra Region health volunteers, and health assistants
Strengthening Competencies of FANTA and GHS Swedru, Ghana May 27-31, 5 days Region nutritionists, public health nurses, 16 14
Regional SAM Support Teams on 2013 health promotion assistants, and disease
CMAM (Volta and Brong Ahafo control officers
regions)
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CMAM Outpatient Care Training, FANTA and GHS Kumasi, Ghana May 27—-June |4 days Community health nurses, nutrition 38 2
Kumasi South District, Ashanti Region 1, 2013 officers, public health nurses, technical
officers
CMAM Community Outreach FANTA and GHS Kumasi, Ghana June 4,2013 |1day Community-based surveillance volunteers, 39 21
Training, Kumasi South District, health promotion assistants
Ashanti Region
CMAM Outpatient Care Training, FANTA and GHS Offinso, Ghana June 17-21, 4 days Community health nurses, nutrition 30 8
Offinso District, Ashanti Region 2013 officers, public health nurses, technical
officers

CMAM Community Outreach FANTA and GHS Kumasi, Ghana June 24, 2013 |1 day Community-based surveillance volunteers, 31 9
Training, Subin Sub-Metropolitan health promotion assistants
Area, Ashanti Region
CMAM Community Outreach FANTA and GHS Offinso, Ghana June 25,2013 |1 day Community-based surveillance volunteers, 27 69
Training, Offinso District, Ashanti health promotion assistants
Region
CMAM Outpatient Care Training, FANTA and GHS Ho, Ghana June 28 —July |4 days Community health nurses, nutrition 28 11
Kwachie West District and Ho 1, 2013 officers, public health nurses, technical
municipal , Volta Region (PART 1) officers
CMAM Outpatient Care Training, FANTA and GHS Nkwanta, Ghana June 28 —July |4 days Community health nurses, nutrition 25 14
Kwachie Nchumuru & Nkwanta 1, 2013 officers, public health nurses, technical
District, Volta Region (PART 1) officers
CMAM - Community Outreach GHS and FANTA Tarkwa, Western January 16— |2 days Community health workers and volunteers 31 41
Training Region 17,2013
CMAM - Community Outreach GHS and FANTA Jomoro, Western January 18— |2 days Community health workers and volunteers 12 74
Training Region 19, 2013
Stakeholders consultation workshop | MOH/Human Kumasi, Ghana January 29— 2 days Nutritionists, tutors, lecturers, managers, 26 5
on strengthening nutrition in pre- Resource for Health 30, 2013 and directors of Nursing and Midwifery
service education Development Council (NMC), MOH/HRHD, and GHS

(HRHD), GHS,

MCHIP/Jhpiego and

FANTA
CMAM: Greater Accra Regional and |FANTA and GHS Accra, Ghana February 20— |2 days Regional and district nutrition/dietitians 42 8
District Health Managers planning 21,2013 and health promotion officers and public

and review workshop

health nurses
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Annual Report for Project Year 2

Audience Description

# of Participants

CMAM Inpatient Care Training for GHS and FANTA Princess Marie February 25— |6 days Pediatricians, medical assistants, clinical 23 3
Greater Accra Region (funded by Louise Hospital, March 2, 2013 nurses, and nutritionists
USAID/Ghana Accra, Ghana
FRHP/John Snow,
Inc. (JSI)
CMAM Outpatient Care Training GHS and FANTA Kumasi, Ashanti March 12-15, |4 days Community and public health nurses; 30 4
(Asante Akim District in Ashanti Region, Ghana 2013 Nutrition, Disease Control, and Health
Region) Promotion Officers
MCHN: Nutrition Advocacy Workshop | FANTA and GHS Tamale, Ghana October 11, 1 day Directors, editors, and producers of print, 6 45
for Media Practitioners in North, 2012 radio, and TV media houses
Upper East and Upper West Regions
CMAM: Strengthening Competencies |FANTA and GHS Agona Swedru, October 22— |5 days Region nutritionist, public health nurses, 13 17
of Regional and District Health Ghana 26,2012 health promotion assistants, and disease
Managers control officers
CMAM: Outpatient Care Training FANTA and GHS Agona Swedru, November 4 days Community health nurses, public health 38 4
Ghana 27-30, 2012 nurses, health promotion officers, and
health promotion assistants
CMAM: Community Outreach FANTA and GHS Ledzekuku Krowor | November 2 days District nutritionists, public health nurses, 57 45
Training (Teshie Nungua), 14-15, 2012 disease control officers, and community
Ghana volunteers
CMAM: Community Outreach FANTA and GHS Dangbe West November 2 days Health promotion assistants, community 53 46
Training (Dodowa), Ghana 14-15, 2012 health workers, students, traders, and
community volunteers
CMAM: Community Outreach FANTA and GHS Ga West (Pokuase), |November 2 days Community volunteers 40 57
Training Ghana 14-15, 2012
CMAM: Outpatient Care Training FANTA and GHS Agona Swedru, November 4 days Community health nurses, public health 38 4
Ghana 27-30, 2012 nurses, health promotion officers, and
health promotion assistants
NACS: Training of Facility-Based FANTA and GHS Sunyani, Ghana October 8-12, |5 days Clinicians, nurses, nutritionists, 7 20
Service Providers (Brong Ahofo 2012 pharmacists, data managers, social
region) workers, Models of Hope, and store
managers
NACS: Training of Facility -Based FANTA and GHS Ho, Ghana October 8-12, |5 days Clinicians, nurses, nutritionists, 14 12

Service Providers (Volta region)

2012

pharmacists, data managers, social
workers, Models of Hope, and store
managers
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Guatemala
Training of SESAN tutors in the use of |INCAP Guatemala City, June 14, 2013 |8 hours Training of trainers of SESAN 3 9
INCAP’s Virtual E-Learning Platform Guatemala
ABC Methodology and instruments to |Central American Guatemala City, February 7, 8 hours Central level personnel from Ministry of 10 19
be used for costing of nutrition Institute for Fiscal Guatemala 2013 Public Finance (Ministerio de Finanzas
services Studies (Instituto Publicas( [MINFIN]) and MOH
Centroamericano de
Estudios Fiscales
[ICEFI])
Training in ABC Costing Methodology |ICEFI Guatemala City, December 6 hours Key personnel from MOH and Ministry of 4 6
Guatemala 2012 Public Finance (Ministerio de Finanzas
Publicas) MINFIN
Use of Optifood to develop evidence- |FANTA Guatemala |Guatemala City, November 72 hours Key personnel from INCAP participating in 1 3
based dietary recommendations for Guatemala 12-22,2012 Optifood project
infants and young children and
pregnant and lactating women in the
Western Highlands of Guatemala
Haiti
Nutrition counseling for PLHIV FANTA and MOH Fort-Liberté, Haiti April 18-19, 2 days Nurses, auxiliaries, health agents 24 14
2013
NACS Orientation Workshop MOH and FANTA Port-au-Prince February 28— |2 days Departmental MOH Nutrition focal points 30 4
March 1, 2013 and communication heads, National
Nutrition Unit personnel
Mozambique
M&E for the Nutrition Rehabilitation |FANTA Chimoio City, February 6-8, |3 days Nutrition focal points and M&E focal 12 19
Program Manica Province, 2013 points from each district in Manica
Mozambique Province; M&E officials and nutrition focal
points from the CHASS-SMT project
Nutrition Care for People Living with FANTA Xai-Xai city, Gaza March 4-7, 4 days Community-based health workers, field 26 4
HIV Province, 2013 officers, program coordinators, and
Mozambique supervisors working on the USAID-funded
IOM/TEBA-implemented Program of Home-
Based Care, HIV Prevention, and OVC
Support
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Annual Report for Project Year 2

Audience Description
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Ql Methods in the Context of the FANTA Lichinga, October 10— |2 days Health staff from the three health facilities 5 5
Nutrition Rehabilitation Program — Mozambique 11, 2012 and the provincial health office
Phase 2
M&E for the Nutrition Rehabilitation |FANTA and the Inhambane, October 22— |5 days Health staff from each district in 12 18
Program Mozambique MOH | Mozambique 26,2012 Inhambane Province and the provincial
health office, and NGO partners
Namibia
Inpatient management of severe MOHSS, FANTA, I- Rundu, Namibia July 1-2, 2013 |2 days Nurse and doctors 11 5
malnutrition TECH
NACS training MOHSS, FANTA, I- Rundu, Namibia July 3-5, 2013 |3 days Nurses and social workers 15 9
TECH
CBHCP NACS and IYCF TOT MOHSS, FANTA, I- Grootfontein, July 22-26, 5 days Namibia Red Cross coordinators and 20 9
TECH, UNICEF Namibia 2013 volunteers
CBHCP NACS TOT MOHSS, FANTA, I- Windhoek, Namibia |August 5-8, 4 days Church Alliance for Orphans supervisors 24 3
TECH 2013 and volunteers
CBHCP NACS TOT MOHSS, GFATM, Windhoek, Namibia |August 12-15, |4 days Staff and volunteers from Catholic AIDS 16 11
FANTA, I-TECH 2013 Action, Alcoholics Anonymous, Evangelical
Lutheran Church AIDS Program, and
Advanced Community Health Care Services
Namibia
NACS training MOHSS, GFATM, Windhoek, Namibia |August 19-22, |4 days Nurses from Health facilities in Outjo, 27 4
FANTA, I-TECH 2013 Outapi, Okahao, Tsandi, Oshikuku, and
Khorixas districts
IYCF training MOHSS, FANTA Ondangwa, Namibia |September 5 days Nurses and community counselors from 17 9
23-27,2013 health facilities in Ohangwena Region
NACS training FANTA, GFATM Keetmanshoop, April 8-12, 4 days Facility-based nurses, community 17 8
Namibia 2013 counselors, social workers
Refresher NACS Training of Facility- MOHSS, FANTA, and |Ondangwa, Oshana |January 28— |4 days Nurses from NACS implementing sites 21 1
Based Health Care Providers the Global Fund to | Region, Namibia 31, 2013
Fight AIDS,
Tuberculosis and
Malaria (GFATM)
NACS Training of Facility-Based FANTA, ITECH, Rundu, Kavango February 25— |4 days Nurses from health facilities in Kavango 9 16
Health Care Providers GFATM Region, Namibia March 1, 2013 region
Community IYCF training MOHSS, FANTA Otjiwarongo, March 11-16, |6 days Facility-based health care providers 25 4
Namibia 2013
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Community IYCF training MOHSS, FANTA Otjiwarongo, March 11-16, |6 days Community-based health care providers 20 5
Namibia 2013
Community IYCF TOT MOHSS, FANTA, Swakopmund, October 15— |6 days MOHSS Chief Health Programme 12 6
UNICEF Namibia 20, 2012 Administrator, Senior Health Programme
Administrator, community-based health
care provider (CBHCP) coordinators
NACS training of CBHCPs FANTA, MOHSS Windhoek, Namibia |November 6— |3 days CBHCP coordinators from Catholic Aids 15 5
8,2012 Action
On-site NACS training during support |FANTA, GFATM Okarondu Clinic, October 1, 3 hours Nurse 1 0
and mentoring visit Okakarara District, |2012
Namibia
On-site NACS training during support |FANTA, GFATM Coblenz Clinic, October 1, 3 hours Nurse and community counselor 1 1
and mentoring visit Okakarara District, |2012
Namibia
On-site NACS training during support |FANTA, GFATM Okamatapati Health |October 2, 3 hours Nurse 1 0
and mentoring visit Centre, Okakarara 2012
District, Namibia
On-site NACS training during support |FANTA, GFATM Okahao District October 12, 3 hours Nurses 2 1
and mentoring visit Hospital, Okahao 2012
District
On-site NACS training during support |FANTA, GFATM Okahao Health October 12, 3 hours Nurses 3 1
and mentoring visit Centre, Okahao 2012
District
On-site NACS training during support |FANTA, GFATM Indira Gandhi Health | October 12, 3 hours Nurse 1 0
and mentoring visit Centre, Okahao 2012
District
Namibia NACS Review Data Collectors | FANTA Windhoek, Namibia | November 2 days Ministry of Health and Social Services CDC, 13 11
Training 14-15, 2012 Global Fund
Tanzania
NACS sensitization meeting for local |FANTA, TFNC, and Mbeya Region, August 12, 1 day Representatives of Council Health 22 24
government authorities and health Walter Reed Tanzania 2013 Management Teams and Regional Health
facility managers Management Teams and health facility
managers from Mbeya City Council and
Mbeya District Council
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NACS sensitization meeting for local |FANTA, TFNC, and Mbeya Region, August 13, 1 day Representatives of Council Health 9 22
government authorities and health Walter Reed Tanzania 2013 Management Teams and health facility
facility managers managers from Kyela and Rungwe District
Councils
NACS sensitization meeting for local |FANTA, TFNC, and Mbeya Region, August 14, 1 day Representatives of Council Health 7 10
government authorities and health Walter Reed Tanzania 2013 Management Teams and health facility
facility managers managers from Mbarali
NACS sensitization meeting for local |FANTA, TFNC, and Mbeya Region, August 15, 1 day Representatives of Council Health 19 23
government authorities and health Walter Reed Tanzania 2013 Management Teams and health facility
facility managers managers from Mboji, llege and Chunya
District Councils
NACS sensitization meeting for local |FANTA, TFNC, Mbeya Region, August 16, 1 day Representatives of Council Health 23 22
government authorities and health Baylor, Walter Reed, | Tanzania 2013 Management Teams and Regional Health
facility managers and PharmAccess Management Teams from all districts in
the region
NACS training of regional trainers FANTA, TFNC, Mbeya Region, August 19-24, |6 days Doctors, nurses, nutritionists, and HBC 8 16
(TOT) Baylor, Walter Reed, | Tanzania 2013 providers from all the districts in the
and PharmAccess region
NACS training of health care providers | FANTA, TFNC, Mbeya Region, August 26-30, |5 days Doctors, nurses, nutritionists, and HBC 34 7
Baylor, Walter Reed, | Tanzania 2013 providers from all the districts in the
and PharmAccess region
NACS sensitization meeting for local |FANTA, TFNC, and Rukwa Region, August 26 and |1 day Representatives of Council Health 127 12
government authorities and health Walter Reed Tanzania 27,2013 Management Teams and Regional Health
facility managers Management Teams and health facility
managers from Katavi and Rukwa Regions
NACS sensitization meeting for local |FHI 360/ TFNC, and | Iringa Region, April 26, 2013 |1 day Representative leaders from council health 18 17
government authorities and health TUNAJALI Program | Tanzania management teams (CHMTs), regional
facility managers (Deloitte) health management teams (RHMTs) and
managers from all 4 districts (Iringa Urban,
Iringa Rural, Kilolo, and Mufindi)
NACS training of regional trainers FHI 360/TFNC and Iringa Region, April 29 -May |6 days Doctors, nurses, nutritionists, and home- 18 05
(TOT) TUNAJALI Program | Tanzania 4,2013 based care (HBC) providers, from all 4
(Deloitte) districts
NACS training of health care providers | FHI 360/TFNC and Iringa Region, May 6-10, 5 days Doctors, nurses, nutritionists, and HBC 29 10
TUNAJALI Program | Tanzania 2013 providers from all 4 districts
(Deloitte)
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NACS sensitization meeting for LGA FHI 360/TFNC Tabora Region, June 14, 2013 |1 day Representative leaders from CHMTs and 15 27
leaders and health facility managers |and Elizabeth Glaser |Tanzania RHMTs and managers
Pediatric AIDS
Foundations
(EGPAF)
NACS training of regional trainers FHI 360/TFNC and Tabora Region, June 17-22, 6 days Doctors, nurses, nutritionists, and HBC 18 07
(TOT) EGPAF Tanzania 2013 providers
NACS training of health care providers | FHI 360/TFNC and Tabora Region, June 24-28, 5 days Doctors, nurses, nutritionists, and HBC 31 07
EGPAF Tanzania 2013 providers
NACS Sensitization Seminar for Tanzania Food and | Arusha, Tanzania January 18, % day Arusha Region Health Management Teams 35 0
Managers Nutrition Centre 2013 and health facility managers
(TFNC)
NACS Training of Trainers TFNC/FHI 360 Arusha Region, January 21- |6 days Facility-based providers: MDs, clinic 28 0
including all districts |26, 2013 officers, nurses, nutritionists, Elisabeth
Glaser Pediatric AIDS Foundation (EGPAF)
program managers
NACS Transfer Training of Health Care | TFNC/FHI 360 Arusha Region, January 28— |5 days Facility-based providers: clinic officers, 28 9
Providers including all districts |February 1, assistant medical officers, nurses,
2013 nutritionists, nutrition officers, EGPAF
program managers
NACS Sensitization for Local TFNC/FHI 360 Moshi, Tanzania December 7, |Half day District Medical Officers (DMOs); Council 13 24
Government Authorities and with logistic support 2012 Health Management Team (CHMT) and
Managers from Elizabeth Regional Health Management Team
Glaser Pediatric AIDS (RHMT) members; heads of sections and
Foundation (EGPAF) officers in charge of health facilities
providing care and treatment center (CTC)
services from municipal and district
councils of Kilimanjaro Region
NACS Training of Trainers TFNC/FHI 360 with | Moshi, Tanzania December 6 days Nurses, clinical officers, medical doctors, 15 9
logistic support from 10-15, 2012 counselors, and nutrition officers working
EGPAF with CTC, RHMT, Reproductive and Child
Health Services (RCHS)/PMTCT and TB/HIV
units; Participants were from all 7 districts
of Kilimanjaro Region
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NACS Training of Facility-Based TFNC/FHI 360 with | Moshi, Tanzania December 4 days Nurses, clinical officers, medical doctors, 32 7
Providers logistic support from 17-20, 2012 counselors, and nutrition officers working
EGPAF with CTC, RHMT, RCHS/PMTCT and TB/HIV
units; Participants were from all 7 districts
of Kilimanjaro Region
Uganda
NACS TOT FANTA/MOH Kampala, Uganda August 19-24, |6 days Health workers, nutritionists, doctors 12 13
2013
NACS TOT FANTA/MOH Kampala, Uganda August 26-30, |6 days Health workers, nutritionists, doctors, 16 8
2013 USAID HIV IPs
NACS TOT FANTA/MOH Kampala, Uganda September 6 days Health workers, nutritionists, doctors, 24 11
23-27,2013 USAID HIV IPs
NACS TOT FANTA/MOH Kampala, Uganda September 6 days Health workers, nutritionists, doctors, 11 6
30-October 4 USAID HIV IPs
Nutrition advocacy training for CSOs | WVI (logistics) Kampala, Uganda August 19-23, |5 days 13 CSOs 20 20
FANTA (training 2013
materials)
Orientation of the multisectoral FANTA, Office of the |Agago, Dokolo, December 2— |1 week District local governments 26 74
District Nutrition Coordination Prime Minister Oyam, Pader, Nebbi, |8, 2012
Committees (DNCC) (OPM), Community |Kabale, Kisoro,
Connector (CC), Ibanda, Kanungu
SPRING, MOH districts
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Annex 5. Publications and Key Deliverables Completed in Project Year 2

Title |Author(s) |Completion Date

IR1.1

Designing Appropriate Complementary Feeding Recommendations: Tools for Programmatic Monica Woldt September 2013

Action (Maternal and Child Nutrition article)

Strengthening and Evaluating the PM2A in Guatemala: Report of the Enrollment Survey (2013) Susan M. Richter, Jef L. Leroy, Deanna Olney, Esteban |August 2013
Quifiones, Marie Ruel

A Process Evaluation of the PROCOMIDA “Preventing Malnutrition in Children under 2 Approach” |Deanna Olney, Susan Richter, Elisabeth Becker, Terry |July 2013

in Guatemala Roopnaraine, Amy Margolies, Andrew Kennedy, Jef
Leroy, Marie Ruel

A Process Evaluation of the Tubaramure Program for Preventing Malnutrition in Children under 2 |Deanna Olney, Megan E. Parker, Elyse Iruhiriye, Jef March 2013

Approach (PM2A) in Burundi Leroy, Marie Ruel

FAFSA-2 (full report) Roberta van Haeften, Mary Ann Anderson, Herbert March 2013
Caudill, Eamonn Kilmartin

FAFSA-2 Summary Report Roberta van Haeften, Mary Ann Anderson, Herbert February 2013
Caudill, Eamonn Kilmartin

Antibiotics as Part of the Management of Severe Acute Malnutrition (New England Journal of Indi Trehan et al. January 2013

Medicine)

Définition de I’Approche Evaluation, Conseil et Soutien Nutritionnels (NACS) FANTA December 2012

(Defining Nutrition Assessment, Counseling, and Support (NACS): Technical Note 13 [French

translation])

IR1.3

FFP Indicator Data Points list for FFPMIS Milanga Abeysuriya July 2013

Revised SAPQ Instructions for FFPMIS Milanga Abeysuriya July 2013

FFP Indicators Handbook Javier Morla August 2013

Technical Consultation Meeting Summary: Gender Indicators for USAID/Food for Peace Reena Borwankar, Kavita Sethuraman (FANTA) March 2013

Operationalizing Gender Integration in USAID/Food for Peace Title Il Development Food Aid Reena Borwankar, Kavita Sethuraman (FANTA) October 2012

Programs (draft for review)

FFP Gender Indicators Menu Reena Borwankar, Kavita Sethuraman (FANTA) October 2012

IR1.4

“Synthesis of Interviews” (of exploratory work in preparation for drafting of guidance on Diana Stukel, Gregg Friedman (FANTA) July 2013

beneficiary-based surveys in support of FFP/FTF annual monitoring indicators)

Planning Document: USAID/Bureau for Food Security Agriculture-Nutrition Online Course Kristen Cashin (FANTA) May 2013

FFP CBO Brownbag: Why Gender Integration Matters for Food Security Kavita Sethuraman (FANTA), August 2013
Michelle Gamber (FFP)

FFP CBO Brownbag: Effective Baseline and Final Evaluations Diana Stukel (FANTA) August 2013

FFP CBO Brownbag: FFP Annual Monitoring Indicators Sujata Bose (FANTA) August 2013
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Title |Author(s) |Completion Date

FFP CBO Brownbag: Introduction to Nutrition and Ration Design Zeina Maalouf-Manasseh (FANTA) May 2013

FFP CBO Brownbag: Effective Final Evaluations Scopes of Work Pamela Velez-Vega (FANTA) March 2013

IR2.2

Framework for Improving Food Security Programming in the Equatorias, South Sudan Roberta van Haeften, Monica Woldt January 2013

Burundi Food Security Country Framework Christy Collins, Richard Magnani, Evelyn Ngomirakiza |September 2013

Malawi Food Security Country Framework Emmet Murphy, Kali Erickson, James Chima September 2013

Madagascar Food Security Country Framework Ellen Mathys, Zeina Maalouf-Manasseh September 2013

From Policy to Practice: Integrating Gender into the Monitoring and Evaluation of WFP Emergency |Rosemarie McNairn, Kavita Sethuraman August 2013

Food Aid and Food Assistance Programs

From Policy to Practice: Integrating Gender into the Monitoring and Evaluation of FFP Emergency |Rosemarie McNairn, Kavita Sethuraman August 2013

Food Aid Programs

Program-Level Early Warning and Trigger Indicators: Benefits, Challenges, Considerations, and Laura M. Glaeser, FANTA December 2012

Recommendations for a Way Forward

IR2.3

NACS guidance modules 1, 2, 3 Wendy Hammond and FANTA Nutrition/Infectious July 2013
Diseases Cluster

The Partnership for HIV-Free Survival (PHFS) Launch Meeting Report PHFS Coordinating Committee May 2013

IR2.4

A Tool to Support Nutrition Advocacy in Ethiopia: Ethiopia PROFILES 2012 Estimates Israel Hailu, Amanuel Kidanu, Tara Kovach, Ferew September 2013
Lemma, Kavita Sethuraman, A. Elisabeth Sommerfelt,
and Telahun Teka

Ethiopia National Nutrition Advocacy Plan Facilitated by FMOH and REACH, ENGINE, and FANTA |April 2013
projects

‘We Are Many Using the Same Land’: Perceived Challenges to Smallholder Agriculture and Kavita Sethuraman, Laura M. Glaeser, and Elialilia February 2013

Implications for Household Food Security and Nutrition in Two Districts of the North and Okello

Southwest Regions of Uganda — Draft

IR 2 Countries

Bangladesh

Literature Review (Managing acute malnutrition: A review of the evidence and country experience |Kavita Sethuraman, FANTA September 2013

in South Asia and recommended approaches for Bangladesh) — Draft

Advocacy materials for non-nutrition CSOs FANTA September 2013

Op. Ed. newspaper supplement for donors FANTA August 2013

Nutrition Policy Brief for Policymakers and Parliamentarians FANTA August 2013

Summary report on media scanning report MRDI June 2013

Final talking points for development partners Kavita Sethuraman, Tara Kovach, Ferdousi Begum, January 2013

FANTA
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Title |Author(s) |Completion Date
Nutrition Brief for Development Partners in Bangladesh Kavita Sethuraman, Ferdousi Begum, Tara Kovach, December 2012
FANTA
Ethiopia
A Tool to Support Nutrition Advocacy in Ethiopia: Ethiopia PROFILES 2012 Estimates Mesfin Gose, Israel Hailu, Amanuel Kidane, Tara September 2013
Kovach, Ferew Lemma, Lesley Oot, Kavita
Sethuraman, Elisabeth A. Sommerfelt, and Telahun
Teka
The Urban Gardens Program for HIV-Affected Women and Children: A Review and Look to the Peter Jensen, FANTA consultant April 2013
Future
Ghana
Nutrition Care for People Living with HIV (PLHIV) and/or TB Clients in Ghana: Training Materials Ghana NACS Technical Working Group September 2013
for Service Providers
Ghana Report on Strengthening Nutrition in Pre-Service Education GHS & FANTA September 2013
CMAM Costing Report GHS & FANTA September 2013
Agona West Municipal Coverage Survey Report GHS & FANTA September 2013
Ashaiman Municipal Coverage Survey Report GHS & FANTA September 2013
Agona West and Ashaiman Municipality Coverage Survey Summary Report GHS & FANTA August 2013
National Nutrition Policy Government of Ghana February 2013
Ghana PROFILES Nutrition Advocacy Package: Build the Future. Invest in Nutrition Now Ghana PROFILES Task Team April 2013
Integration of Nutrition Indicators into Ghana’s HIV and Tuberculosis Monitoring and Evaluation | Margaret Owusu-Amuako April 2013
System
Guatemala
Optifood: A New Tool to Improve Diets and Prevent Child Malnutrition in Guatemala (for USAID’s | Monica Woldt and Gilles Bergeron September 2013
IMPACTblog)
Description of Data Collection Methods for Inputs to Optifood Study Manolo Mazariegos, Humberto Méndez September 2013
Preliminary Executive Summary: Development of Evidence-Based Dietary Recommendations for | Alison Tumilowicz, FANTA; Elaine Ferguson, LSHTM; March 2013
Infants, Young Children, Pregnant Women, and Lactating Women Living in the Western Highlands |Manolo Mazariego, INCAP
of Guatemala
Haiti
Provisional NACS Protocol for Facility-Based Service Providers in Haiti — Draft FANTA April 2013
Provisional NACS Reference Manual for Facility-Based Service Providers in Haiti — Draft FANTA May 2013
Provisional NACS Training Manual for Facility-Based Service Providers in Haiti — Draft FANTA August 2013
Namibia
Revised MOHSS Nutrition Management for People Living with HIV/AIDS: Guidelines for Clinical FANTA provided technical input to I-TECH July 2013
Health Workers
Review of Nutrition Assessment, Counselling, and Support (NACS) Service Implementation in FANTA and the Namibia Ministry of Health and Social |June 2013

Namibia — Draft

Services
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Title
Namibia NACS Review Protocol

Annual Report for Project Year 2

|Author(s)

Reena Borwankar, Wendy Hammond, Nilufar
Rakhmanova

|Completion Date

October 2012

Tanzania

Community Nutrition Brochures:
Breastfeeding

FANTA, COUNSENUTH, Mwanzo Bora Nutrition Project
(Feed the Future)

February 2013 print
date (FANTA’s work

1

2.  Complementary Feeding completed

3. Feeding the Sick Child December 2012)

4. Maternal Nutrition

5. Local Food Technologies to Improve the Nutritional Value of Foods

Uganda

Nutrition Fellows’ guide Bridget Ralph and Brenda Shenute Namugumya, June 7, 2013
FANTA

Draft report of a rapid assessment of NACS activities in 29 health facilities supported by Baylor- FANTA May 16, 2013

Uganda, USAID/NUHITES, and Joint Clinical Research Centre

PHFS Progress Report

FANTA/ASSIST/TASO/SPRING

April 22-26, 2013

Implementing the Partnership for HIV-Free Survival: Rolling Out Improvement Work in Uganda FANTA/ASSIST/SPRING/MOH June 2013
Technical Assistance Trainers’ Handbook: Cascading Innovations to Generate and Meet Demand | USAID/Strengthening Decentralization for February 2013
for Quality Social Services (Session 7) Sustainability (SDS) (FANTA provided TA to SDS for

nutrition portions of handbook)

National Handbook for Community Development Officers and Stakeholders in the Community MGLSD, ICEIDA (FANTA provided TA for nutrition January 2013
Development Work portions of handbook)

PHFS Project Country Indicators MOH (FANTA provided TA through Hanifa Bachou. March 2013

Developed in collaboration with MOH, SPRING, TASO,
and ASSIST)

Inventory of USAID implementing partners based on the UNAP objectives FANTA/Uganda December 2012
Vietnam
National Guidelines on Nutrition Care and Support of People Living with HIV and AIDS National Institute of Nutrition December 2012
Proposal for Piloting IMAM and Nutrition Care for PLHIV in Dak Lak Province, Viet Nam/Dak Lak Mai-Anh Hoang, FANTA consultant November 2012
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Annex 6. Project Year 2 Website Statistics

For the Period of October 1, 2013-Sept. 30, 2013

General Information for Project Year 2

Number of web files viewed

2,310,131

Number of hits

Top 10 Web Pages (excludes home page)

3,877,267

Page Views

1. Training Guide for Community-Based Management of Acute Malnutrition (CMAM) (2008) 6,365
2. Monitoring and Evaluation 5,862
3. Food Security 5,644
4. Publications 5,554
5. About Us 5,275
6. Infant and Child Nutrition 4,532
7. Months of Adequate Household Food Provisioning for Measurement of Household Food

Access: Indicator Guide (2010) and Household Dietary Diversity Score for Measurement of 4,360
Household Food Access: Indicator Guide (2010)

8. HIV 4,350
9. Household Food Consumption 4,057
10. Sampling Guide 3,901
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